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FY 04 FUDSFY 04 FUDS
SAS Area Of ResponsibilitySAS Area Of Responsibility

FY 04 FY 04
FY 03 TOTAL TOTAL CUMULATIVE SCHEDULE ($000) FY 04

C/O FUNDS AVAIL Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep C/O
OBL Sch- Dec 02 0.0 5227.8 5227.8 101.8 203.6 483.5 628.9 774.3 2950.0 3087.9 3225.8 4912.6 5016.6 5120.6 5227.8 0.0

Act OBL 0.0 0.0 0.0 101.1 1352.6 1428.3 1687.1 0.0
$ Rec'd 0.0 0.0 0.0 143.2 477.9 1464.2 1766.2 1980.7 0.0

FY 04 OBLIGATION PLAN- SAS AOR
Total Scheduled- $5,227,800
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OBL Sch- Dec 02 Act OBL $ Rec'd

GOALS & PROJECTIONS
USACE SEPT '04 ACTUAL

GOAL PROJ OBL % $1000s
OBL 1687.1

SCHED 217.9% 774.3
$ RECD 100.0 100.0 85.2% 1980.7

FY 04 FY 04
FY 03 TOTAL TOTAL CUMULATIVE SCHEDULE ($000) FY 04

C/O FUNDS AVAIL Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep C/O
OBL Sch- Dec 02 0.0 5227.8 5227.8 101.8 203.6 483.5 628.9 774.3 2950.0 3087.9 3225.8 4912.6 5016.6 5120.6 5227.8 0.0

Act OBL 0.0 0.0 0.0 101.1 1352.6 1428.3 1687.1 3506.0 0.0
$ Rec'd 0.0 0.0 0.0 143.2 477.9 1464.2 1766.2 1980.7 3751.7 0.0

FY 04 OBLIGATION PLAN- SAS AOR
Total Scheduled- $5,227,800
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FY 04 Army IRPFY 04 Army IRP

OBLIGATIONS (%)

USACE Sep-04 ACTUAL
FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0
SCH

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 14.2
SCH 63.8

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 22.7
SCH 69.9

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 22.7
SCH 75.1

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 30.0
SCH 70.2

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 31.8
SCH 27.9

FY 04 FY 04
FY 03 TOTAL TOTAL CUMULATIVE SCHEDULE ($000) FY 04

C/O FUNDS AVAIL Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep C/O
Baseline 0.0 15684.4 16535.3 114.0 234.0 577.8 852.3 11121.3 12868.4 13214.8 14447.2 15828.5 16063.6 16316.3 16535.3

Current- FY 04 0.0 11304.6 12155.5 69.0 234.0 457.6 669.1 2044.7 7347.0 7740.4 8528.6 10756.9 11016.2 11242.9 12155.5  
Act 0.0 1675.9 1675.9 87.0 168.6 356.6 493.8 595.5 1675.9

$ Rec'd 850.9 3466.6 4317.5 1016.4 1186.3 1568.7 1644.3 1871.2 4317.5 108.0

FY 99 Obligation  Plan
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ARMY IRP
FY 04 Obligation  Plan

TOTAL SCHEDULED: $ 12,155,500
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FY04 Army EQFY04 Army EQ

OBLIGATIONS (%)

USACE Sep-04 ACTUAL
FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0
SCH

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 6.4
SCH 96.1

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 17.4
SCH 71.1

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 17.4
SCH 108.2

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 23.9
SCH 100.0

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 23.9
SCH 100.0

OBLIGATIONS (%)
USACE Sep-04 ACTUAL

FUNDS GOAL PROJ OBLIGATED
REC'D 100.0 100.0 29.9
SCH 105.0

FY 04 FY 04
FY 03 TOTAL TOTAL CUMULATIVE SCHEDULE ($000) FY 04

C/O FUNDS AVAIL Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep C/O
Scheduled 0.0 6063.5 8160.3 138.0 296.5 733.7 1217.2 1717.0 3218.2 4041.9 4720.9 6418.9 6917.6 8006.2 8170.3  

Act 0.0 3468.4 3468.4 112.6 292.6 819.7 1217.3 1802.3 3468.4

$ Rec'd 2096.8 6538.4 8635.2 2173.2 4548.7 4705.0 5144.1 6028.3 8635.2 2166.5

FY 99 Obligation  Plan
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ARMY EQ
FY 04 Obligation  Plan

TOTAL SCHEDULED: $ 8,170,300
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FY04 WFOFY04 WFO
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FY04 IISFY04 IIS
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Military ExecutionMilitary Execution
FY-04 Military Program Summary

MILCON
Projects Army Air Force DoD Total

Total # of Projects 15 9 8 32
Projects Cancelled/Unfunded 1 0 1 2
Revised # of Projects 14 10 7 31
Projects Awarded 2 6 1 9
% of Program Awarded by # of Projects 14.3% 60.0% 14.3% 29.0%

Total PA ($K) $256,600 $83,830 $43,700 $384,130
Projects Cancelled/Unfunded ($K) $2,400 $0 $2,100 $4,500
Revised PA ($K) $254,200 $85,069 $41,600 $380,869
PA Awarded ($K) $49,400 $62,730 $19,600 $131,730
% of Program Awarded by PA ($K) 19.4% 73.7% 47.1% 34.6%

Total 8a Projects 6 3 1 5
Projected 8a Program % by PA 7.0% 18.6% 10.1% 9.9%
8a Projects Awarded 0* 2 0 200.0%
% of Program Awarded to 8a by PA 0.0% 17.0% 0.0% 3.8%

Total HUB Zone Projects 0 0 1 1
Projected HUB Zone Program % by PA 0.0% 0.0% 3.6% 0.4%
HUB Zone Projects Awarded 0 0 0 0
% of Program Awarded to HUB Zone by PA 0.0% 0.0% 0.0% 0.0%

 Program
Reimb. Total

0 32
0 2
0 30
0 9

0.0% 30.0%

$82,344 $466,474
$0 $4,500

$82,344 $463,213
$0 $131,730

0.0% 28.4%

0 5
25% 12.5%

0 2
0.0% 3.8%

0 1
25.0% 4.7%

0 0
0.0% 0.0%



12P. Oddi, x5332

Military ExecutionMilitary Execution

FY-04 MILCON Projects

Total Total Projects      % Awarded          Total P.A.       Projects      % Awarded          Total P.A.       AwdAwd. P.A.    % Awarded. P.A.    % Awarded
Projects   Awarded       by Project              ($K)         Projects   Awarded       by Project              ($K)         ($K)     ($K)     by P.A.by P.A.

ArmyArmy 14          214          2 14.3            254,200      49,400      19.4      14.3            254,200      49,400      19.4      
Air Force        10          6Air Force        10          6 60.0              85,069      62,730      73.760.0              85,069      62,730      73.7
DoDDoD 7          1            14.3              41,600      19,600   7          1            14.3              41,600      19,600   47.1                                      47.1                                      
TOTALS  TOTALS  31          9            29.0            380,869     131,730   31          9            29.0            380,869     131,730   34.634.6
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MILCON ExecutionMILCON Execution
FYFY--04 Army04 Army

Number ofNumber of
ProjectsProjects 13 Projects13 Projects
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FYFY--04 Army MILCON Program04 Army MILCON Program
PM

NO. PROG. BASE DESCRIPTION BY FY CS PA (K) CD %

1 MCA FBGA Multipurpose Training Range AE 04 CB $30,000 6 95
 04-R-0053 Poly RH

2 MCA FBGA Two Company Fire Station AE 04 GH $2,850 7 2
Congressional Insert 04-R-0039 AA

3 MCA FBGA Infantry Squad Battle Course AE 04 CB $1,650 6 35
Congressional Insert SM

4 MCA FBNC
Barracks Complex, 2nd BDE,                     
Phase 1, PN 35360 HL 04 DM $44,500 6 95

AA

4A MCA FBNC
Barracks Complex, 2nd BDE,                 
Admin Bldgs, PN 35360A AE 04 DM $3,000 6 95

KA MA

5 MCA FBNC
Upgrade Barracks, D-Area Phase 
4 AE 04 JS $17,000 6 100

 N-04-R-0013 LS3P SM

6 MCA FBNC
Whole Barracks Separates Phase 
4, PN 53538 HL 04 DM $38,000 9 100
 RB

7 MCA FBNC Soldier Support Center AE 04 CG $11,400 100
Congressional Insert  N-04-R-0027 MA

8 UMMC FBNC Air Traffic Control Tower AE 04 DM $2,400 6 8
Unspecified Minor LE

9 MCA FGGA Training Support Center AE 04 ER $4,350 7 65
Congressional Insert S&W SM

Zapata

HSMM

LOCK-IN

TIER ACQUISITION STRATEGY/STATUS

NA
PPT - Redesign required.  Corrected Final 
Design due 30 Apr 04.

3 SAS Goal for award is 31 Jul 04.

30-Sep-04

8a NEGOTIATED DESIGN-BUILD.  Match 
with EDT approved.  RFP for design under 
development. Under negotiation.

1

NA

8a NEGOTIATED.  Match forwarded to SBA.  
Concept design received 25 Feb 04 and under 
review.  Value Engineering Study complete.  
Final design underway.

3 SAS Goal for award is 30 Sep 04.

31-Jul-04

PPT - Corrected Final underway.  To be RTA 
2 Apr 04.  FEDBIZOPS issued 9 Apr 04.  
RFP scheduled to issue 4 May 04.

2
FY-05 Phase, PN 47348,  to be Incrementally 
Funded

NA
8a NEGOTIATED.  Matched with EDT.  RTA 
by 30 Apr 04.

 

30-May-04

PPT - Proposals received 11 March 04.  
Discussions underway.  Amendment to revise 
bid schedule and scope issued.  Revised 
proposals due 26 Apr 04.

2

11-Dec-03
OPTION to FY-03 Separates.                                         
AWARDED 11 Dec 03.

1
30-Apr-04 PPT.  AWARDED 31 MAR 04. 

2 04-C-0019 Sauer Inc,  $6,027,320

 
8a NEGOTIATED.  Moved to the FY-05 
MILCON Program.

 

30-Sep-04

8a COMPETITIVE ONE PHASE DESIGN-
BUILD.  CWE exceeds PA.  Value 
Engineering Study 25-26 Feb 04 
recommended resiting.  Project resited by 
Installation.  Draft RFP due 26 Apr 04.  
Source Selection Plan under review.

1
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FYFY--04 Army MILCON Program04 Army MILCON Program

10 MCA HAAF
Barracks-Perimeter Road (Ranger 
Complex) HL 04 RS $44,500 6 100
DACA21-03-R-0070 LE

10A MCA HAAF
Softball field, Recycling Center, 
demolition HL 04 RS $4,500 6 100
N-04-R-0026 LE

11 MCA HAAF Physical Fitness Center AE 04 BS $15,500 7 100

 N-04-R-0007 S&W DK

12 MCA FSGA
Whole Barracks Renewal - 
Essayons HL 04 BS $17,000 7 65

Amended Presidential Budget RB

13 UMMC FSGA TUAV Storage/Maintenance AE 04 TM $1,450 6 90
Unspecified Minor DK

14 MCA FSGA UA4 Site Work HL 04 TC $18,500 7 100
Emergency Construction LE

15 MCAR GILLEM OMS/DS Parts Warehouse AE 04 LRL $7,620 9 100
MA

SAVANNAH TOTAL PA $256,600
Projects Cancelled/Unfunded $2,400

$254,200

CONSTRUCTION TOTAL $261,820

SAVANNAH REVISED TOTAL PA

LMMS

30-Apr-04

PPT.  Proposals received 1100 11 Feb 04.  
SSEB complete.  Under evaluation. Briefing 
with DPW for scope and cost decisions on 16 
Apr 04.

2

NA

8a COMPETITIVE PPT.  Issued 12 Jan 04.  
Proposals received 1400 25 Feb 04.  SSEB 
convened 16 Mar 04.

30-Jun-04

2 PHASE DESIGN-BUILD.  Source Selection 
Plan under development.  FEDBIZOPS 
issued 16 Feb 04.  Phase 1 proposals due 27 
Apr 04.  SSEB convenes 3 May 04.

2
DESIGN-CONSTRUCT-COMMISSION.   
Showcase SPIRIT GOLD

30-Sep-04
2 PHASE DESIGN-BUILD.  Final RFP due 22 
Apr 04.

2
FY-05 Phase, PN 60408, to be Incrementally 
Funded

30-Jun-04

GA/SC MATOC - HUBZONE.  To be 
negotiated with Microtechnics.  Final scope 
decision made and redesign is required.  
Final design due 30 Apr 04.

2

NA

1 PHASE DESIGN-BUILD.  Scope is for site 
development with option to procure modular 
facilities.  Proposals received 9 Apr 04.
SAS goal is to award by 15 Apr 04.DESIGN and ACQUISITION by LRL.  8a IFB.  
Coverted to RFP and negotiated.  AWARDED 
4 FEB 04.
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FYFY--04 Army MILCON Program04 Army MILCON Program

SummarySummary
No of Projects By PA

Total 15 256,600$     14.3%
Revised total 14 254,200$     19.4%
Projects awarded 2 49,400$       

HQ lock-ins 10 204,050$     20.0%
Revised HQ lock-ins 10 204,050$     24.2%
Lock-ins awarded 2 49,400$       

8a projects 6 17,800$       7.0%
8a projects awarded 0* -$                  0.0%

HUB Zone projects 0 -$                  0.0%
HUB Zone projects awarded 0 -$                  0.0%

Design-build projects 4 39,700$       28.6%
15.6%

 

NOTES:

*Project 4A is a portion of 35360 Separates Barracks and Project 10A 
  is a portion of Ranger Barracks

% of total program awarded by # of projects
% of total program awarded by PA

% of lock-ins awarded by # of projects
% of lock-ins awarded by PA

projected 8a program percentage
% of program awarded to 8a

projected HUB Zone program percentage
% of program awarded to HUB Zone

% of program design-build by # of projects
% of program design-build by PA
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MILCON ExecutionMILCON Execution

FYFY--04 Air Force04 Air Force

P. Oddi, x5332
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FYFY--04 Air Force Program04 Air Force Program

P. Oddi, x5332

PM

NO. PROG. BASE DESCRIPTION BY FY CS PA ($K) CD %

1 MCAF RAFB Corrosion Control Paint Facility AE 04 LZ $27,000 9 100

 DACA21-03-C-0026 B&McD LE

2 MCAF RAFB Add/Alter Flight Simulator AE 04 TC $2,954 9 100
DACA21-03-R-0073 LMMS MA

3 MCAF RAFB
Consolidated Aircraft Maintenance 
Facility AE 04 LZ $7,900 6 95

 Congressional Insert N-04-R-0008 LMMS DK

4 MCAF SJAFB Dormitory AE 04 SW $10,000 6 100
DACA21-03-R-0074 LMMS DK

5 MCAF SJAFB Fire/Crash Rescue AE SW $11,800 6 90
 Congressional Insert LMMS RB

6 MCAF PAFB C-130J 2-Bay Hanger AE 04 CH $15,629 6 100
 DACA21-03-R-0067 Pond LE

7 MCAF PAFB C-130J Improve Hanger 6 AE 04 CH $2,716 6 100
 DACA21-03-R-0067 Pond LE

8 MCAF PAFB
C-130J Maintenance Training 
Facility AE 04 DL $4,431 6 100

 DACA21-03-R-0072 BKM MA

LOCK-IN

TIER ACQUISITION STRATEGY/STATUS

30-Dec-03
OPTION TO FY-03 DESIGN-BUILD CONTRACT, PN 
UZ003014.  AWARDED 30 DEC 2003.

1
The Austin Company $23,515,400.  Award PA 
$25,731,000.

23-Dec-03 PPT.  AWARDED 23 DEC 2003.
1  

NA
ONE PHASE DESIGN-BUILD.  Issued 30 Mar 04.  
Proposals due 1400 13 May 04.

3
EA underway and due 29 Apr 04.  SAS Goal for Award 
is 30 Sep 04.

31-Mar-04 8a COMPETITIVE - PPT.  AWARDED 27 FEB 2004.
1 Enola/Caddell 8(a) Joint Venture $9,650,000

30-Sep-04

PPT.  Concept design completed.  Final design 
received 2 Apr 04.  Source selection plan under 
review.

1

31-Mar-04
PPT.  Combined in RFP with C-130J Improve Hangar 
6.  AWARDED 26 FEB 2004.

1 Bates Engineers/Contractors $10,493,022

31-Mar-04
PPT.  Combined in RFP with C-130J 2-Bay Hangar.  
AWARDED 26 FEB 2004.

1 Bates Engineers/Contractors $2,320,928

31-Mar-04 8a COMPETITIVE - PPT.  AWARDED 31 MAR 04.

1
04-C-0018  The Clement Group $ 4,674,332 Base 
and Options 0009 and 0010



19

FYFY--04 Air Force Program04 Air Force Program

P. Oddi, x5332

9 P341 PAFB P-341 Communications Facility AE 04 DL $1,400 6 30 30-Sep-04
N-04-R-0021 LS3P AA 2

10 MCAF PAFB Ramp Upgrade 04 CH $1,239 6 10 NA

11 MCAF DARB Northside Overpass LRL 04 TC $4,700 6 20  

 Congressional Insert  
 

SAVANNAH TOTAL $85,069

CONSTRUCTION TOTAL $89,769

8a NEGOTIATED - Matched with FUTRON.  
Resubmittal of Concept Design required to modify 
scope.  Revised concept received 26 Mar 04.  Final 
Design due 17 Jun 04.

Pope AFB orginal strategy was to award this with their 
in-house DOC.  Received directive from AMC on 19 
Feb 04.  Task Order against MCE Contract.  J&A to 
be completed NLT 15 Apr 04.  Issue 1st FEDBIZOPS 
NLT 16 Apr 04.  Issue 2nd FEDBIZOPS NLT 3 May 
04.  A
SAS goal is to award by 31 Mar 04.
Design and Acquisition by LRL. PPT.
SAS responsible for Environmental Clearances and 
Real Estate actions
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FYFY--04 Air Force Program04 Air Force Program

P. Oddi, x5332

SummarySummary
No of Projects By PA

Total at Beginning of FY 9 83,830$  60.0%
Revised total 10 85,069$  73.7%
Projects awarded 6 62,730$  

HQ lock-ins 9 85,069$  66.7%
Revised HQ lock-ins 9 85,069$  73.7%
Lock-ins awarded 6 62,730$  

8a projects 3 15,831$  18.6%
8a projects awarded 2 14,431$  17.0%

HUB Zone projects 0 -$             0.0%
HUB Zone projects awarded 0 -$             0.0%

Design-build projects 2 34,900$  20.0%
41.0%

% of total program awarded by # of projects
% of total program awarded by PA

% of lock-ins awarded by # of projects
% of lock-ins awarded by PA

projected 8a program percentage
% of program awarded to 8a

projected HUB Zone program percentage
% of program awarded to HUB Zone

% of program design-build by # of projects
% of program design-build by PA
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MILCON ExecutionMILCON Execution
FYFY--04 04 DoDDoD

P. Oddi, x5332
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FYFY--04 04 DoDDoD ProgramProgram
PM

NO. PROG. BASE DESCRIPTION BY FY CS PA (K) CD %

1 SOCOM FBNC SOF Battalion & Co Opns HL 04 GR $4,200 7 100
W912HN-04-R-0015 RB

2 JSOC FBNC SOF Joint Operations Complex AE 04 GR $19,600 6 100

W912HN-04-R-0016 SE DK

3 SOCOM FBGA SOF Physical Evaluation Center AE 04 BU $2,100 8 100
 W912HN-04-R-0001 Heery RB

4 SOCOM FBNC SOF Training Maze & Façade AE 04 BU $2,400 6 100
 W912HN-04-R-0009 SE SM

5 SOCOM FBNC
SOF Training Complex                                
(Rowe Phase II) AE 04 BU $8,500 6 95

 W912HN-04-R-0025 KA LE  

6 SOCOM FBNC
SOF Company Opns Addition - 
96th Civil Affairs AE 04 TZ $1,500 6 100

 W912HN-04-R-0018 KA RH

7 JSOC FBNC Resistance Training Facility AE 04 BU $1,400 6 98
Unspecified Minor W912HN-04-R-0031 SE RB

8
DODM FBNC Medical Lab 04 $4,000 10

Emergency Construction
TOTAL $43,700

LOCK-IN

TIER ACQUISITION STRATEGY/STATUS

30-Jun-04

8a COMPETITIVE ONE PHASE DESIGN-
BUILD.  Proposals received 1400 3 March 
03. SSEB convened 8 Mar 04.  Under 
evaluation.  Funds requested.

2
30-Apr-04 PPT.  AWARDED 30 MAR 04.

2
04-C-0016  B.L. Harbert $14,370,000  Base 
plus Option 0001

 
8a NEGOTIATED - Matched with EDT.  
DEFERRED - CODE 8 rec'd 8 Dec 03.

 

30-Jun-04

PPT.  Proposals received 1400 2 Apr 04.  
SSEB held 13-14 Apr 04.  Discussions 
pending for cost reductions.

2

30-Jun-04

PPT. FEDBIZOPS issued 7 Mar 04.  
Second submission of Corrected Final 
received 22 Mar 04.  Additional submittal 
required for more corrections.  A-E on notice 
of UNSAT performance.

2

31-May-04

HUBZone Set Aside.  PPT.  Solicitation 
issued 12 Mar 04.  Proposals postponed till 
1600 21 April 04.

2

30-Apr-04

PPT.  RTA.  Project moved to FY-04 from 
FY-05.  RFP issued 2 Apr 04.  Proposals 
due 1400 3 may 04.  SSEB scheduled for 5 
May 04.

NA

HNC has developed a work plan.  
Acquisition Strategy is to negotiate a Task 
Order through the Huntsville Toolbox IDIQ.
SAS goal is to award by 30 Sep 04.
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FYFY--04 04 DoDDoD ProgramProgram
SummarySummary

No of Projects By PA
Total 8 43,700$      14.3%
Revised total 7 41,600$      47.1%
Projects awarded 1 19,600$      

HQ lock-ins 6 41,600$      16.7%
Revised HQ lock-ins 6 41,600$      47.1%
Lock-ins awarded 1 19,600$      

8a projects 1 4,200$        10.1%
8a projects awarded 0 -$                 0.0%

HUB Zone projects 1 1,500$        3.6%
HUB Zone projects awarded 0 -$                 0.0%

Design-build projects 1 4,200 14.3%
10.1%

% of total program awarded by # of projects
% of total program awarded by PA

% of lock-ins awarded by # of projects
% of lock-ins awarded by PA

projected 8a program percentage
% of program awarded to 8a

projected HUB Zone program percentage
% of program awarded to HUB Zone

% of program design-build by # of projects
% of program design-build by PA



24

FYFY--04 NAF, BUP & Major 04 NAF, BUP & Major 
Reimbursable ProjectsReimbursable Projects

PM

NO.
Fund 
Type BASE DESCRIPTION BY FY CS PA (M) %

FORT BRAGG REIMBURSABLE PROGRAM 44,239,428$          
Roofing 5,443,200$            
Paving 5,265,300$            
D/B IDIQ 5,849,300$            
Fencing -$                         
MATOC 6,246,228$            
IFB 21,435,400$          

FORT BENNING REIMBURSABLE PROGRAM 3,688,000$            

FORT GORDON REIMBURSABLE PROGRAM -$                         

FORT JACKSON REIMBURSABLE PROGRAM 2,748,076$            

FORT McPHERSON-GILLEM REIMBURSABLE PROGRAM -$                         

MOTSU REIMBURSABLE PROGRAM 5,306,000$            

FORT STEWART-HAAF REIMBURSABLE PROGRAM 19,246,000$          

DOBBINS AFB REIMBURSABLE PROGRAM 516,800$               

MOODY AFB REIMBURSABLE PROGRAM -$                         

ROBINS AFB REIMBURSABLE PROGRAM -$                         

POPE AFB REIMBURSABLE PROGRAM 6,000,000$            

SEYMOUR AFB REIMBURSABLE PROGRAM -$                         

SOF - DoD REIMBURSABLE PROGRAM -$                         

81,744,304$          REIMBURSABLE TOTALS

ACQUISITION STRATEGY/STATUS
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FYFY--04 Congressional Inserts04 Congressional Inserts

BASE       BASE       PROJECT                       PA ($1,000)        STATUSPROJECT                       PA ($1,000)        STATUS
BraggBragg Soldier Support Soldier Support CtrCtr 11,400          Awarded 31 Mar 04 11,400          Awarded 31 Mar 04 
Gordon     Gordon     Training Spt Training Spt CtrCtr 4,350          RFP underway4,350          RFP underway
Benning    Benning    Fire Station Fire Station 2,850          RFP negotiations 2,850          RFP negotiations 

underwayunderway
Benning    Benning    InfInf Squad Battle Squad Battle CrsCrs 1,650          Final Design 1,650          Final Design 

underwayunderway
RobinsRobins Cons AC Maint Cons AC Maint FacFac 7,900          Proposals due7,900          Proposals due

13 May 0413 May 04
SJ              SJ              Fire Crash/RescueFire Crash/Rescue 11,800          Final design11,800          Final design

under review under review 
Dobbins    Dobbins    North Side Overpass North Side Overpass 4,200           LRL design &4,200           LRL design &

acquisition acquisition ––
awarded 4 Feb 04awarded 4 Feb 04
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FYFY--04 Unspecified Minor04 Unspecified Minor
Military ConstructionMilitary Construction

BASE        BASE        PROJECT                       PA ($1,000)        STATUSPROJECT                       PA ($1,000)        STATUS
StewartStewart TUAV Storage/TUAV Storage/MaintMaint 1,000               Final Design        1,000               Final Design        

underwayunderway

Bragg       Bragg       Control Tower Control Tower 2,400               Moved to 05 MCA2,400               Moved to 05 MCA

Bragg      Bragg      Resistance TrainingResistance Training 1,500               Proposals due 1,500               Proposals due 
FacilityFacility 3 May 043 May 04



27P. Oddi, x5332

Total Military ProgramTotal Military Program

ArmyArmy 231231 371371 286286 530530 442442 1,8601,860
Air ForceAir Force 8888 4444 7373 108 108 156156 469469
DoDDoD 3838 9191 31 31 0 0 00 160160
O&MO&M 50         5050         50 5050 5050 5050 250250
TOTALSTOTALS 407407 556556 440440 688       648688       648 2,7392,739

FYFY--04    FY04    FY--05   FY05   FY--06    FY06    FY--07   FY07   FY--08      Total08      Total

PA ($M)
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Army Program SummaryArmy Program Summary

INSTALLATION FY-04 FY-05 FY-06 FY-07 FY-08 TOTALS

FT. BRAGG 113,400$      118,587$      204,488$      179,010$      245,700 861,185$        

FT. BENNING 34,500$       92,777$       5,746$         95,854$       $91,984 320,861$        

FT. JACKSON -$             20,250$       52,300$       96,107$       $37,196 205,853$        

FT. GORDON -$             30,350$       -$             87,400$       -$          117,750$        

FT. MCPHERSON -$             4,900$         14,600$       5,500$         -$          25,000$         

FT. GILLEM -$             5,800$         3,500$         -$             -$          9,300$           

FT. STEWART 18,450$       77,345$       2,646$         41,478$       66,790 206,709$        

HUNTER 64,500$       21,100$       -$             -$             -$          85,600$         

MOTSU -$             -$             3,050$         24,500$       -$          27,550$         

TOTALS 230,850$      371,109$      286,330$      529,849$      441,670 1,859,808$     
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Air Force Air Force 
Program SummaryProgram Summary

INSTALLATION FY-04 FY-05 FY-06 FY-07 FY-08 TOTALS

ROBINS AFB 36,585$           20,786$        26,300$        43,000$        62,168$        188,839$        

DOBBINS ARB 4,700$             -$             -$             -$             -$             4,700$           

MOODY AFB $              - $           - 7,400$          -$             21,640$        29,040$          

POPE AFB 25,415$           15,150$        21,043$        33,125$        39,700$        134,433$        

SEYMOUR JOHNSON AFB 20,930$           7,800$          18,700$        32,100$        32,150$        111,680$        

TOTALS 87,630$           43,736$        73,443$        108,225$      155,658$      468,692$        
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DoD DoD Program SummaryProgram Summary

INSTALLATION FY-04 FY-05 FY-06 FY-07 FY-08 TOTALS

FT. BENNING -$               7,100$          -$             -$        -$        7,100$           

FT. BRAGG 37,650$          51,488$        21,192$        -$        -$        110,330$        

HUNTER AAF -$               17,600$        10,000$        -$        -$        27,600$         

FT. STEWART -$               15,299$        -$             -$        -$        15,299$         

FT. JACKSON -$               -$              -$             -$        -$        -$               

POPE AFB -$               -$              -$             -$        -$        -$               

TOTALS 37,650$          91,487$        31,192$        -$        -$        160,329$        
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Small & DisadvantagedSmall & Disadvantaged
Business UtilizationBusiness Utilization
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Small Business ProgramSmall Business Program
As of 31 Mar 04As of 31 Mar 04

Goals Actuals

Small Business 40.4% 33.86% R

HUBZone 3.0% 9.70% G

SDB 16.0% 13.00%         R

(8a) 10.38%

WOB 5.6% 2.94% R

S/D VOSB 3.0% 0.09% R
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Small Business ProgramSmall Business Program
               MILITARY

Category $-MO $-FY $-MO $-FY $-FY
1. Total $28,593,575 $28,593,575 $126,032,783 $126,032,783 $154,626,358
2. SB $18,735,501 $18,735,501 $33,623,193 $33,623,193 $52,358,694

3. SBSA $16,974,843 $16,974,843 $15,879,372 $15,879,372 $32,854,215
4. SDB $4,031,911 $4,031,911 $16,169,486 $16,169,486 $20,201,397

5. 8(a) $2,260,805 $2,260,805 $13,754,929 $13,754,929 $16,015,734
6. HubZone $4,257,678 $4,257,678 $10,734,422 $10,734,422 $14,992,100
       Hub Set Aside $1,766,232 $1,766,232 $106,096 $106,096 $1,872,328
7. WOB $1,774,147 $1,774,147 $1,891,725 $1,891,725 $3,665,872
8.  VETERAN $262,963 $262,963 $2,566,589 $2,566,589 $2,829,552

      S/D Veterans $139,207 $139,207 $0 $0 $139,207
9. EDUC INST $0 $0 $0 $0 $0
   a.  Hbcu/MI $0 $0 $0 $0 $0
10.  HTRW $0 $0 $6,228,522 $6,228,522 $6,228,522
    a.  SDB $0 $0 $2,858,045 $2,858,045 $2,858,045
    b.  SDB SUB $0 $0 $0 $0 $0
11.  R&D $0 $0 $0 $0 $0
    a.    $0 $0 $0 $0 $0
12.  SUBCONTR $0 $0 $0 $0 $0

    a.  SB SUBCON $0 $0 $0 $0 $0
    b.  SDB SUB $0 $0 $0 $0 $0
    c.  WOB SUBCON $0 $0 $0 $0 $0

13.  TIC'S

    a.  SIC 3511 (Naics Code 333611) $3,235,500 $3,235,500 $0 $0 $3,235,500
    b.  SB SIC 3511 (Naics Code 333611) $0 $0 $0 $0 $0
    c.  SIC 3812 (Naics Code 334511) $0 $0 $0 $0 $0
    d.  SB SIC 3812 (Naics Code 334511) $0 $0 $0 $0 $0

    e.  SIC 4899 $0 $0 $0 $0 $0

    f.   SB SIC  4899 $0 $0 $0 $0 $0

14.  DREDGING $13,697,151 $13,697,151 $0 $0 $13,697,151
    a.  SB $8,146,140 $8,146,140 $0 $0 $8,146,140
    b.  SDB $0 $0 $0 $0 $0
    c.  ESB $0 $0 $0 $0 $0

                     CIVIL
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Small Business ProgramSmall Business Program
TOTAL FY FY 8a Goal HUBZone Goal 

 ($000) New Work Forecast 18.00% 3.00%
MILITARY Program
PM-M
Army/AF/DOD/REIMB 398,483 398,483 36,400 9.13% 11,500 2.89%
Design 9,200 2,000 700 7.61%
EN - Design 1,053 0 553 52.52%
CD - MODS 10,000 0 0 0.00%
RE 96 0 96 100.00%

Subtotal 418,832 400,483 37,749 9.01% 11,500 2.89%

PM-H - HTRW 14,500 0 2,200 15.17%

Civil Program
PM-C 44,555 37,555 7,205 16.17%
OP 23,434 16,375 3,500 14.94%
PD 1,040 0 0 0.00%

Subtotal 83,529 53,930 10,705 12.82%

CT $1,000 $1,000 0 0.00%

TOTAL PROGRAM $517,861 $455,413 50,654 9.78% 11,500 2.22%
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FYFY--04 8(a) 04 8(a) 
Military ProjectsMilitary Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor

Barracks Complex, Admin Bldg Barracks Complex, Admin Bldg $  3,000$  3,000 Negotiated, matched withNegotiated, matched with
PN 35360APN 35360A EDTEDT
Ft. Bragg                                                       Ft. Bragg                                                       IssueIssue RFP 12 Apr 04RFP 12 Apr 04
W912HNW912HN--0404--RR--00470047

SOF Battalion OpsSOF Battalion Ops $  4,200$  4,200 CompetitiveCompetitive
Ft. Bragg, NCFt. Bragg, NC Under evaluationUnder evaluation
W912HNW912HN--0404--RR--00150015

Mechanical Room, Mechanical Room, Albritton Albritton SchoolsSchools $  2,125$  2,125 Matched w/Diversified MechanicalMatched w/Diversified Mechanical
Ft. Bragg, NCFt. Bragg, NC

Communications Communications FacFac $  1,400$  1,400 NegotiatedNegotiated
Pope AFB, NCPope AFB, NC Matched w/FUTRON, IncMatched w/FUTRON, Inc
W912HNW912HN--0404--RR--00210021

CC--130J Tech130J Tech Trng FacTrng Fac $  4,674                              W912HN$  4,674                              W912HN--0404--CC--00180018
Pope AFB, NC                                                    Pope AFB, NC                                                    The ClementThe Clement GroupGroup
DACA21DACA21--0303--RR--00720072 Awarded 31 Mar 04Awarded 31 Mar 04
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(Cont’d)(Cont’d)

FYFY--04 8(a) 04 8(a) 
Military ProjectsMilitary Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor

DormitoryDormitory $  9,650         $  9,650         W912HNW912HN--0404--CC--00110011
Seymour Johnson AFB, NC                                         Seymour Johnson AFB, NC                                         Enola/Enola/CaddellCaddell JVJV
DACA21DACA21--0303--RR--0074                                                            0074                                                            Awarded 27 Feb 04Awarded 27 Feb 04

SOF Physical Evaluation CenterSOF Physical Evaluation Center $  2,100$  2,100 Not funded by SOCOMNot funded by SOCOM
Ft.Ft. BenningBenning, GA, GA WithdrawnWithdrawn

Fire Station Fire Station $  2,100                              Matched w/EDT, Inc.$  2,100                              Matched w/EDT, Inc.
Ft. Ft. BenningBenning, GA, W912HN, GA, W912HN--0404--RR--00390039

Infantry Squad Battle Course Infantry Squad Battle Course $  1,477                              Matched w/$  1,477                              Matched w/ConsutecConsutec, RUSH, JV, RUSH, JV
Ft. Ft. BenningBenning, GA, W912HN, GA, W912HN--0404--RR--00360036

Repair SinkholesRepair Sinkholes $  1,200$  1,200 NegotiatedNegotiated
Sunny Point Sunny Point MOT, NCMOT, NC Matched w/Matched w/RelafordRelaford Const. Co.Const. Co.

No funds, project cancelled                                     No funds, project cancelled                                     

Governors Creek BridgeGovernors Creek Bridge $     150$     150 NegotiatedNegotiated
Sunny Point  MOT, NC , W912HNSunny Point  MOT, NC , W912HN--0404--RR--00290029 Matched w/Matched w/Relaford ConstrRelaford Constr. Co.. Co.

Being negotiatedBeing negotiated
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(Cont’d)(Cont’d)

FYFY--04 8(a) 04 8(a) 
Military ProjectsMilitary Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor

Renovation of HQ Bldg  Renovation of HQ Bldg  $  1,200$  1,200 NegotiatedNegotiated
Sunny Point  MOT, NC, W912HNSunny Point  MOT, NC, W912HN--0404--RR--0028                         0028                         Matched w/INUIT Services (ANC)Matched w/INUIT Services (ANC)

Navigation Towers Boat Dock &Navigation Towers Boat Dock & $  3,000 $  3,000 Matched w/Matched w/FutronFutron, Inc., Inc.
Repairs to OperationRepairs to Operation BldgsBldgs
Sunny Point  MOT, NCSunny Point  MOT, NC

General ConstructionGeneral Construction IDIQ Two Options IDIQ Two Options 8(a) competitive8(a) competitive

Ft. Jackson, SC & Ft. Stewart, GAFt. Jackson, SC & Ft. Stewart, GA Closes 15 Apr 04Closes 15 Apr 04

W912HNW912HN--0404--RR--00460046

Softball Complex & Softball Complex & Misc Constr Misc Constr 8(a) competitive8(a) competitive

HAAF, GAHAAF, GA Being evaluatedBeing evaluated

W912HNW912HN--0404--RR--00260026
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(Cont’d)(Cont’d)

FYFY--04 8(a) 04 8(a) 
Military ProjectsMilitary Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor

Temporary FacilitiesTemporary Facilities $50,000$50,000 8a competitive8a competitive

Ft. Stewart, GAFt. Stewart, GA

MiscMisc AE ServicesAE Services $    700$    700 Two selections made; not yet awarded.Two selections made; not yet awarded.

Concord Consulting & MRI  IncConcord Consulting & MRI  Inc
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FYFY--04 8(a) 04 8(a) 
PMPM--M ProjectsM Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor
Base Environmental Base Environmental SvcsSvcs $1,000$1,000 W912HNW912HN--0404--DD--00060006
Type (BEST) ContractType (BEST) Contract 2 options2 options J. J.  SosaJ. J.  Sosa
SAD                                                             SAD                                                             Awarded 19 Dec 03Awarded 19 Dec 03

BEST ContractBEST Contract $1,000$1,000 W912HNW912HN--0404--DD--00050005
SAD                                                         2 opSAD                                                         2 optionstions Aerostar Aerostar EnvironmentalEnvironmental

Awarded 12 Mar 04Awarded 12 Mar 04

BEST ContractBEST Contract $1,000$1,000 MatchedMatched
SAD   W912HNSAD   W912HN--0404--RR--0012                     2 options0012                     2 options w/Advent Environmentalw/Advent Environmental

BEST Contract                                  BEST Contract                                  $1,000$1,000 W912HNW912HN--0404--DD--00100010
SAD   W912HNSAD   W912HN--0404--RR--00540054 2 Options2 Options Matched w/AH EnvironmentalMatched w/AH Environmental

Awarded 7 Apr 04Awarded 7 Apr 04

BEST ContractBEST Contract 41,00041,000 Matched w/Engineering & Matched w/Engineering & 
SAD   W912HNSAD   W912HN--0404--RR--00590059 2 Options2 Options EnvironmentalEnvironmental
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FYFY--04 8(a) 04 8(a) 
Other ProjectsOther Projects

ProjectProject K$K$ Remarks/ContractorRemarks/Contractor

Janitorial ServicesJanitorial Services $  96,000$  96,000 Negotiated Negotiated –– matched withmatched with
US Armed Forces Recruiting                                 US Armed Forces Recruiting                                 BICO Janitorial.  Award BICO Janitorial.  Award 
Stations, GA, SC, NC                                            Stations, GA, SC, NC                                            scheduled 18 Jun 04.scheduled 18 Jun 04.

Janitorial ServicesJanitorial Services $214,288$214,288 W912HNW912HN--0404--CC--00070007
RBR ProjectRBR Project Unique CleaningUnique Cleaning

Awarded 3 Mar 04  Awarded 3 Mar 04  
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FYFY--04 8(a) 04 8(a) 
Civil Works ProjectsCivil Works Projects

Dredged Material  ContainmentDredged Material  Containment $2,600 $2,600 8a competitive8a competitive
Area 13B/14AArea 13B/14A Target award Oct 04Target award Oct 04
Savannah Harbor, GASavannah Harbor, GA

Area 13A/B Bank ProtectionArea 13A/B Bank Protection $1,900 $1,900 Competitive.  Amendment #3 due out.Competitive.  Amendment #3 due out.
Savannah River    Savannah River    CT awaiting Q/A from LyleCT awaiting Q/A from Lyle
W912HNW912HN--0404--RR--00200020

Area 2A DikeArea 2A Dike $1,500                    $1,500                    Competitive.  Hold pending outcomeCompetitive.  Hold pending outcome
Savannah RiverSavannah River of 13A/13B.  No change as of 26 Mar 04.of 13A/13B.  No change as of 26 Mar 04.

Oates CreekOates Creek $1,848 $1,848 Matched with Matched with SuneraSunera
Augusta, GA                                                     Augusta, GA                                                     On hold On hold –– no fundsno funds
DACW21DACW21--0303--RR--00020002

Jekyll Island MitigationJekyll Island Mitigation $2,185$2,185 Competitive.  May be funded in FYCompetitive.  May be funded in FY--05.05.

ProjectProject K$               Remarks/ContractorK$               Remarks/Contractor
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ModificationModification
Review Board Review Board 

SummarySummary
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MRB RESULTSMRB RESULTS
March 2004March 2004

ArmyArmy

INSTAL.
NO. OF 
MODS 

CODE "A"                
( MODS W/NO 

ISSUES)                 

CODE "B"                         
(MODS 

W/ISSUES)

CODE "W"            
(MODS 

WITHDRAWN) REMARKS
Army 
including 91 66 25 8 - User requested changes w/o apprvls                                                                       

0 - Weather Delays wo/backup
2 - Engineering coordination required 
7 -  Change classification 
8 - Other issues

Notes:  

Mod No. 03-16-12-BR001 (Bragg, TO#12 - Replace WWK Bldg 1-4157) - Mod set up 25 Nov 03; Phase I did not come before Board.
Mod No. 03-16-12-BR002 (Bragg, TO#12 - Replace WWK Bldg 1-4157) - Mod set up 25 Jan 04; Phase I did not come before Board.
Mod No. 02-13-18-SS001 (Stewart, TO#18 - General Purpose Warehouse) - Mod set up on 9 Jan 94; Phase I did not come before Board
Mod No. 02-46-GJ017 (Jackson, BCT Complex w/CEP#4) - Mod set up on 11 Jul 03; Phase I did not come before Board.
Mod No. 03-30-BR001 (Bragg, Other Work Package - Schedule III) - Need to breakout costs on BCD.
Mod No. 02-56-BR006 (Bragg, Other Work Pkg - Sch 1 - Upgd Sludge Beds) - On weather delays backup - no anticipated weather delays.
Mod No. 03-11-PP005 (Bragg, POL Storage Complex) - BCD description of change needed to be revised.
Mod No. 03-11-PP006 (Bragg, POL Storage Complex) - BCD description of change needed to be revised.
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MRB RESULTSMRB RESULTS
March 2004March 2004
Air ForceAir Force

INSTAL.
NO. OF 
MODS 

CODE "A"                
( MODS W/NO 

ISSUES)                 

CODE "B"                         
(MODS 

W/ISSUES)

CODE "W"            
(MODS 

WITHDRAWN) REMARKS

Air Force 20 13 7 0 -   User requested changes w/o apprvls                                                                       

0  -   Weather Delays wo/backup
0 -   Engineering coordination required 

4 -   Change classification 
3 -   Other issues

Notes:
Mod No. 02-64-PP013 (Pope, Restore Historic Admin Fac - Bldg 306) - BCD needs to be separated into two BCD's.
Mod No. 02-43-PP015 (Pope, C-130 Corrosion Control Facility) - Question on number of days.
Mod No. 02-67-PP013 (Pope, Rpr Taxiway Lts Sys & Asphalt Shoulder) - Mod set up on 23 Feb 04; Phase I did not come before Board.
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MRB RESULTSMRB RESULTS
March 2004March 2004

DoDDoD

INSTAL.
NO. OF 
MODS 

CODE "A"                
( MODS W/NO 

ISSUES)                 
CODE "B"                         

(MODS W/ISSUES)

CODE "W"            
(MODS 

WITHDRAWN) REMARKS

DOD 10 5 5
2 -   User requested changes w/o 
apprvls                                                                       

0  -   Weather Delays wo/backup
0 -   Engineering coordination required 

3 -   Change classification 
0 -   Other issues
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ISO Funds ReviewISO Funds Review
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Installation Support FundsInstallation Support Funds

PM Forward Labor 

Authorized $308,500   

Ft. Benning (Ahlquist) $  64,127 
Ft. Bragg (Hudson) $  42,992
Ft. Jackson (Cudd) $  12,295
Ft. Stewart (Rose) $  50,711 

Total $170,125

Balance Unobligated $138,375         
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Installation Support FundsInstallation Support Funds

ISO Checkbook 
(All projects are planning charrettes unless otherwise noted)

Authorized $193,406

Bragg EIS, Overhills Land Acquisition $    1,000
Bragg Veh Maint Shop/530th S&S Bn $    9,335

Veh Maint Shop/82nd Separate Battalions $    9,335
Company Ops/MEDCOM $    6,782
Courthouse $    8,000

Gordon General Instruction Classroom 1 $  11,388
Stewart Med Hold Barracks $    4,830

Legal Center $    8,000
DPW Compound $    8,000
UA4 Perm Brks Complex $  55,000

Hunter Education Center $    8,000
Cmd & Ctrl Center $    8,000

Gillem HVAC Study, Bldg 720, MEPS $    1,664

Current Total $139,334

Balance Unobligated $  54,072
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Military FundsMilitary Funds
StatusStatus
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S&A Schedule S&A Schedule –– FY 04FY 04
Month Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
MILCON* MILCON*
Scheduled Placement-Base21.263 42.526 69.678 96.830 123.982 151.461 180.903 210.018 238.805 267.592 296.707

Scheduled Placement-MY           

Actual Placement 17.804 46.028 79.574 94.768 112.375 144.432      

Sch Placement by Month 21.263 21.263 27.152 27.152 27.152 27.479 29.442 29.115 28.787 28.787 29.115

Act Placement by Month 17.804 28.224 33.546 15.194 17.607 32.057      

Scheduled Expense-Base 1.202 2.526 3.777 5.025 6.558 8.543 10.630 12.280 14.338 15.645 17.231

Scheduled Expense-MY            

Actual Expense 1.136 2.388 3.734 4.955 6.337 8.318      

Misc Income 0.000 0.000 0.000 0.000 0.083 0.179 0.000 0.000 0.000 0.000 0.000

Sch Expense by Month 1.202 1.324 1.251 1.248 1.533 1.985 2.087 1.650 2.058 1.307 1.586

Act expense by Month 1.136 1.252 1.346 1.221 1.382 1.981      

Scheduled S&A 5.7% 5.9% 5.4% 5.2% 5.3% 5.6% 5.9% 5.8% 6.0% 5.8% 5.8%

Actual MILCON S&A 6.4% 5.2% 4.7% 5.2% 5.6% 5.6%      

Cum Milcon CheckBook -0.121 0.236 0.802 0.447 0.151 0.094      
 

Contracting Division 0.024 0.019 0.033 0.018 0.026 0.044      

Program Management 0.052 0.060 0.071 0.080 0.073 0.111      

Construction Division 1.031 1.144 1.204 1.100 1.273 1.812      

Engineering Division 0.010 0.011 0.002 0.001 0.004 0.012      

Engineering Loaned lbr 0.007 0.003 0.000 0.000        

CMS 0.012 0.015 0.036 0.022 0.006 0.002      

     TOTAL 1.136 1.252 1.346 1.221 1.382 1.981 0.000 0.000 0.000 0.000 0.000
CD % with CMS & EN loaned labor & net of Liquidated Damages 91.52%   
CD  - Pmts to other Corps for March 0.055   

       pmts to other fed 0.010

Rate at which orgs are spending the 5.8% generated income target

Sep
total %

327.130

 

 

30.423

 

18.936

 

  

0.000

1.705

 

5.8%

 

 

 0.164 1.96%

 0.447 5.34%

 7.564 90.29%

 0.040 0.48%

 0.010 0.12%

 0.093 1.11%

0.000 8.318 99.30%
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S&A Schedule S&A Schedule –– FY 04FY 04
Month Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
O&M
O&M O&M

ScheduledPlacement-Base 5.793 11.586 18.979 26.377 33.775 41.262 49.284 57.117 65.060 72.903 80.836

ScheduledPlacement-MY            

Actual Placement 4.364 10.207 17.925 24.787 30.526 41.571      

Sch Placement by Month 5.793 5.793 7.393 7.398 7.398 7.487 8.022 7.833 7.943 7.843 7.933

Act Placement by Month 4.364 5.843 7.718 6.862 5.739 11.045      

Scheduled Expense-Base 0.384 0.812 1.213 1.613 2.091 2.712 3.375 3.903 4.546 4.957 5.459

Scheduled Expense-MY            

Actual Expense 0.360 0.868 1.274 1.632 2.052 2.755      

Misc Income 0.000 0.000 0.000 0.000 0.000 0.000      

Sch Expense by Month 0.384 0.428 0.401 0.400 0.478 0.621 0.663 0.528 0.643 0.411 0.502

Act expense by Month 0.360 0.508 0.406 0.358 0.420 0.703      

Scheduled S&A 6.6% 7.0% 6.4% 6.1% 6.2% 6.6% 6.8% 6.8% 7.0% 6.8% 6.8%

Actual  O&M S&A 8.2% 8.5% 7.1% 6.6% 6.7% 6.6%      
O&M Cum CheckBook Balance -0.076 -0.205 -0.109 -0.021 -0.068 -0.053      

Contracting 0.004 0.014 0.025 0.012 0.020 0.019      

Program Management 0.012 0.017 0.027 0.014 0.023 0.033      

Construction Divison 0.329 0.457 0.348 0.306 0.377 0.631      

Engineering Division 0.000 0.002 0.000 0.000 0.003     

Engineering Loaned Labor 0.000 0.000 0.000 0.000        

CMS 0.015 0.018 0.006 0.026  0.017      

       TOTAL 0.360 0.508 0.406 0.358 0.420 0.703 0.000 0.000 0.000 0.000 0.000
CD % with CMS & EN loaned labor & net of Liquidated Damages 90.8%
cd'S Pmt to other corps 0.028      

Sep

89.125

 

 

8.289

 

5.999

 

  

 

0.540

 

6.73%

 
 

 0.094 3.4%

 0.126 4.5%

 2.448 87.9%

 0.005 0.2%

 0.000 0.0%

 0.082 2.9%

0.000 2.755 98.9%
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S&A Schedule S&A Schedule –– FY 04FY 04
Month Oct Nov Dec Jan Feb Mar Apr May Jun

DERP DERP

ScheduledPlacement-Base 0.020 0.070 0.170 0.320 0.520 0.745 0.985 1.335 1.725

ScheduledPlacement-MY          

Actual Placement 0.154 0.244 0.357 0.434 0.434 0.561    

Sch Placement by Month 0.020 0.050 0.100 0.150 0.200 0.225 0.240 0.350 0.390

Act Placement by Month 0.154 0.090 0.113 0.077 0.000 0.127    

Scheduled Expense-Base 0.015 0.032 0.043 0.060 0.077 0.099 0.116 0.134 0.151

Scheduled Expense-MY          

Actual Expense 0.001 0.002 0.004 0.005 0.009 0.016    

Misc Income 0.000 0.000 0.000 0.000 0.000     

Sch Expense by Month 0.015 0.017 0.011 0.017 0.017 0.022 0.017 0.018 0.017

Act expense by Month 0.001 0.001 0.002 0.001 0.004 0.007    

Scheduled S&A 75.0% 45.7% 25.3% 18.8% 14.8% 13.3% 11.8% 10.0% 8.8%

Actual DERP S&A 0.6% 0.8% 1.1% 1.2% 2.1% 2.9%    

DERP CheckBook Balance 0.011 0.018 0.025 0.030 0.026 0.029    

Contracting 0.000 0.000 0.001 0.000 0.000 0.000    

Program Management 0.000 0.000 0.000 0.000 0.001 0.002    

Construction Division 0.001 0.001 0.001 0.001 0.003 0.005    

Engineering Division 0.000 0.000 0.000 0.000 0.000 0.000    

      Total 0.001 0.001 0.002 0.001 0.004 0.007    

Jul Aug Sep

2.050 2.430 2.910

   

   

0.325 0.380 0.480

   

0.173 0.185 0.207

   

   

   

0.022 0.012 0.022

   

8.4% 7.6% 7.1%
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S&A Schedule S&A Schedule –– FY 04FY 04

Month Oct Nov Dec Jan Feb Mar Apr May Jun

CheckBook Balance (Milcon,O&M,DERP)
Scheduled Placement base 27.076 54.182 88.827 123.527 158.277 193.468 231.172 268.47 305.59

Scheduled Placement-mid year          

Actual Placement 22.322 56.479 97.856 119.989 143.335 186.564    

Scheduled Expense base 1.601 3.370 5.033 6.698 8.726 11.354 14.121 16.317 19.035

Scheduled Expense  mid year          

Actual Expense 1.497 3.258 5.012 6.592 8.398 11.089    

Misc Income 0.000 0.000 0.000 0.000 0.083 0.179    

Expense net of Income 1.497 3.258 5.012 6.592 8.315 10.910    

Computed impact on chk book -0.186 0.049 0.717 0.456 0.109 0.070    

SAS Impact on Checkbook -0.198 0.029 0.692 0.481 0.043 0.119    

Jul Aug Sep

342.545 379.973 419.165

   

   

20.775 22.875 25.142
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Project CloseoutProject Closeout



55

FINANCIAL CLOSEOUT  
CMR 

??NEW NEW CRITERIA:  CRITERIA:  Green:   Actual   > 90%  of GoalGreen:   Actual   > 90%  of Goal
»» Amber:  Actual   80Amber:  Actual   80--90% of Goal90% of Goal
»» Red:      Actual   < 80%  of GoalRed:      Actual   < 80%  of Goal

??GOAL:  Financial closeout of MILCON GOAL:  Financial closeout of MILCON 
projects within 12 months after BOD.projects within 12 months after BOD.
??METRIC: Divide # of projects closed in METRIC: Divide # of projects closed in 

last 12 months by # of closed projects last 12 months by # of closed projects 
plus projects still open and are > 12 plus projects still open and are > 12 
months after BODmonths after BOD

2nd Qtr  FY-04
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FINANCIAL CLOSEOUT  
CMR

??STATUS 2nd Qtr:  STATUS 2nd Qtr:  AmberAmber
??We financially closed 7 projects on CMR list We financially closed 7 projects on CMR list 

in 2nd Qtr while only 6 new projects added in 2nd Qtr while only 6 new projects added 
to list.to list.
??ACTION:  Continued focus on timely ACTION:  Continued focus on timely 

contract and project closeout.contract and project closeout.
??NEXT QUARTER’S PROJECTION:  ???NEXT QUARTER’S PROJECTION:  ???



0

12

24

36

FY 00 FY 01 FY 02 FY 03

FY of Project BOD

M
o

n
th

s 
to

 C
o

m
p

le
te

Median

Average

BOD to Project Closeout

AllAll MILCON ProjectsMILCON Projects



58

Military Projects Military Projects 
CloseoutCloseout

CIP TransfersCIP Transfers
?? Transfer cost of MILCON construction projects out of Corps carriTransfer cost of MILCON construction projects out of Corps carrier account er account 

when property is turned over to user prevents duplication of prowhen property is turned over to user prevents duplication of property valueperty value
?? DD Form 1354 required to authorize transfer at BOD and at financDD Form 1354 required to authorize transfer at BOD and at financial closeoutial closeout
?? Current status:Current status:

MILCON Projects BODMILCON Projects BOD 7575
DD 1354s rec'd/CIP transfersDD 1354s rec'd/CIP transfers 7575
Need 1354sNeed 1354s 00

Gene Odom X-5630
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Military Program Military Program 
ReviewReview
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DESIGN COST DESIGN COST 
STATUS COLOR CODESTATUS COLOR CODE

CWE<100%PA 100%<CWE<105%PA CWE>105%PA

GREEN YELLOW RED

FOR FUNDING STATUS
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DESIGN SCHEDULE DESIGN SCHEDULE 
STATUS COLOR CODESTATUS COLOR CODE

GREEN YELLOW RED

FOR SCHEDULE STATUS

(FY- 06)

15/35% Design After
30 Jun 04

(FY- 05)

Current RTA sched

After 30 Sep 04 

(FY- 04)

Contract Award sched
after 30 Sep 04 

(FY- 06)

15/35% Design
30 Jun 04 Jeopardy

(FY- 05)

Current RTA sched

30 Sep 04 Jeopardy

(FY- 04)

Contract Award sched
NLT 30 Sep 04 

(FY- 06)

15/35% Design NLT
30 Jun 04

(FY- 05)

Current RTA sched

NLT 30 Sep 04 

(FY- 04)

Contract Award sched
NLT 30 Jul 04
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CONSTRUCTION STATUS CONSTRUCTION STATUS 
COLOR CODECOLOR CODE

GREEN YELLOW RED

Cost Growth >5.5%

Time Growth >20%
Or

>10% Behind Sch.

Cost Growth <5%

Time Growth<10%
Or

<5% Behind Sch.

5%<Cost Growth <5.5%

10%<Time Growth<20%
Or

5%< Behind Sch. <10%

On Schedule, or actual versus scheduled performance is improving.

Actual versus scheduled performance is declining.
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DOD ProgramDOD Program
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DoDDoD ProgramProgram

S. Bell, x6111

MEDICAL PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)        CWE/PA COST SCHEDULE

O&M Design of WRM Warehouse $ 1.6 99% 100%
TBD Andrews AFB, MD
O&M Design of Vet Clinics $ 750K ea   95% 100%
TBD  Mt. Home, Holloman

Barksdale AFB’s
05  Consolidated Health Clinic $7.20M 90% 100%

Ft. Benning, GA
06  Clinic Replacement $19.50M 04% 100%

Pope AFB, NC

G G

G G

G G

GG
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DoDDoD ProgramProgram

S. Bell, x6111

SOF PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Bragg, NC
04  JSOC Jt Ops Cmplx       $19.6 100% 93%
04  SOF Co Ops Addn $  1.5 100% 97% 
04  SOF Battalion & Co Ops          $  4.2 100% 115%
04  SOF Rowe Tng Compl, Ph II $  8.5 98% 90%
04  SOF Maze & Façade $  2.4 100% 100%
04  SOF Resistance Tng Fac $  1.5 100% 92%
05  SOF IO Facility Addn $  4.8 50% 90%
05  SOF Resistance Tng Fac $  1.5 15% 110%
05  SOF 4th POG COS $  4.5 45% 105%
05  SOF 96th CAB COS $  4.6 45% 97%
05  SOF Co Ops Cmplx $12.0 65% 93%
05  SOF Renovate Kennedy Hall $12.0 50% 98%
05  SOF Rowe Tng Fac, PH III $  8.3 50% 100%

G

G

G

R G

R

G G

G

Y

G

G
G

G

G
G

G
G

G

G

G

G

G

G G

G
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DoDDoD ProgramProgram

S. Bell, x6111

SOF PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Bragg, NC (Con’t)
06  SOF Battalion Facility       $  2.4 10% 100%
06  SOF Tng Fac (Rowe PHIV)       $  8.3 10% 100% 
06  SOF Facility Addn          $  8.0 10% 100%

HAAF, GA
04  Ranger Barracks $49.0 100% 97% 
05  SOF BN & Co Ops $17.6 70% 108%
05  SOF Aircraft Maint Hanger $21.1 25% 110%
06  SOF Equipment Complx $10.0 25% 100%

G G
R
R

G

G

G
G

G

G
G

G

G G

R
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DoDDoD ProgramProgram

S. Bell, x6111

OTHER PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Gillem, GA 
06  CID Lab Expansion $3.5 10% 105% G G
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DoDDoD ProgramProgram

S. Bell, x6111

Title: SOF Joint Operations Complex, 
Ft. Bragg   

L.I.: 49616 FY-04
A-E: Southeastern    Design Ph Code:   6

PA ($M): $19.6
CWE ($M): $18.2

CWE/PA:
Schedule:

Revised Preliminary 06 May 03 06 May 03A
Revised Final Design 08 Aug 03 05 Aug 03A
Ready To Advertise 24 Oct 03 19 Dec 03A
Bid Opening/Receive Proposals 07 Jan 04 09 Mar 04A
Contract Award 11 Feb 04 30 Mar 04A
Contract Construction Comp Date 23 Nov 05 13  Jul 06
Contract BOD 23 Mar 06 10 Nov 06
JSOC BOD 22 Apr 06 10 Dec 06

ACTION Baseline DATE Current DATE

REMARKS:  Contract awarded on 30 Mar 04 to B.L. Harbert International, LLC.  Pre-
construction conference held and NTP issued on 14 Apr 04.

G
G
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DoDDoD ProgramProgram

S. Bell, x6111

Title: SOF 1/75 Battalion & Company Ops 
HAAF, GA   

L.I.: 42562 FY-05
A-E: SSA    Design Ph Code:   6

PA ($M): $17.6
CWE ($M): $19.0

CWE/PA:
Schedule:

Predesign Conf 08 May 03A 08 May 03A
Concept Design 15 Jul 03A 15 Jul 03A
Preliminary Design                            24 Mar 04         24 Mar 04
Final Design 15 Dec 03 09 Jul  04
Ready To Advertise 01 Mar 04 10 Aug 04
Bid Opening/Receive Proposals 01 Dec 04 15 Jan 05
Contract Award 01 Feb 05 15 Feb 05
Construction Comp Date 01 Aug 06 01 Aug 06
BOD 01 Oct 06 01 Oct 06

ACTION Baseline DATE Current DATE

REMARKS:  Wrought iron fence w/masonry piers currently in base bid.  

R
G
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DoDDoD ProgramProgram

S. Bell, x6111

Title: Ranger Barracks 
HAAF, GA   

L.I.: 51127 FY-04
A-E: In-House    Design Ph Code:   6

PA ($M): $49.0
CWE ($M): $46.7

CWE/PA:
Schedule:

Code 3 Design 20 May 02 20 May 02A
Concept Design 20 Dec 02 20 Dec 02A
Preliminary Design 21 Apr 03 21 Apr 03A
Final Design 28 Jul 03 13 Aug 03A
Ready To Advertise 15 Aug 03 15 Aug 03A
Bid Opening/Receive Proposals 14 Dec 03 11 Feb 04A
Contract Award 03 Jan 04 30 Apr 04
Construction Comp Date 31 May 07 30 Nov 06
BOD 14 Aug 07 15 Jan  07

ACTION Baseline DATE Current DATE

REMARKS:  Source selection board scheduled to meet 18-19 Feb 04.  Per discussion with 
SBA, separate 8(a) competitive PPT solicitation to be issued for softball field complex, 
transfer station, environment bldg, demo of bldg 1412/1413, construct RV lot & rec area.  
This separate 8(a) solicitation was advertised 12 Jan 04, with proposals received 9 Mar 04.  
SSEB scheduled for 16-18 Mar 04.  Schedule to award by 31 Mar 04.  Barracks proposals 
received 11 Feb 04.  SSEB held 17-18 Feb 04.  Amendment required to add specs and bid 
item for potential contaminated ground water soil.  Resubmission of proposals complete.  
Award strategies under discussion with Installation.

Y
G
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DoDDoD ProgramProgram

S. Bell, x6111

Title: SOF Aircraft Maintenance Hanger 
HAAF, GA   

L.I.: 60358 FY-05
A-E: Carter & Burgess, Inc.    Design Ph Code:   6

PA ($M): $21.1
CWE ($M): $23.1

CWE/PA:
Schedule:

Code 3 Design 08 Aug 03 08 Aug 03A
Preliminary Design 31 Jan 04 26 Jun 04
Final Design 15 May 04 18 Aug  04
Ready To Advertise 01 Aug 04 01 Sep 04
Bid Opening/Receive Proposals 01 Dec 04 01 Dec 04
Contract Award 30 Jan 05 30 Jan 05
Construction Comp Date 30 Jul 06 30 Jul 06
BOD 30 Sep 06 30 Sep 06

ACTION Baseline DATE Current DATE

REMARKS:   Cost control being addressed during 35% design.  A-E contract awarded 
11 Mar 04.  35% submittal scheduled for 3 May.  VE Study 10-11 May.

R
G
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DoDDoD ProgramProgram

S. Bell, x6111

MEDICAL PROJECTS UNDER CONSTRUCTION

Ft. Stewart, GA
02    Troop Medical Clinic 80/79

FY PROJECT SCH/ACT(%) Cost Growth Time Growth

G R
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DoD DoD ProgramProgram

S. Bell, x6111

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract/SOF BODs: 

10.5%
11 May 95
100/100
12 Oct 96
17 Nov 97
17 Nov 97
65%

17 Nov 97

Orig Cost ($M): $10.3
Current Cost ($M): $11.4
Current  Cost Growth:
Current Time Growth:          

Title:  FY95 Medical/Dental Clinic,  Ft McPherson, GA
Contract No.:  DACA21-95-C-0044
Contractor: GSC Construction
PA:  $13.3M CWE:  $13.0M

REMARKS:   Slab settlement along foundation walls and column block-outs.  EN-GS and EN-DS performed 
initial site investigation. The structural system of the building does not appear to be affected by the 
settlement.   EN-GS mapped settlement on 26 & 27 Mar 03.  EN-HC completed negotiations for task order 
to perform 2nd order survey on 25 Apr 03.  Initial survey completed on 4 May 03, with the final follow-up 
survey completed 7 Jan 04.  Final report received 26 Jan 04.  Data indicates that no additional settlement 
has occurred since the initial baseline survey.  EN-GS has completed review of final report.  Upon request 
of the Facility Manager, EN-DAS is preparing SOW for repairs and EN-EE is preparing government 
estimate.

R
R
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DoD DoD ProgramProgram

S. Bell, x6111

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract/SOF BODs: 

1.6%
3 Sep 02
80/79
25 Feb 04
16 Sep 04

37.8%
15 Oct 04 

Orig Cost ($M): $8.30
Current Cost ($M): $8.44
Current  Cost Growth:
Current Time Growth:          

Title: Consolidated Troop Medical Clinic, Ft. Stewart  
Contract No.:  DACA21-02-C-0031
Contractor: GSC Construction
PA:  $9.8M CWE:  $9.5M

REMARKS:   Contractor has submitted claim for $499,000 for suspension of work.  Claim 
referred to CID in Nov 03.  Contractor withdrew claim on 29 Jan 04.  The contract is behind 
schedule for completion of building dry-in.  Roof panel installation is complete.  Installation 
continues on exterior windows.  Brickwork is complete, and contractor is cleaning brick. 
Continued work on above ceiling utilities.  Gypsum wallboard installation is completed in 
Areas A, C, and D.

G
R
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DoDDoD ProgramProgram

S. Bell, x6111

SOF 
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth

Ft Bragg NC

02    SOF Team and Info (02-16) 99/88

02    SOF Bn Ops Vehicle Maint (02-15) 100/99

02    SOF Rowe Training Facility (02-25) 93/90

03 SOF Renovate Bryant Hall (03-15) 2/6

03 SOF Weapon Tng Fac (03-13) 9/5

G

G

R
G R
G
G

G
G

R
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Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 
Component BOD:

5.2%
30 Apr 02
99/88
22 Oct 03
21 May 04

39.6%
22 Jun 04
22 Jun 04

Title:  SOF Team & Info Automation Facility, Ft. Bragg, NC
Contract No.:  DACA21-02-C-0016
Contractor:  ATLAS
PA: $5.80M             CWE: $5.50M  

REMARKS:  Info. Automation Bldg. under construction.  User requests pending.

G

DoD DoD ProgramProgram
Orig Cost ($M):  4.5

Current Cost ($M):  4.7
Current  Cost Growth:
Current Time Growth:          R
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Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 
Component BOD:

3.9%
30 Jul 02
93/90
3 Sep 03
25 Jul  04

46.5%
31 Aug  04
31 Aug  04

Title:  SOF Rowe Training Facility Phase I, Ft Bragg, NC
Contract No.:  DACA21-02-C-0025
Contractor:  EDT
PA: $5.00M             CWE: $5.36M  

REMARKS:  8(a) Contractor working to catch up.  Mod for redesigned mechanical rooms 
issued.  Prefinal on CADRE Bldg. held 8 Apr 04.

G

DoD DoD ProgramProgram
Orig Cost ($M):  4.8

Current Cost ($M):  4.96
Current  Cost Growth:
Current Time Growth:          R
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DoD DoD –– SOF ReimbursableSOF Reimbursable

S. Bell, x6111

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

NO PROJECTS RECEIVED

TOTAL 0
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DoD DoD EnvironmentalEnvironmental

S. Bell, x6111

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION Number  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES

DOD
FY-04 Projects
JSOC Jt Ops Cmplx 49616 Richards 30-Sep-03 Y Y Y Y Y Y Y Y Y Y
SOF Physical Eval 53522 Usher 30-Sep-03 Y Y Y Y Y Y Y Y Y Y
SOF Exp Co Ops 55326 Zupanchick 30-Sep-03 Y N/A Y Y Y Y Y Y Y Y
HAAF Ranger Barracks 51127 Smith 30-Sep-03 Y Y Y Y Y Y Y Y Y Y
SOF Rowe Ph II 55325 Usher 18-Jan-04 Y Y Y Y Y Y Y Y Y Y
SOF Maze & Façade 57575 Usher 30-Sep-03 Y Y Y Y Y Y Y Y Y Y
SOF Bn & Co Ops 49185 Richards 30-Sep-03 Y Y Y Y Y Y Y Y Y Y
SOF Resistance Tng 56528 Usher 19 Nar 04 Y Y Y Y Y Y Y Y Y Y

FY-05 Projects
SOF IO Addn 57688 Zupanchick 24-Sep-04 Y N/A Y Y Y Y Y Y 1-Jul-04 Y
SOF SERE Exp 59895 Zupanchick 24-Sep-04 25-Jul-04 25-Jul-04 25-Jul-04 25-Jul-04 25-Jul-04 25-Jul-04 25-Jul-04 25-Jul-04 9-Aug-04 25-Jun-04
SOF 4th POG Cos 59352 Mooney 30-Sep-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04
SOF 96th CAB Cos 59353 Smith 30-Sep-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04
SOF Co Ops Cmplx 44485 Zupanchick 10-Sep-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 11-Jun-04 28-May-04
SOF Ren Kennedy Hall 53456 Usher 27-Jul-04 Y Y Y Y Y Y Y Y Y Y
SOF Rowe Tng Fac, Ph III 59516 Usher 12-Jul-04 Y Y Y Y Y Y Y Y Y Y
SOF Bn & Co Ops 42562 Mooney 30-Sep-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04 1-May-04
SOF Aircraft Maint Hgr 060358 Smith 30-Sep-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04 1-Jun-04
Con Health Clinic (Benning) 35350 Richards 19-Aug-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 28-May-04 1-Jul-04 1-Jul-04

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance
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Master Planning Master Planning 
Program SummaryProgram Summary

DOD / SOF / MedicalDOD / SOF / Medical
INSTL D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d u l e d  
C o m p l e t e

F O R T  B R A G G S O T F  M A S T E R  P L A N  C O M P E T I T I O N R C 0 4 $ 2 7 0 0 COMPETITION HELD 19-20  APR. 0 9 / 0 1 / 0 4

F O R T  B R A G G
P L N G  C H A R R E T T E  -  H Q  P L A Z A  R E N O V A T I O N ,  
F Y  T B D * D F 0 3 $ 3 5 10 C H A R R E T T E  H E L D  2 0 - 2 3  J A N . 0 5 / 0 1 / 0 4

F O R T  B R A G G
P L N G  C H A R R E T T E  -  S F  C O M M A N D  
H E A D Q U A R T E R S ,  F Y  T B D * D F 0 3 $ 7 0 10 C H A R R E T T E  H E L D  2 0 - 2 3  J A N . 0 5 / 0 1 / 0 4

F O R T  B R A G G
P L N G  C H A R R E T T E  -  S O F  S E R E  T R N G  C M P L X ,  
F Y  0 7 C M 0 3 $ 4 7 9 5 REVIEW CONF HELD 09-10  MAR. 0 5 / 0 1 / 0 4

F O R T  B R A G G
P L N G  C H A R R E T T E  -  S O P C  T R A I N I N G  
C O M P L E X ,  F Y  0 7 C M 0 3 $ 4 7 9 5 REVIEW CONF HELD 09-10  MAR. 0 5 / 0 1 / 0 4

F O R T  B R A G G
P L N G  C H A R R E T T E  -  S O F  C O M M O  T R N G  
FACILITY, FY 07 C M 0 3 $ 4 7 9 5 REVIEW CONF HELD 09-10  MAR. 0 5 / 0 1 / 0 4

F O R T  B E N N I N G
P L N G  C H A R R E T T E  -  R A N G E R  C O F  
E X P A N S I O N ,  F Y  0 6 * C M 0 3 $ 2 7 9 8

F I N A L  R E P O R T  D E L A Y E D  P E N D I N G  
UNIT'S RETURN. 0 6 / 1 5 / 0 4

TOTAL: $ 5 4 3

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

SOF / MedicalSOF / Medical
CMR Reason 3/31/2004 BOD TO REMARKS

BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) CMR (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

4 64 BENNING 96-059 LSU-MACH/0348330 30-Nov-98 Appeal to U.S. Court of Fed. Claim
4 108 BRAGG 93-121 Hosp Rpl - Ph II   /0351780 15-Mar-95 CID investigation of claim Pending.

4 39 BRAGG 95-007 Hospital Rpl - Phase III 24-Dec-00

Claim finalized in Gov't favor. CD-PSS processing 
final pay estimate.  Per email dated 2/3/04 Centex 
has appealed ASBCA decision.

4 31 STEW/HNT 99-011 Med/Den Clinic 0041456    17-Aug-01 13-Feb-04 0 Two MIPR balances prevent financial closeout.
7 41 BENNING 98-044 SOF Bn Hq & COF 0421350 31-Jul-00 12-Sep-02 25 15-Jan-04 Complete.  FC 1354 received.
4 22 BENNING 00-021 SOF Ranger Reginental HQS 24-May-02 9/11 claim. Appealed to Arms Services Board.

2 2 BENNING 02-027 SOF Tact Equipment Shop 12108 28-Jan-04 Final mod being completed.
4 67 BRAGG 95-041 SOF Co Ops/0124050 27-Aug-98 Awaiting additional funds - claim settlement.
4 55 BRAGG 97-035 SOF Spt  Bn Cmpx/4342900 10-Sep-99 11-Aug-03 47 Awt bill on MIPR. AsBlt prep not complete.

4 11 BRAGG 01-017 SOF Media Operation Complex 29-Apr-03
COD pending for bollard & studio lights.  Staff 
review sch 23 Jan 04.

11 11 BRAGG 02-013 SOF Training Fac/515660 12-May-03 9-Jan-04 8 AE mod balance (Constr Ph Svcs.)
 4 11 BRAGG 02-017 SOF Weather Oper Fac/517250 18-Feb-03 9-Jan-04 11 23-Jan-04 Complete. FC 1354 received

1 BRAGG 02-012 SOF Imaging & Analysis Fac 13-Jan-04 Awaiting as-builts.  Punchlist remaining.

7 7 BRAGG 02-021 SOF Language Training Fac  5-Sep-03
Punchlist complete.  Mod for structural steel 
pending.

3 3 BRAGG 02-035 SOF Exp Veh Maint Complex/371260 18-Dec-03 Awaiting As-Builts and O&M manuals.
1 BRAGG 02-036 SOF Repair Trng Fac/052340 1-Mar-04
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Air Force ProgramAir Force Program
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Dobbins ARB, GA
04   Construct N. Side Overpass $  4.2 30% 90%

Robins AFB, GA
04  Consolidate Aircraft Maint Fac $   7.9 100% 87%
05  ADAL Aircraft Ramp $ 15.0 2% 100% G

PMPM--MR ProgramMR Program

G

G

G

G G
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PMPM--MR ProgramMR Program
Title: Consolidated Aircraft Maintenance Facility

Robins AFB, GA
L.I.: 003012    FY- 04
A-E:  Lopatka, Murdock, Morales & Schumer 
Design Ph Code:   7

PA ($M): $7.9
CWE ($M): $6.9

CWE/PA:
Schedule:

PreDesign Conference 07 Aug 03 07 Aug 03A
A-E NTP 22 Sep 03 22 Sep 03A
Preliminary  RFP 24 Nov 03 24 Nov 03A
100% Request for Proposal 26 Jan 04                           26 Jan 04A
Ready To Advertise 29 Mar 04 30 Mar 04A
Receive Proposals 13 May 04
Award 15 Jun 04

ACTION Baseline DATE Current DATE

REMARKS:  Project is a Congressional Insert.  The acquisition will be one-step design 
build.   Environmental Assessment completion estimated end of Apr 04.  Schedule 
extended 10 days at request of HQ AFMC and Robins AFB, GA.

G

T. Corley, x5420 

G
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PMPM--MR ProgramMR Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
Moody AFB, GAG

02 Physical Fitness Center          100/99

Robins AFB, GA
00    Ren HQ Bldg 210 97/97
01    Airmen Dining Hall 95/96
02    Fire Training Facility 100/100
02    Large Item Support Equip Paint 100/99
02 KC-135 Squad Ops Fac 65/65
03    Base Entrance/Visitors Facility 12/12
03    Corrosion Control Depaint Facilities 4/5
04    JSTARS ADAL Flight Simulator                            10/16

Dobbins ARB, GA
03   TO#01 Construct Visitors Center                          0/1

03   TO#05 Demo Pumping Station/Water Tower         40/99

G

G G

YG

G Y

GY

GG

GG

YR

G

G

G
G
G

G R
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PMPM--MR ProgramMR Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
BOD: 

2.7%
25 Sep 2001
95/96
22 Dec 2003
11 Apr 2004
11 Apr 2004
13.6%
09 Mar 04

Orig Cost ($M):  $4.438  
Current Cost ($M): $4.655
Current  Cost Growth:
Current Time Growth:          

Title:  Airmen Dining Hall, Robins AFB, GA
Contract No.:  DACA21-01-C-0036
Contractor:  Capital Construction Company
PA:  $4.095M CWE:  $5.01M

REMARKS:  Schedule impacted by weather delays.  Red Zone conducted             
19 Feb 04.  Project pending demolition of old dining facility added by late user 
modification.

G
Y

T. Corley, x5420 
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PMPM--MR ProgramMR Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
BOD: 

1.5%
27 Mar 2002
100/99
16 Aug 2003
1 Feb 2004
1 Feb 2004
33.3%
1 Feb 2004

Orig Cost ($M):  $2.925  
Current Cost ($M): $3.236
Current  Cost Growth:
Current Time Growth:          

Title:  Large Item Aircraft Support Equip, Robins AFB, GA
Contract No.:  DACA21-02-C-0008
Contractor:  Carothers Construction, Inc
PA:  $3.05M CWE:  $3.46M

REMARKS:  Schedule impacted by delay of the issue of the GA air permit.  Time 
growth went from 27.4% to 33.3% due to weather and electrical upgrades.  

G
R

T. Corley, x5420 
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PMPM--MR ProgramMR Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
BOD: 

24.1%
16 Oct 2000
97/97
29 Jan 2004
31 July 2004
31 Jul 2004
15.3%
28 Apr 2004

Orig Cost ($M):  $13.519  
Current Cost ($M): $16.776
Current  Cost Growth:
Current Time Growth:          

Title:  HQ AFRC Bldg 210 Reno & Additions
Robins AFB, GA
Contract No.:  DACA21-00-C-0047
Contractor:  Carothers Construction, Inc
PA:  $14.00M CWE:  $18.00M

REMARKS:  Cost and time growth due to $2 mil modification.  Per Area Engineer 
the contractor will meet the 28 Apr 04.

Y

T. Corley, x5420 

R
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PMPM--MR ProgramMR Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
BOD: 

3.2%
4 Nov 2002
65/65
14 Apr 2004
29 Jun 2004
12 Jun 2004
14.4%
15 Jun 2004

Orig Cost ($M):  $6.803  
Current Cost ($M): $7.304
Current  Cost Growth:
Current Time Growth:          

Title:  KC-135 Squadron Operations/Aircraft Maint
Robins AFB, GA
Contract No.:  DACA21-02-C-0050
Contractor:  Dixon/Carothers Construction, Inc
PA:  $7.712M CWE:  $8.141M

REMARKS:  Schedule impacted by weather delays. The contract time and BOD will 
be revised upon completion of negotiations of the user requested interior revisions.  

Y

T. Corley, x5420 

G
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Dobbins AFB Dobbins AFB 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

FGWB 95-0024 Maintain Taxiway D 471,500

Design build 
RFP & 
MATOC

FGWB 04-0021 Renovate Visiting Officers Quarters 2,200,000

Design build 
RFP & 
MATOC

FGWB 00-0047
Repave Cracks, Spalls & Joint Seals, 
Taxiway E, F, J 516,800

Design build 
RFP & 
MATOC

FGWB 04-0010
Replace Existing Shoulders with Asphalt 
Shoulders Taxiway D 270,100

Design build 
RFP & 
MATOC

FGWB 96-0021 Renovate Lodging B801 2,600,000

Design build 
RFP & 
MATOC

TOTAL 6,058,400

TASK 
ORDER REMARKS
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Robins AFB Robins AFB 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

NO PROJECTS RECEIVED

TOTAL 0
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Moody AFB Moody AFB 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

NO PROJECTS RECEIVED

TOTAL 0
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Robins, Dobbins, MoodyRobins, Dobbins, Moody
EnvironmentalEnvironmental

T. Corley, x5420 

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION Number  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES

FY-04 Projects
Con Aircft Maint Fac 003012 Zuniga 31-Mar-04 30 Apr 04 30 Apr  04 N/A N/A N/A N/A 9 Feb  04 N/A 29 Jan 05 30 Jan 05

FY-05 Projects
ADAL Aircraft Ramp 0 0 3 0 0 9 Zuniga 31-Oct-04 30 May 04 30 Apr  04 30 May 04 N/A N/A N/A 30 May 04 N/A 29 Mar  06 26 Feb 06

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance
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Master Planning Master Planning 
Program SummaryProgram Summary

MoodyMoody
D E S C R I P T I O N P E F Y (x1000) % S T A T U S / R E M A R K S

S c h e d u l e d  
C o m p l e t e

G E N E R A L  P L A N * CP 02 $ 2 5 0 7 5
PREFINAL SUB JAN 13 ,  2004 ;  BEGIN GIS  
I N T E R F A C E . 0 5 / 3 0 / 0 4

TOTAL: $ 2 5 0

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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Master Planning Master Planning 
Program SummaryProgram Summary

Robins Robins 
D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d  
C o m p l e t e

A D P / C C D C P 0 2 $ 1 6 4 9 0 R E C V D  P R E F I N A L  2 2   D E C  0 3 . 0 6 / 0 1 / 0 4
TOTAL: $ 1 6 4

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts
Moody/Robins/DobbinsMoody/Robins/Dobbins

C M R Reason 3/31/2004 BOD TO REMARKS
BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) C M R (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

11 11 DOBBINS 00-081 C-130 Aircrew Training Fac/990044 28-Mar-03 4-Feb-04 10 27-Feb-04 Complete.   FC 1354 received.
 4 10 DOBBINS 01-033 C-130 Assault Landing Str/990043 30-May-03 Claim Pending.  Punchlist items remain.
 4 85 ROBINS 94-055 JS A/C Apr/Hy Ref  /943013 12-Oct-96 26-Sep-03 8 3 28-Nov-03 Complete.   FC 1354 received.
3  3 ROBINS 01-038 Adds & Alters Storm Drainage Sys 21-Aug-03 11-Sep-03 1 4-Dec-03 Complete.   FC 1354 received.

6 5 ROBINS 02-010 Fire Trng Fac /99302 10-Nov-03 Final PE sent to District 12 Apr 04.
ROBINS 01-036 Airmen Dining Facility 9-Mar-04 Pending demolition of existing Dining Hall.

ROBINS 02-008 Large Item A/C Paint Facility 1-Feb-04
Final PE to be sent to Contractor estimated week 
of 12 Apr 04.

MOODY 02-032 Physical Fitness Center 13-Feb-04  Claim Pending.
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Moody AFB RE ActionsMoody AFB RE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS
Moody AFB Condemantion  The Assistant US Attorney and the landowner's (Atkinson) 

attorney were here on 6 Jan to meet and to take our 
appraiser's deposition.  No change 06 Apr 04.

OUTGRANTS
Leases 2
Easements 6
Licenses 2

DISPOSALS
ENCROACHMENTS
TIMBER Contracts # IFBs 

Advertised
No forestry activity scheduled in FY04.



98

Robins AFB RE ActionsRobins AFB RE Actions
TYPE EXISTING NEW NEW ACTION STATUS

ACQUISITIONS

OUTGRANTS
Leases 4
Easements 19
Licenses 5 2 Antenna on south base water tank - Cellular One - 

6/30/04                                                                                      
Use of Jeep Perimeter Road - T&S Hardwoods - 6/30/04 

Permits 4
Consents 10

DISPOSALS
ENCROACHMENTS
TIMBER Contracts # IFBs 

Advertised
No forestry activity scheduled for FY04.
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Dobbins ARB RE ActionsDobbins ARB RE Actions
TYPE EXISTING NEW NEW ACTION STATUS

ACQUISITIONS
Acquisition 1 SAD approved REPR on 3 Dec 03.  Forwarded REPR to 

HQ AFRC 0n 04 Dec 03.  RE-RP received a call on 04 Apr 
from HQ AFRC requesting information on cost associated 
with acquisition.  AFRC is currently requesting approval 
from HQ AFREA to fund this $1.7m project directly with in-
house funds.  RE-RP will provided AFRC a milestone 
schedule for their use in going forward for approval.  
Updated 04 Apr 04

OUTGRANTS
Leases 2
Easements 11
Licenses 6
Permits 9

DISPOSALS
ENCROACHMENTS
TIMBER Contracts 0 0 IFB 

Advertised
Savannah Forest Resources funded $30K in FY04 for forest 
management projects.  No timber sales scheduled in FY04.   
Updated 04/08/04
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Modularity Temporary Facilities Modularity Temporary Facilities 
Site & Utility WorkSite & Utility Work

Scope:
1. The team developed a 1-step design-

build RFP for the total procurement, as 
well as a 1-step design-build RFP for 
site work only.

2.  The team has developed the 
requirements for facilities if acquired 
through GSA.
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Modularity Temporary Facilities Site Modularity Temporary Facilities Site 
and Utility Workand Utility Work

1. SAS Develop draft Design Build Package 
2. Review draft RFP  
3. On-Board Review
4. Corrections to draft RFP  
5. Develop Solicitation
6. Issue Draft Solicitation
7. Conduct Site Visit
8. Issue Solicitation
9. Receive Proposals
10. Source Selection Board Conducted
11. NEPA Document Signed
12. NLT Tree Cutting Begins 
13. Award Construction Contract
14. Troops Move In

12-18 Mar 04 A
19-22 Mar 04 A

23 Mar 04 A
22-25 Mar 04 A
12-25 Mar 04 A

29 Mar 04 A
29 Mar 04 A
02 Apr 04 A
09 Apr 04 A
13 Apr 04 A
16 Apr 04
19 Apr 04
21 Apr 04
12 Jul 04
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UA4 Permanent Barracks, UA4 Permanent Barracks, 
Fort Stewart, GAFort Stewart, GA

Scope:
1.  The team conducted a planning 

charrette on 29 March 2004 through 
9 April 2004.

2. A 1391 will be the end product.  The DI 
currently indicates a PA of $48M.
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Pope AFB, NC
04   Comm Facility (P-341) $  1.4 35%      87%
05   Combat Control Sch $15.2  60% 99%
06   Fire Station/Control Tower $14.0 10% 100%
06   14TH ASOS $  4.2 15% 100%
06   Age Facility (LG) $  7.2 10% 100%

Seymour Johnson AFB, NC
04   Fire/Crash Rescue $11.4 95% 100%
06   Repl Type 3 Hydrant Sys $13.6 15% 100%

MOTSU, NC
05   Center Wharf Upgrade              $47.0           0%     100%

G G

G

G G

PMPM--MS ProgramMS Program

G

G

G Y

G

G

G

GG

G G
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PMPM--MS ProgramMS Program

G

Title: Fire/Crash Rescue
Seymour Johnson AFB, NC

L.I.: VKAG 97-3004 FY-04
A-E:    Tran Systems     Design Ph Code:   6

PA ($M): $11.4
CWE ($M): 11.4

CWE/PA:
Schedule:

ACTION Baseline DATE Current DATE

REMARKS:  Design-Bid-Build (HQ ACC request), PPT.  

Y

D. Lindemeier, x5623

Design Start 10 Oct 03 24 Oct 03A
Receive Concept Design 24 Nov 03 23 Dec 03A
Concept Review 16 Dec 03 21 Jan 04A
Receive Final Design 30 Jan 04 02 Apr 04A
Final Review 24 Feb 04 20 Apr 04A
Receive Corrected Final 09 Mar 04 05 May 04
Corrected Final Review 16 Mar 04 14 May 04
Ready To Advertise 29 Mar 04 19 May 04
Award 24 May 04 11 Jul 04
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PMPM--MS ProgramMS Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
Pope AFB, NC

01 Dangerous Cargo Pad I & II 99/99
02 Golf Course Clubhouse 100/99
02 Bulk Fuel Storage 100/99
02 C-130 Corrosion Control Facility 71/71
02 Restore Historic Admin (Bldg 306) 80/60
02 Repair Airfield Lighting; Alpha 85/85
02 Repair Airfield Lighting; Bravo 57/50
03 Dormitory 17/17
03 POL Storage Complex 7/7
03    Replace Housing Maint. Bldg. 20/16
03 Rpr. Non-Compliant Airfield Lighting 37/35
03    Misc. Airfield Repairs 4/4
04    C-130J 3-Bay Hangar                                               0/0
04    C-130J Upgrade Hangar 6                                        0/0
04 C-130J Maint. Training Facility 0/0

GG
G Y
G

G G

R

RG
GG
GG
GG
GG

R

GG
GG

G

G G
G G
G G
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PMPM--MS ProgramMS Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
Seymour Johnson AFB, NC

02 Operations, Maintenance & Storage
03 Rpr Roof & Walls Bldg 4720
03 Add. Bldg 4743
03 Rpr Power Check Pad
03 Rpr ALS Roof, Bldg 3611
03 Rpr Roof Bldg 2121
03 Rpr Fire Suppression, Bldg 5015
03 Correct Airfield Safety Hazards IV
03 Rpr HVAC FW HQ
04    Dormitory (144 PNs)

G R
G G
G G
G G
G R

G
R

G R
R
R
G

G G
RG R

G G

100/100
6/5
1/1

100/99
100/11
100/5
20/20
45/10
10/10

0/0 G G
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PMPM--MS ProgramMS Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
MOTSU, NC

02 Deployment Staging/Open Storage Area            100/100
02 River Road Improvement & Truck Pads 93/77
02    Fire Station 98/98
02 Advance Guard Post 12/11
03 South Wharf Crane Beam Rprs 17/11

Greenville, NC
02    AFRC/OMS/AMSA 99/96

G G
G

G

Y R

R

G G
G

Y

Y
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

-1.2%
16 Jan 2002
100/99
13 Oct 2002
4 Sep 2003
15 Oct 2003
16.7%
27 Oct 2003

Orig Cost ($M):  $1.84
Current Cost ($M): $1.82
Current  Cost Growth:
Current Time Growth:          

Title:  Golf Course Clubhouse, Pope AFB
Contract No.:  NAFF21-02-C-0001
Contractor:  Wescorp, Inc.
PA:  $1.93M CWE:  $1.85M

REMARKS:   DD Form 1354 signed.  Letter sent to WES Corp recommending final unsat by 
Contracting Officer.  WES Corp has not resolved remaining punchlist items, to include fence.  
District preparing for defense of appeal of denied claims.

G

Y
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

15.2%
10 Mar 03
80/60
30 Sep 04
30 Sep 04

41.0%
30 Sep 04

Orig Cost ($M):  $3.92
Current Cost ($M): $4.51
Current  Cost Growth:
Current Time Growth:          

Title:  Restore Historic Admin, Bldg 306, Pope AFB
Contract No.:  DACA21-02-C-0064
Contractor:  Sauer Inc.
PA:  $4.28M CWE:  $5.17M

REMARKS:   Modifications pending for basement and drainage changes.  Design for building 
perimeter reviewed; AE owes clarification on design.   RFP sent to contractor for drainage 
changes.

R
R



110

PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

-10.1%
20 Dec 2002
85/85
29 May 2004
29 May 2004

23.3%
30 Jun 2004

Orig Cost ($M):  $2.15
Current Cost ($M): $1.91
Current  Cost Growth:
Current Time Growth:          

Title:  Repair Airfield Lighting, Alpha, Pope AFB
Contract No.:  DACA21-02-C-0067
Contractor:  R.C. Const..
PA:  $2.29M CWE:  $2.34M

REMARKS:   Work paused due to phasing shift to Taxiway Bravo work.  Work on Delta South 
and BRAVO North will complete Taxiway BRAVO contract.  Weather is impacting paving.

R
G



111

PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

2.4%
23 May 02
100/100
23 May 03
5 Sep 03
1 Dec 03
27.1%
1 Dec 03

Orig Cost ($M):  $3.25
Current Cost ($M): $3.28
Current  Cost Growth:
Current Time Growth:          

Title:  Operations, Maint, & Stor, Seymour Johnson AFB
Contract No.:  DACA21-02-C-0007
Contractor:  D.S. Simmons, Inc
PA:  $3.49M CWE:  $3.51M

REMARKS:   DD Form 1354 signed.  Punchlist items have been corrected.   Awaiting 
electronic as-built files.

G

R
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
29 Sep 03
100/11
27 Mar 04
21 Jun 04

0%
30 Jun 04

Orig Cost ($M):  $0.39
Current Cost ($M): $0.39
Current  Cost Growth:
Current Time Growth:          

Title:  Repair ALS Roof, Bldg 3611, Sey.  Johnson AFB
Contract No.:  DACA21-03-D-0021, 0003
Contractor:  Todd Construction
PA:  $0.41M CWE:  $0.41M

REMARKS:   Contractor has replaced roofing subcontractor.  Interim unsat sent to District                 
6 Apr 04 for Contracting Officer signature.

R
G
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
29 Sep 03
100/5
27 Mar 04
15 Jun 04

0%
30 Jun 04

Orig Cost ($M):  $0.49
Current Cost ($M): $0.49
Current  Cost Growth:
Current Time Growth:          

Title:  Repair Roof, Bldg 2121, Sey. Johnson AFB
Contract No.:  DACA21-03-D-0021, 0004
Contractor:  Todd Construction
PA:  $0.52M CWE:  $0.52M

REMARKS:   Held an on-site meeting with user 24 Feb 04.  Interim unsat sent to District            
6 Apr 04 for Contracting Officer signature.  Existing roof construction as portrayed by Base 
will result in modification to have new insulation board and SSM panels installed over existing 
roof.

R
G
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
20 Nov 03
45/10
3 Apr 04
3 Apr 04

0%
18 May 04

Orig Cost ($M):  $0.50
Current Cost ($M): $0.50
Current  Cost Growth:
Current Time Growth:          

Title:  Correct Airfield Safety Hazards IV, Sey. Johnson
Contract No.:  DACA21-03-D-0022, 0002
Contractor:  MCE Corporation
PA:  $0.53M CWE:  $0.54M

REMARKS:   Hazard removal underway; work delayed approximately 2 weeks while airfield 
waiver was obtained from Air Force,  pending modification for time on Air Force delay and 
moving building out of blast zone.  Current completion date to be revised when funds are 
received for moving building.

R
G
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

2.4%
24 May 02
93/77
2 Feb 04
20 Apr 04

0%
1 Jun 04

Orig Cost ($M):  $2.54
Current Cost ($M): $2.62
Current  Cost Growth:
Current Time Growth:          

Title:  River Road Improvements & Trk Pads, MOTSU
Contract No.:  DACA21-02-C-0019
Contractor:  Eagle Electric
PA:  $2.79M CWE:  $2.79M

REMARKS:   Contractor has completed approximately 70% of berm re-construction.  RFP out 
to contractor for repair of holes at Pad 507.

G
R
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
6 Sep 02
98/98
30 Dec 03
2 Apr 04

16.7%
15 May 04

Orig Cost ($M):  $2.46
Current Cost ($M): $2.48
Current  Cost Growth:
Current Time Growth:          

Title:  Fire Station, MOTSU
Contract No.:  DACA21-02-C-0024
Contractor:  Futron
PA:  $2.75M CWE:  $2.70M

REMARKS:   Remaining asphalt paving underway 7 Apr 04.  Modification for ADT pending 
receipt of funds.

G
Y
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
20 Jun 02
12/11
30 Apr 03
4 Aug 04

0%
6 Sep 04

Orig Cost ($M):  $0.63
Current Cost ($M): $0.90
Current  Cost Growth:
Current Time Growth:          

Title:  Advance Guard Post, MOTSU
Contract No.:  DACA27-01-D-0024/0009
Contractor:  Todd Construction
PA:  $0.74M CWE:  $1.05M

REMARKS:   D-B Task Order OMA funded.  Pre-fab building to be delivered by 15 Jun 04.  
Site work to be initiated late Apr 04 to minimize disruption at main gate.

G

G
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PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

0%
30 Oct 03
17/11
23 Dec 04
23 Dec 04

0%
23 Jan 05

Orig Cost ($M):  $2.30
Current Cost ($M): $2.30
Current  Cost Growth:
Current Time Growth:          

Title:  South Wharf Crane Beam Repairs, MOTSU
Contract No.:  DACA2-03-C-0037
Contractor:  T.A. Loving Comp.
PA:  $2.39M CWE:  $2.45M

REMARKS:   Demolition continues, completed on first section.  Rebar installation in progress.  
New work on beams and caps underway.  Modification pending to repair additional damaged 
piles.

G

Y



119

PMPM--MS ProgramMS Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

6.2%
16 Jan 02
99/96
18 Jul 03
25 Mar 04

31.9%
30 Mar 04

Orig Cost ($M):  $10.64
Current Cost ($M): $11.35
Current  Cost Growth:
Current Time Growth:          

Title:  AFRC/OMS/AMSA (Greenville)
Contract No.:  DACA27-01-C-0039
Contractor:  R.N. Rouse & Co., Inc.
PA:  $12.3M CWE:  $12.34M

REMARKS:   Furniture delivery complete.  Minor punchlist items being corrected, majority of 
items are exterior.  RFP under development for changes requested by City Engineer.

Y

R
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POPE AFBPOPE AFB
REIMBURSABLEREIMBURSABLE

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

TMKH031021 Repair Shark Ramp 6,000,000 N/A N/A N/A BCE to execute contract.
TMKH031155 Repair Silver Ramp 6,000,000 N/A N/A N/A
TMKH031020 Repair Claw Ramp 6,000,000 N/A N/A N/A
TMKH041019 Repair Green Ramp 12,000,000 N/A N/A N/A
TMKH021069 Consruct AGE Prkg 500,000 N/A N/A N/A

TOTAL 30,500,000
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SEYMOUR JOHNSONSEYMOUR JOHNSON
REIMBURSABLEREIMBURSABLE

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

NO PROJECTS RECEIVED

TOTAL 0
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MOTSUMOTSU
REIMBURSABLEREIMBURSABLE

PROJECT 
NUMBER PROJECT DESCRIPTION

 
CONSTRUCTION 

VALUE 
ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER

SU 48-99 HVAC, Renovation of HQ Building 1,200,000$        
8(a) 

Negotiated

Repairs to Governor's Creek Bridge 400,000$           
8(a) 

Negotiated

SU 31-99 Miscellaneous Waterfront Area Improvements 2,000,000$        
8(a) 

Negotiated

SU 27-03 Rehab Halfway House 850,000$           
8(a) 

Negotiated

SU 02-02 Misc. Pad Improvements 856,000$           
8(a) 

Negotiated

SU 02-03
SU 28-06

TOTAL 5,306,000$    

REMARKS
8(a) NEGOTIATED.  Match with Inuit 
Services, Inc.  Final decision on exterior 
elevations pending from installation.
8(a) NEGOTIATED.  Match with Relaford 
Construction Company.  Negotiations 
underway. 
8(a) NEGOTIATED.  Match with FUTRON.  
D-D acquisition; RFP pending.
8(a) NEGOTIATED.  Possible match with 
Futron, Inc. as D-B acquisition.

Design underway with Concept Submittal 
due 22 Apr 04.  SAW undertaking design.  
Possible match with Eagle Electric.
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Pope/Seymour/MOTSUPope/Seymour/MOTSU
EnvironmentalEnvironmental

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/

DESCRIPTION Number  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos

FY-04 Projects

Pope AFB 

Maint Trng Fac 43001 DL 30-Sep-03 Y Y Y N/A N/A N/A Y

2 Bay Hangar 53001 CH 1-Dec-03 Y Y Y Y Y Y Y

Improve Hanagr 6 43003 CH 1-Dec-03 Y Y Y N/A N/A N/A Y

Comm Facility, P-341 33019 DL 21-Jun-04 Y Y Y Y Y Y Y

Seymour Johnson AFB

Dormitory, 144 PN 53000 SW 12-Dec-03 Y Y Y Y Y Y Y

Fire/Crash Rescue 973004 SW 19-May-04 Y Y Y Y Y Y 14-May-04

FY-05 Projects

Pope AFB 

Combat Control School 23004 CH 22-Jun-04 30-Jul-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04

FY-06 Projects

Pope AFB 

Fire Station/Control Tower 63006 DL 31-May-05 30-Jun-04 30-May-04 30-May-04 30-May-04 30-May-04 30-May-04 30-May-04

14th ASOS 23006 CH 31-May-05 30-Jul-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04 30-Jun-04

Seymour Johnson AFB

Rep Hydrant Fuel System 3005 CH 31-May-05 1 1 Jun 04 14-May-04 14-May-04 14-May-04 14-May-04 14-May-04 14-May-04

FY-07 & Beyond Projects

Pope AFB 

AGE Facility 23003 CH

Consolidated Maint. Fac 63003 CH

23 Fighter Group 23001 CH

Rep Hydrant Fuel System 23002 CH 

Seymour Johnson AFB

Fighter Campus Fac. 73009 SW

Consolidated Support Cntr 63001 SW

LEGEND: Y = Clearance received

N/A = Not applicable

Date = Scheduled date for clearance

Clean Erosion

Air Control NPDES

Y N/A N/A

Y Y Y

Y N/A N/A

Y 9-Jun-04 9-Jun-04

Y Y Y

Y N/A N/A

30-Jun-04 30-Mar-05 30-Mar-05

30-May-04 30-Apr-05 30-Apr-05

30-Jun-04 30-Apr-05 30-Apr-05

14-May-04 30-May-05 30-May-05
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Master Planning Master Planning 
Program SummaryProgram Summary

Seymour JohnsonSeymour Johnson
D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d  
C o m p l e t e

HQ, ELECTRICAL DIST SYS STUDY* F B 03 $ 1 5 0 9 0 0 5 / 3 0 / 0 4
TOTAL: $150

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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Master Planning Master Planning 
Program SummaryProgram Summary

MOTSUMOTSU
D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d u l e d  
C o m p l e t e

M A S T E R  P L A N  P H A S E  3 * C P 03 2 6 0 0 INCLUDE IDG. 0 7 / 0 1 / 0 4

M A S T E R  P L A N  U P D A T E * C P 02 7 0 10
U P D A T E D  A S I P  A N D  R P L A N S ,  N E W  A E R I A L  
P H O T O  A W A R D E D . 0 7 / 0 1 / 0 4

D E V E L O P  G I S * F B 02 180 95
C O M P L E T E  B Y  3 0  S E P .  N E E D  T O  S C H E D U L E  
FNL DELIVERY 0 9 / 3 0 / 0 4

TOTAL: $510

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

Pope/Seymour Johnson/MOTSUPope/Seymour Johnson/MOTSU
CMR Reason 3/31/2004 BOD TO REMARKS

BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) CMR (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

7 24 MOTSU 00-048 Ammo Surveillance Facility 28-Feb-02 29-Jan-03 11

POC Virgil Carr at Tyndall AFB is checking on final 
billing of MIPR, as of 9 Apr 04.  A-E liability issue 
is still open.  A-E has negotiated settlement for 
contract off-set in amount of $29,056..

6 11 MOTSU 01-065 RR Equip Maint Fac/041410 26-Mar-03
As-builts received.  Designer eval. to be completed 
by 16 Apr 04.

8  8 MOTSU 02-014 Upgrd Deployment & Open Storage 30-Jun-03 As-builts due from Eagle by 21 Apr 04.
7 50 POPE 97-007 Underground Fuel Tk 3001000 12-Dec-99 13-Feb-03 38 27-Feb-04 Complete.  Need FC 1354.

3 4 34 POPE 97-011 Renovate Dorms 943006 23-Jan-01 24-Sep-03 32 17-Nov-03 Complete.   FC 1354 received.
50 50 POPE 97-121 ADAL C-130 Sq Opns 953008 10-Nov-99 20-May-02 30 31-Dec-03 Complete.  FC 1354 received.

4 43 POPE 98-028 Combat CtrTeam/3011000 4-May-00 27-Oct-03 42 5-Dec-03 Complete.  FC 1354 received.

4 24 POPE 98-088 Dormitory Complex 19-Feb-02

Claim Pending.  Meeting on affirmative counter-
claim and credit mod held 4 Mar 04.  Credit mod 
on deficiencies sent to Contracting Officer for 
signature on 6 Apr 04.

7 25 POPE 99-072 Hot Cargo Refueling Sys 23-Jan-02 15-May-03 16 Awt final bill on MIPR to base.

4 18 POPE 00-008 18th Air Suppport Group Fac 15-Aug-02

Corr. of outstanding def. with roof leaks attempted 
again week of 5 Apr 04.  Resident Engineer is 
working issue with Grundy.  Missing flashing 
placed behind gutters and seams zipped in areas of 
previous leaks.

21 21 POPE 01-024 Improve Infra-MFH Acc Rd 1-Feb-02 26-Aug-03 19 3-Nov-03 Complete.  FC 1354 received.
3  3 SEYMOUR 02-007 Opns Maint and Storage Fac 1-Dec-03 As-built expected from D.S. Simmons 16 Apr 04.
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Pope AFB RE ActionsPope AFB RE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS
   

OUTGRANTS
Leases 3
Easements 2 Involved with utility privatization - gas, water & waste 

water distribution systems - Requests for Easement 
have not been received.

`

DISPOSALS
ENCROACHMENTS
TIMBER Contracts # IFBs 

Advertised
No forestry activity scheduled for FY04.



128

Seymour JohnsonSeymour Johnson
AFB RE ActionsAFB RE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

Easements 1 Acquisition of quantity distance zone easement.  Offer 
to Sell (to government) Easement mailed to landowner 
on 02 Feb 04.  Negatiations under way.  Owner 
currently asking $46,040.00.  Government offer was for 
$9,200.00.  Updated 06 Apr 04.

Easements 1 RE-RP received a request on 30 Mar 04 requesting the 
acquisition of an additional QD Zone easement 
adjacent to the Hot Cargo Pad located on the south 
eastern boundary of the installation.  Added 06 Apr 04.

OUTGRANTS
Leases 2
Easements 10
Licenses 1

DISPOSALS Easements 1 Neuse Middle Marker Site (1.84 acres fee and .17 acre 
easement)

ENCROACHMENTS
TIMBER No forestry activity scheduled for FY04.
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MOTSU Sunny PointMOTSU Sunny Point
AFB RE ActionsAFB RE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS Lease renewal 1

OUTGRANTS
Leases 3
Easements 13
Licenses 9 1 Town of Kure Beach - Water tower - 6/30/04
Permits 2
Consents 26

DISPOSALS MOTSU has advised that Fort Johnston may be 
excessed.  RE is providing guidance to MOTSU as 
requested regarding disposal process. 

ENCROACHMENTS
TIMBER Contracts 1 0 IFB 

Advertised
Current Revenue:  $2,450                                               
Projected Annual Revenue:  $53,250                                           
Updated 04/08/04
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Army ProgramArmy Program
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PMPM--MJ ProgramMJ Program
PROJECTS IN DESIGN

FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Jackson SC
03   Cantonment Fencing $3.05 100% 86%
04 Training Aids Spt Ctr $4.35 30% 106%
04   Pickney Elem Ren $2.929 2% 95%
05   Fam Housing WNR $20.0 2% 95%

GR
G

G G
GG

G

E. Rosario, 6120
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PMPM--MJ ProgramMJ Program

G
Title: Cantonment Fencing

Ft. Jackson, SC
L.I.: 57925 FY-03
A-E:    Stevens & Wilkinson     Design Ph Code:   9

PA ($M): $3.051
CWE ($M): $2.639

CWE/PA:
Schedule:

Pre Design Conference 18 Sep 02 18 Sep 02A
A-E Design Started 24 Dec 02 24 Dec 02A
65% 28 Mar 03 20 May 03A
95% 28 Apr 03 24 Jun 03A
Ready To Advertise 29 May 03 17 Jul 03A
Award 31 Jul 03 25 Sep 03A

ACTION Baseline DATE Current DATE

REMARKS:  Due to EIS considerations, 86% of scope of work was awarded in 
FY03.  Installation decision has been made.  RFP to IDIQ contractor sent.  
Awaiting proposal.

Y

E. Rosario, 6120
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PMPM--MJ ProgramMJ Program

PROJECTS UNDER CONSTRUCTION
FY PROJECT SCH/ACT(%) Cost Growth Time Growth

Ft. Jackson SC

02    MCA  BCT, Complex/CEP No. 4 69/69

03    MCA  Cantonment Fencing 35/75

03  DoD   Pierce Terrace ES Ren. 56/56

03    NAF   Outdoor Water Park 65/65

Ft. Gordon, GA

02 MCA Communications Facility 100/91

02 MCA Vehicle Maintenance Complex 100/75

02 OMA CEP Modernization 83/83

G
G

G

G
G R

E. Rosario, 6120

G

G G

G G

R

G G
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PMPM--MJ ProgramMJ Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract/BODs: 

1.7%
29 Oct 02
69/69
15 Nov 04
31 Dec 04

6.1%
31 Jan 05

Orig Cost ($M):  $59.150  
Current Cost ($M): $60.132
Current  Cost Growth:
Current Time Growth:

Title:  Basic Combat Trainee Bcks. I, Ft. Jackson
Contract No.:  DACA21-02-C-0046
Contractor:  Clark Design/Build LLC
PA:  $68.650M CWE:  $62.570M

REMARKS:   Project is on  schedule.  Time growth due solely to inclement weather.  Mods 
issued.  Option for furniture and IDS exercised on 24 Dec 03.  Partnering meeting scheduled 
for 21 Apr 04.

G

G

E. Rosario, 6120
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PMPM--MJ ProgramMJ Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract/BODs: 

7.4%
8 Jul 01
97/87
7 Mar 04
19 Mar 04

2.0%
19 Mar 04

Orig Cost ($M):  $8.042  
Current Cost ($M):  $8.633
Current  Cost Growth:
Current Time Growth:          

Title:  Communications Facility, Ft. Gordon
Contract No.:  DACA21-02-C-0023
Contractor:  Teng Construction LLC.
PA:  $11.0M CWE:  $9.660M

REMARKS:   The building turned over to DOIM on 19 Mar 04.

R

E. Rosario, 6120

R
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PMPM--MJ ProgramMJ Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract/BODs: 

-0.7%
16 Sep 02
100/75
09 Mar 04
01 Apr  04

4.3%
10 May 04

Orig Cost ($M):  $15.652  
Current Cost ($M): $15.536
Current  Cost Growth:
Current Time Growth:          

Title:  Vehicle Maintenance Complex, Ft. Gordon
Contract No.:  DACA21-02-C-0033
Contractor:  J.E. Dunn Constr. Co.
PA:  $22.398M CWE:  $17.729M

REMARKS: 

• Contractor continuing to work  on recovery schedule. Working more hours with more crews. 

• Interim unsatisfactory letter issued.  Area Engineer meeting weekly with contractor to 
address progress.

G

E. Rosario, 6120

R
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Fort Jackson Fort Jackson 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

 
CONSTRUCTION 

VALUE 
ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER

Clean ductwork in 120th Reception Bn Buildings 67,000$        
Repipe Steam and Condensate Lines 11000, 12000 60,000$        
Connect CAC (Bldg 6510) to Energy plants 345,000$       
Replace HVAC in Buildings 2030 and 2031 175,000$       
Renovate Bldg 2340 - Brigade HQs 650,000$       
Upgrade HVAC system at Ed Ctr, Bldg 4600 599,076$       
Resurface patton Stadium Track 271,000$       
Upgrade PT Running Track Reception area 75,000$        
Repair Weston Lake Sewer System 250,000$       
Replace Lights in Coleman Gym 100,000$       
Consolidate FTX sites on Ivy Road 150,000$       
Study Fire Suppression Systems Postwide 6,000$          

TOTAL 2,748,076$    

REMARKS

SAS will do scope of work.
Design by Installation.
SAF    Design by Installation.  
Design by Installation.
Design by Installation.
SAF    Design by Installation.  
Design by Installation.
Design by Installation.
Design by Installation.
Included in SC IDIQ.
Design by Installation.
Scope of work by SAS.
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Fort Gordon Fort Gordon 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

NO PROJECTS RECEIVED

TOTAL 0
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Fort Jackson/GordonFort Jackson/Gordon
EnvironmentalEnvironmental

E. Rosario, 6120

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION No.  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES

FY-03 Projects
Hood St Elem Sch 26006 ER 21-Jul-03 Y Y Y Y Y Y Y N/A N/A N/A
Cantonment Fen* 57925 ER 21-Jul-03 Y Y Y Y Y Y Y N/A N/A N/A

FY-04 Projects
Trng Aids Spt Ctr 16092 ER 27-Apr-04 27-Apr-04 7-Apr-04 N/A N/A N/A N/A N/A N/A By Cont. By cont.

FY-05 Projects
Family Housing Wnr ER 26-Jul-04 31-May-04 15-May-04 10-May-04 N/A N/A N/A 10-May-04 N/A By Cont. By cont.

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance

*Draft of EIS being reviewed.
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Master Planning Master Planning 
Program SummaryProgram Summary

Fort JacksonFort Jackson
D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d u l e d  
C o m p l e t e

VULNERABILITY ASSESSMENT -  WATER CM 0 3 $ 7 5 85 WORK UNDERWAY. 0 7 / 0 1 / 0 3
PLNG CHARRETTE -  DRILL SGT SCHOOL,  
F Y  0 7 DF

0 4
$ 6 5 95

F I N A L  R E P O R T  P R E P .  1 3 9 1  C O M P L E T E  
E X C E P T  F O R  C O S T . 0 5 / 1 0 / 0 4

TOTAL: $ 1 4 0

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  
c u s t o m e r  r e v i e w  t i m e .
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Master Planning Master Planning 
Program SummaryProgram Summary

Fort GordonFort Gordon

D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

PLNG CHARRETTE -  GEN INSTRUCTION CLSRM 1 ,  FY 09 D F 03 $ 6 0 60 PRELIMINARY CHARRETTE REPORT REVIEW 0 6 / 0 1 / 0 4
TOTAL: $ 6 0

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  
t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

Gordon / JacksonGordon / Jackson
PROJECT 
NUMBER PROJECT DESCRIPTION

 
CONSTRUCTION 

VALUE 
ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER

Clean ductwork in 120th Reception Bn Buildings 67,000$        
Repipe Steam and Condensate Lines 11000, 12000 60,000$        
Connect CAC (Bldg 6510) to Energy plants 345,000$       
Replace HVAC in Buildings 2030 and 2031 175,000$       
Renovate Bldg 2340 - Brigade HQs 650,000$       
Upgrade HVAC system at Ed Ctr, Bldg 4600 599,076$       
Resurface patton Stadium Track 271,000$       
Upgrade PT Running Track Reception area 75,000$        
Repair Weston Lake Sewer System 250,000$       
Replace Lights in Coleman Gym 100,000$       
Consolidate FTX sites on Ivy Road 150,000$       
Study Fire Suppression Systems Postwide 6,000$          

TOTAL 2,748,076$    

REMARKS

SAS will do scope of work.
Design by Installation.
SAF    Design by Installation.  
Design by Installation.
Design by Installation.
SAF    Design by Installation.  
Design by Installation.
Design by Installation.
Design by Installation.
Included in SC IDIQ.
Design by Installation.
Scope of work by SAS.
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Ft. Jackson RE ActionsFt. Jackson RE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

OUTGRANTS
Leases 7 1 Land (privatization of carwash) - Strom Thurmond Blvd - 

Mitchmont, LLC - Awaiting contract award by CFSC and 
notification to execute lease.  - 4/30/04    

Easements 20
Licenses 13
Permits 10 1 Space in Bldg. No. 3290 - Defense Contract Mgmt 

Agency - 6/30/04
Consents 1

DISPOSALS
ENCROACHMENTS
TIMBER Contracts 6 0 IFB 

Advertised
Current Revenue:$131,561  Projected Annual 
Revenue:$280,000   Updated 04/08/04
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Ft. Gordon RE ActionsFt. Gordon RE Actions

TYPE EXISTING NEW NEW ACTIONS STATUS
ACQUISITIONS
OUTGRANTS

Leases 14 Lease for Huddle House (PPV) completed.  
Easements 32
Licenses 13 1 Bldgs. No. 39117, 29119, 39121, and 39123 - 

State of GA - 5/31/04

Permits 2

DISPOSALS

TIMBER Contracts 0 0 Current Revenue :$0    Projected Annual 
Revenue:$250,000 - Updated 04/08/04
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Benning GA
04  Multipurpose Training Range $30.0 95% 96%
04  Fire Station $  2.85 1% 100%
04  Infantry Squad Battle Course $  1.65 46% 127%
05  Barracks Replacement $49.5 40% 100%
05  Hazardous Cargo Apron $  3.85 36% 100%
06  Physical Fitness Center $18.3 10% 110%
06  Infantry Platoon Battle Course $  3.0 15% 148%
06  Multipurpose Training Range $  2.4 15% 580%
06  USAIS Shoothouse $  1.248 15% 107%
06  SOF Shoothouse $  1.248 15% 120%

G

YG
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PMPM--ME ProgramME Program
Title: Multipurpose Training Range

Ft. Benning
L.I.:  40525  FY-04
A-E:  Poly Engineering Design Ph Code:   6

Total P&D Budget 1,890K    P&D Received to Date 1,619K

PA ($M): $30.0
CWE ($M): $28.7

CWE/PA:
Schedule:

PreDesign Conference
In-House Design Started
15% 17 Jun 02 17 Jun 02A
35% 25 Jan 03 24 Apr 03A
95% 20 Apr 03 30 Sep 03A
Ready To Advertise 29 May 03 10 May 04   
Award 26 Dec 03* 30 Jun 04*

ACTION Baseline DATE Current DATE

REMARKS:  Final design review in progress.  EIS by installation in progress.  Submittal 
for LOS analysis received 23 Feb 04.   Analysis completed 10 Mar 04.

*Construction contract award to follow NEPA ROD.

G
Y
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PMPM--ME ProgramME Program
Multipurpose Range Complex

Environmental Schedule
22 Sep 03A - PDEIS Preparation complete
14 Oct 03A - NOA Preparation complete
14 Nov 03A - PDEIS SERO & TRADOC review complete
28 Jan 04A  - DEIS &NOA revisions complete 
3 Feb 04A - NOA to EPA
29 Mar 04A - Public Review and Meetings complete
13 Apr 04 - DEIS Revision complete
30 Apr 04 - FEIS & ROD Review/Revision complete
31 May 04 - FEIS Waiting Period complete
30 Jun 04 - ROD signed & Filed
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PMPM--ME ProgramME Program
Multipurpose Range Complex

Issues

• Wetland Impacts:  404 Permit Application
• Redesign:  LOS Analysis
• Timber Harvesting:  Harvesting Plan, Environmental Coordination,     
Specifications
• Phasing:  EIS ROD, Endangered Species, Timber Harvesting, Site Work
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PMPM--ME ProgramME Program
Title: Fire Station

Ft. Benning
L.I.:  46680  FY-04
A-E:  EDT Design Ph Code:   7

Total P&D Budget $228K    P&D Received to Date $85K

PA ($M): $2.85
CWE ($M): $2.85

CWE/PA:
Schedule:

PreDesign Conference 17 Dec 03 17 Dec 03A
Design Started 24 Jan 04 26 Apr 04
60% RFP 08 Mar 04 19 May 04
95% RFP 05 May 04 29 Jun  04
Issue RFP 24 Jun 04 19 Aug  04   
Award 09 Sep 04 26 Sep 04

ACTION Baseline DATE Current DATE

REMARKS:  Congressional insert.  Procurement via 8(a) D/B match. Design RFP 
issued 12 Mar 03.

G
Y
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PMPM--ME ProgramME Program
Title: Infantry Squad Battle Course

Ft. Benning
L.I.:  55106  FY-04
A-E:  Savannah District Design Ph Code:   6

Total P&D Budget $198K    P&D Received to Date $143K

PA ($M): $1.65
CWE ($M): $2.09

CWE/PA:
Schedule:

PreDesign Complete 03 Feb 03 03 Feb 03A
Final Design NTP 16 Jan 04 16 Jan 04A
Final Design Submittal 20 May 04 28 May  04
Ready To Advertise 25 Jun 04 08 Jun  04
Award 19 Sep 04 13 Jul 04

ACTION Baseline DATE Current DATE

REMARKS:  Congressional insert.  Final Design in progress.  Concept submittal 
under review.  8(a) match approved.

R
Y
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PMPM--ME ProgramME Program
Title: Barracks Replacement

Ft. Benning
L.I.:  35311  FY-05
A-E:  Savannah District Design Ph Code:   6

Total P&D Budget $2,835K    P&D Received to Date $1,540K

PA ($M): $49.5
CWE ($M): $49.6

CWE/PA:
Schedule:

PreDesign Conference 12 Sep 03 12 Sep 03A
In-House Design Started 07 Oct 03 07 Oct 03A
Concept Submittal 28 Jan 04 27 Jan 04A
Final Submittal 14 Oct 04 26 Oct 04
Ready To Advertise 03 Dec 04 14 Dec 04
Award 25 Feb 05 06 Mar  05

ACTION Baseline DATE Current DATE

REMARKS:  In-house full design.  Kelley Hill and Dixie Road sites.  Procurement by 
PPT RFP.

G
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PMPM--ME ProgramME Program
Title: Physical Fitness Center, Ft. Benning
L.I.:  19636 FY-05
A-E:  S&W Design Ph Code:   7

Total P&D Budget $222.7K    P&D Received to Date $183.9K

PA ($M): $18.362
CWE ($M): $20.171

CWE/PA:
Schedule:

PreDesign Conference 20 Nov 03 20 Nov 03A
Design Started 23 Dec 03 23 Dec 03A
35% RFP 14 May 04 22 Jun  04
95% RFP 29 Jun 04 03 Aug 04
Award 26 May 05 26 May 05

ACTION Baseline DATE Current DATE

REMARKS:  Project advanced from FY-06 to FY-05.  Predesign RFP conference held   
8-9 Apr 94.  Procurement by 2-phase D/B.

R
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PMPM--ME ProgramME Program
Title: Infantry Platoon Battle Course

Ft. Benning
L.I.:  55105  FY-06
A-E:  Zapata Design Ph Code:   3

Total P&D Budget $77.6K    P&D Received to Date $61K

PA ($M): $3.0
CWE ($M): $4.45

CWE/PA:
Schedule:

PreDesign Conference 20 Nov 03 20 Nov 03A
Preliminary Design Started 08 Dec 03 08 Dec 03A
Project Definition Complete             17 Mar  04 15 Mar 04A
Final Submittal 13 Jul  05 13 Jul 05
Ready To Advertise 08 Sep 05 08 Sep 05
Award 27 Dec 05 27 Dec 05

ACTION Baseline DATE Current DATE

REMARKS:  Project definition complete.  Additional cost requirements due to 
communication cabling, electrical power, and roadways from remote buildings to range 
footprint.

R
G



154

PMPM--ME ProgramME Program
Title: Digital Multipurpose Training Range

Ft. Benning
L.I.:  55102  FY-06
A-E:  Zapata Design Ph Code:   4

Total P&D Budget $84.1K    P&D Received to Date $61K

PA ($M): $2.4
CWE ($M): $13.9

CWE/PA:
Schedule:

PreDesign Conference 20 Nov 03 20 Nov 03A
Preliminary Design Started 08 Dec 03 08 Dec 03A
Project Definition Complete 17 Mar 04 15 Mar 04A
Final Submittal 13 Jul 05 13 Jul 05
Ready To Advertise 08 Sep 05 08 Sep 05
Award 27 Dec 05 27 Dec 05

ACTION Baseline DATE Current DATE

PREMARKS:  Project definition complete.  Additional cost requirements due to digital 
communication cabling, electrical power, and interconnection of remote facilities in  
range footprint.  Code 4 directive received 29 Mar 04.

R
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PMPM--ME ProgramME Program
Title: USAIS Shoothouse

Ft. Benning
L.I.:  58963  FY-06
A-E:  Savannah District  Design Ph Code:   3

Total P&D Budget $90.4K    P&D Received to Date $78K

PA ($M): $1.248
CWE ($M): $1.34

CWE/PA:
Schedule:

PreDesign Conference 20 Nov 03 20 Nov 03A
Preliminary Design Started 08 Dec 03 08 Dec 03A
Project Definition Complete 17 Mar 04 15 Mar 04A
Final Submittal 13 Jul 05 13 Jul 05
Ready To Advertise 08 Sep 05 08 Sep 05
Award 27 Dec 05 27 Dec 05

ACTION Baseline DATE Current DATE

PREMARKS:  Project definition complete.  Additional cost  due to USAIS increase in net 
training area to match Urban Assault Course. 
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PMPM--ME ProgramME Program
Title: SOF Shoothouse

Ft. Benning
L.I.:  58964  FY-06
A-E:  Savannah District     Design Ph Code:   3

Total P&D Budget $90.4K    P&D Received to Date $78K

PA ($M): $1.248
CWE ($M): $1.510

CWE/PA:
Schedule:

PreDesign Conference 20 Nov 03 20 Nov 03A
Preliminary Design Started 08 Dec 03 08 Dec 03A
Project Definition Complete 17 Mar 04 15 Mar 04A
Final Submittal 13 Jul 05 13 Jul 05
Ready To Advertise 08 Sep 05 08 Sep 05
Award 27 Dec 05 27 Dec 05

ACTION Baseline DATE Current DATE

PREMARKS:  Project definition complete.  Additional cost  requirements due to SOF 
requirement for site relocation and two-story structure.

R
G
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PMPM--ME ProgramME Program

PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth

Ft Benning GA

02    Passenger Processing (02-40) 51/45

03 Urban Assault Course Complex (03-08) 33/31

03 Barracks Replacement (03-24) 7/7

03 Chapel (03-33) 0/4

03 Access Control Points (03-35) 13/14

03 Cantonment Fencing (03-11) 20/53
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

4.3%
10 Oct 02
51/45
5 Sep 04
12 Dec 04

14.1%
5 Feb 05

Orig Cost ($M):  11.154M
Current Cost ($M): 11.663M
Current  Cost Growth:
Current Time Growth: 

Title:  Passenger Processing Facility, 38978, Ft. Benning
Contract No.:  DACA21-02-C-0040
Contractor:  McKnight Construction Co.
PA:  17.000M      CWE:  13.096M

REMARKS:  Maint. facility slab, masonry and structural steel in progress.  
Contractor regaining schedule on erection of structural steel and placement of 
roofing joists and decking.  Preparation for hardstand placement in progress.

G
R
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Fort Fort Benning Benning 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

 
CONSTRUCTION 

VALUE 
ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

Repairs to Bldg 61, Camp Merrill 1,000,000$    D-B TO IDC 03-D-0021 RTA May 04
Replace Sunshine Bridge 750,000$       D-B TO IDC 03-D-0021 RTA Apr 04
Repair Sunshine Road 1,250,000$    D-B TO IDC 03-D-0021 RTA Apr 04
Infrastructure Repairs 388,000$       D-B TO IDC 03-D-0021 RTA May 04
HVAC Replacement Faith Middle School 300,000$       D-B TO IDC 03-D-0021 RTA Apr 04

TOTAL 3,688,000$    
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Fort Fort BenningBenning
EnvironmentalEnvironmental

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION Number  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES

FY-04 Projects
MP Range Complex 40535 CB 10-May-04 18-Jun-04 30-Jun-04 N/A 13-Apr-04 13-Apr-04 15-May-04 N/A N/A 18-Dec-03 18-Dec-03
Fire Station 46680 GH 16-Jun-04 12-May-04 9-May-04 6-May-04 N/A N/A N/A N/A N/A 15-Dec-04 15-Dec-04
Inf Squad Battle Course 55106 CB 10-Jun-04 5-May-04 7-May-04 5-May-04 5-May-04 Y 15-May-04 N/A N/A 13-Aug-04 13-Aug-04

FY-05 Projects
Barracks Replacement 35311 GH 3-Dec-04 Y Y Y Y Y Y 1-Jul-04 1-Jul-04 15-Aug-04 15-Aug-04
Haz Cargo Loading 58960 NS 24-Jun-04 Y Y Y Y Y Y N/A N/A 15-Oct-04 15-Oct-04
Physical Fitness Ctr 19636 GH 26-Aug-04 12-May-04 3-May-04 N/A N/A N/A N/A 20-Apr-04 20-Apr-04 1-Jul-05 1-Jul-05

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance
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Master Planning Master Planning 
Program SummaryProgram Summary

Fort Fort BenningBenning

D E S C R I P T I O N P E F Y (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

P L N G  C H A R R E T T E  -  S U P P O R T  B N  V E H  M N T  
F A C ,  F Y  0 7 * R C 0 4 10 9 5 1391 OUT FOR REVIEW. 0 5 / 0 1 / 0 4

TOTAL: $10

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  
c u s t o m e r  r e v i e w  t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

Benning Benning 
C M R Reason 3/31/2004 BOD TO REMARKS

BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) C M R (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

4 40 BENNING 98-022 Ranger Bar Com 04675000 30-Nov-00 Claim Pending
34 34 BENNING 98-069 Whole Neigh Revi 387880 15-May-01 24-Oct-03 2 9 24-Mar-04 Complete.  FC 1354 received.
17 17 BENNING 99-011 T.O. 40 30th AG Dining Fac Exp 6-Jun-02 8-Jul-03 13 31-Oct-03 Complete. FC 1354 received
21 21 BENNING 99-038 Whole Bks Complex0353000 1-Jun-02 11-Feb-04 2 0 8-Mar-04 Complete.  FC 1354 received.
10 10 BENNING 00-043 Barracks Replace/353100 11-Jun-03 Claim pending.
13 13 BENNING 01-034 Fixed Wing Aircraft Parking Apron 4-Mar-03 Claim pending.
10 10 BENNING 02-028 Demo Passenger Proc Fac 20-Dec-02 25-Aug-03 8 10-Oct-03 Complete. FC 1354 received

BENNING 02-011 Runway Ext, LAAF 21-Oct-03
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Ft. Ft. BenningBenning RE ActionsRE Actions
TYPE EXISTING NEW NEW ACTION STATUS

ACQUISITIONS

OUTGRANTS
Leases 18 3 Awarded one lease for main post (lease pending execution by 

Grantee).  Re-advertised for sites 2 & 3.  Proposal opening is 
scheduled for 20 Apr 04.

Easements 59 3 Electrical - Flint EMC - S/A to add to new easement areas - 4/30/04                                                                                                                                                                                             
Privatization of water and waste water distribution systems.  Request 
for Easements has been received.  Pending contract award and 
notification to execute easement.  Preliminary negotiation of 
easement terms is on-going. 

Licenses 22 1 Mobile cellular antenna - Verizon - 5/30/04                                                                                      
Permits 8 1 Faith Middle School - DOD - 5/30/04

DISPOSALS  
ENCROACHMENTS

TIMBER Contracts 18 0 IFB's 
advertised

Current Revenue:$488,791   Projected Annual Revenue:$1,100,000   
Updated 04/08/04 
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FYFY--06 PD/3086 STATUS06 PD/3086 STATUS

PM

N O . B A S E DESCRIPTION 1391 NO. B Y C S PA (K) CWE CD %
D e s i g n  

Direc t ive

Parametr ic  
D e s i g n  D u e  

D a t e

P D  D i s t r  
ACSIM & 

ISEC

1391 & PD 
s c o p e  

M a t c h ?
1391  

R e v i s e d

1 FBGA Multipurpose Trng Range 55102 AE C B $2,400 2 ,390 3 5 1 6 - S e p - 0 3 2 - M a r - 0 4 16-Mar-04 No NA

2 FBGA Infantry Platoon Course 55105 AE C B $3,000 3 ,000 3 5 1 6 - S e p - 0 3 2 - M a r - 0 4 16-Mar-04 Yes 21-Apr-03

3 FBGA USAIS Shoothouse 5 9 8 6 3 AE C B $1,248 1,220 3 5 1 6 - S e p - 0 3 2 - M a r - 0 4 16-Mar-04 Yes 15-May-03

4 FBGA SOF Shoothouse 5 8 9 6 4 AE C B $1,248 1,220 3 5 1 6 - S e p - 0 3 2 - M a r - 0 4 16-Mar-04 Yes 15-Mar-03

5 FBGA Ammo Supply PT Exp 2293 AE GH $19,500 18,500 3 15 7 - N o v - 0 2 7-Sep-03 NA Yes 15-Apr-03

6 FBNC Physical Fitness Center 3 3 8 0 2 AE CH $12,400 12,400 3 15 6 - N o v - 0 2 7 - M a y - 0 3 1 3 - F e b - 0 4 Yes NA

7 FBNC Urban Assault Course 57314 AE C G $1,398 1,900 3 5 1 6 - S e p - 0 3 2 - M a r - 0 4 27-Feb-04 Yes NA

8 FBNC Barracks Complex COMSCOM PH  II 4 4 4 9 4 AE C G $31,000 30,200 6 10 1 9 - A u g - 0 3 3 1 - J a n - 0 4 2 7 - F e b - 0 4 Yes NA

9 FBNC Barracks Complx 3rd Bde, PH I 35361 IH CH $50,000 50,000 3 5 1 6 - O c t - 0 3 2-Apr-04 16-Apr-04 Yes NA

10 FBNC Barracks Complex 2nd Bde PH I 5 0 3 4 2 IH DM $50,000 49,000 3 5 1 6 - O c t - 0 3 2-Apr-04 16-Apr-04 Yes NA

11 FBNC Barracks Complex Divarty I 36195 AE JS $50,000 50,000 3 5 1 6 - O c t - 0 3 2-Apr-04 16-Apr-04 Yes NA

12 FBNC Courthouse Facility 4 6 8 2 8 AE DM $2,700 4 ,300 3 2 1 3 - N o v - 0 3 1-May-04 13-May-04 Yes Yes

E n v  S t a t u s  
in PROMIS

1 3 9 1  T a b  B  
C o m p l

3 0 8 6  
S u b m i t t e d S D D  L e v e l Comments

13-Apr-04 GOLD

13-Mar-04 GOLD

13-Mar-04 GOLD

13-Mar-04 GOLD

NA GOLD Project moved to FY-07.

Yes Yes 1 3 - F e b - 0 4 GOLD

Yes Yes 15-Mar-04 BRONZE

Yes Yes 1 8 - F e b - 0 4 GOLD

Yes Yes 16-Apr-04 GOLD

Yes Yes 16-Apr-04 GOLD

Yes Yes 15-Apr-04 GOLD

Yes Yes GOLD
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FYFY--06 PD/3086 STATUS06 PD/3086 STATUS

PM

NO. B A S E DESCRIPTION 1391  NO. B Y C S PA (K) C W E CD %
D e s i g n  

Direc t ive

Parametric  
D e s i g n  D u e  

Date

P D  D i s t r  
ACSIM & 

ISEC

1391 & PD 
s c o p e  

Match?
1391  

R e v i s e d

13 FBNC Company Operations Fac 6 0 3 6 0 AE J S $6,900 7,200 3 10 1 6 - S e p - 0 3 5 - F e b - 0 4 16-Apr-04 Yes NA

14 FGGA USACIL Expansion 6 0 3 3 5 AE DM $3,500 5,034 3 1 1 6 - S e p - 0 3 2-Mar-04 16-Mar-04 TBD

15 FMGA Physical Fitness Center 35581 AE TM $11,400 11,400 3 1 1 6 - O c t - 0 3 2-Apr-04 16-Apr-04 Yes TBD

16 FSGA Shoothouse 57792 AE J L $1,398 1,350 3 2 1 6 - S e p - 0 3 6 - F e b - 0 4 16-Mar-04 No TBD

17 FSGA Urban Assault Course 57790 AE J L $1,248 1,200 3 2 1 6 - S e p - 0 3 6 - F e b - 0 4 16-Mar-04 Yes TBD

% DEFINITIONS:

1 A-E selected.  RFP sent - scope/GE/A-E fee completed

2 A-E negotiations complete.  A-E contract/TO awarded.

5 On-site charrette complete.

10 Draft Charrette Report/Draft 3086/Revised 1391 submitted

15 No Issues - Final Charrette Report approved/1391 revisions accepted by ACSIM/3086 submitted to HQ USACE

NOTES:

1 SDD Cost - add'l cost allowed only for Gold or Platinum in primary facility costs.  Include description of SDD items in 1391 and breakdown of cost in 3086

2 Include up to 4% ECC for review of contractor submittals

3 Construction start/complete dates in 3086 and 1391 Tab B should match

4 AT/FP costs exceeding 2.5% PA should be coordinated w/Installation FPO

5 B o l d  d a t e s  a r e  a c t u a l  d a t e s

E n v  S t a t u s  
in  PROMIS

1 3 9 1  T a b  B  
C o m p l

3 0 8 6  
S u b m i t t e d S D D  L e v e l Comments

Yes Yes 16-Mar-04 GOLD

Yes 16-Apr-04 GOLD

Yes 13-Mar-04 BRONZE

Yes 13-Mar-04 BRONZE
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

04  Separate BN Bks. Ph IV $38.0    100% 73%
04  2nd Brigade Bks. Ph I $44.0 95% 100%
04  2nd Bde Adm $  3.0   95% 100%
04  D-Area Barracks Ph IV $17.0    100% 118%
04  Soldier Support Center II $10.6    100% 78%
04  Air Traffic Control $  2.40    45%      100%
04  Albritton School                        $  2.60    75%       100%
04  Bridge Repairs                           $  1.00    15%     90%
05  2ND Brigade Barracks II $42.0 97% 99%
05  2ND Bde DFAC $  6.5 55% 100% 
05  COSCOM Barracks I $49.0 36% 99%
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

05  D-Area Barracks Ph V $16.5 60% 99%
05 Shoothouse (82nd) $  1.65 75% 99%
05 Shoothouse (SOF) $  2.05 75% 97%
06 Physical Fitness Center $ 12.4 15% 100% 
06 2nd Brigade Bks. Ph III $ 50.0 10% 95%
06 Divarty Barracks Ph I $ 50.0 10% 102%
06 3rd Brigade Bks Ph I $ 50.0 10% 100%
06 COSCOM Barracks Ph II $ 50.0 30% 97%
06 Courtroom Facility $   2.8 10% 100%
06 Co Operations Facility $   6.9 15% 100%
06 Urban Assault Course $   1.4 15% 150%

G

G

G

G
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G
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Title: 2nd Brigade Barracks Complex, Phase I/II
L.I.: 35360/47348 FY-04/05
A-E: Savannah District
Design Phase Code:   6  – 97% complete

PA ($M): $94.5
CWE ($M): $94.5M

CWE/PA:
Schedule:

Parametric Submittal 30 Jun 02 30 Jun 02A
Concept Design ( 30%) 30 Jan 03 07 Apr 03A            
Preliminary Final Design ( 60%) 30 Jul 03 20 Aug 03A      
Ready-to-Advertise 30 Sep 03 30 Apr 04
Award 31 Jan 04 30 Jun 04
Notice-to-Proceed 01 Mar 04 30 Jul 04     
Contract BOD 01 Sep 07 30 Sep 07      

ACTION PREVIOUS DATE CURRENT DATE

REMARKS:   Behind schedule due to other missions.  ECP approved. FedBizOps
issued on 12 Apr 04.

Y
G

PMPM--MB ProgramMB Program
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Title: 2nd Brigade Adm Buildings
L.I.: 35360A FY-04
A-E: Knight Architects 
Design Phase Code:   6  – 95% complete

PA ($M): $3.00
CWE ($M): $3.25

CWE/PA:
Schedule: 

Concept Design (30%) 14 Nov 03 14 Nov 03A
Final Design ( 90%) 01 Mar 04 22  Mar 04
Ready-to-Advertise 15 Apr 04 30 Apr 04
Award 01 Jun 04 15 Jun 04
Notice-to-Proceed 30 Jun 04 30 Jun 04

ACTION PREVIOUS DATE CURRENT DATE

REMARKS:  8(a) Set Aside.  Corrected final design in progress.  A-E mod required to 
revise mech system for cost savings.

G
Y

PMPM--MB ProgramMB Program
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Title: COSCOM Barracks Complex, Phase I/II
L.I.: 44493/44494 FY-05/06
A-E: Cromwell Architect
Design Phase Code:   3 – 36% complete

PA ($M): $82.00
CWE ($M): $81.00

CWE/PA:
Schedule:

Parametric Submittal 30 Apr 03 30 Apr 03A
Schematic Design ( 20%) 30 Oct 03 21 Jan 04A
Preliminary Final Design ( 60%) 30 Mar 04 08 Jul 04      
Final Design 15 Aug 04 30 Dec 04
Ready-to-Advertise 30 Sep 04 01 Mar 05
Award 31 Mar 05 14 May 05

ACTION PREVIOUS DATE CURRENT DATE

REMARKS:   Preliminary design underway.  Receive authorization to design 
44493/44494 together (incrementally funded).  L.I. 44494 is FY-06, $33M.

G
R
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Title: Soldier Support Center II
L.I.: 58626 FY-04
A-E: HSMM
Design Phase Code:   6 – 100% Complete

PA ($M): $10.4
CWE ($M): $8.2M

CWE/PA:
Schedule:

Concept Submittal 04 Jan 03 28 Feb 03A
Final Design 30 Mar 03 30 May 03A
Ready to Advertise 15 May 03 31 Jan 04A
Advertise 22 May 03 13 Feb 04A
Receive Proposals 26 Jun 03 16 Mar 04A
Award 26 Jul  03 30 Mar 04A

REMARKS:  Congressional Insert.  

ACTION PREVIOUS DATE CURRENT DATE

G
Y

PMPM--MB ProgramMB Program
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PMPM--MB ProgramMB Program

PROJECTS UNDER CONSTRUCTION
FY PROJECT SCH/ACT(%) Cost Growth Time Growth

01 Ammo Holding Facility (02-06) 100/98

01 CAB Barracks Ph I/II (01-23) 78/83

01 Separate BN Barracks Ph I/II (01-37) 76/80

02 Family Housing Ph V (02-02) 100/100

02 Parachute Training (02-29) 100/99

02 Vehicle Maintenance Complex (02-30) 100/99

02 Access Control Points I 87/78

02 Access Control Points II 83/72

03 POL Storage (03-11) 08/08

03 Add/Alter Parachute Drying 94/69
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PMPM--MB ProgramMB Program

PROJECTS UNDER CONSTRUCTION
FY PROJECT SCH/ACT(%) Cost Growth Time Growth

03 Fire Station (03-16) 49/63

03 Force Protection II (03-22) 13/10

03 Devers School (03-27) 23/38

03 Sep Bn Barracks Ph III (03-19) 05/03

03 Butner/McNair/Pope (03-28) 23/10

03 Cantonment Fencing (03-12) 44/17

03 ACP (DERF) 19/13

03 Soldier Support I (03-21) 14/10

03    16th MP Barracks 14/12

04    Soldier Support II (04-19) 0/0

G

G
G
G
G

G
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G
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G
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G
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G
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

2.8%
07 Dec 01
76/80
21 Nov 04
22 Feb 05
TBD
8.6%
20 May 05

Orig Cost ($M):  63.40
Current Cost ($M): 65.09
Current  Cost Growth:
Current Time Growth: 

Title:  Separate Battalions Barracks  Complex I/II
Contract No.:  DACA21-01-C-0037
Contractor:  Caddell Construction

REMARKS:  Work progressing on all buildings.   256-men barracks:  interior 
finishes underway.  352-men barracks:  prime painting continues. 

G
G

PMPM--MB ProgramMB Program
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

0.0%
12 Nov 03
05/03
10 Nov 05
27 Oct 06
TBD
0.0%
27 Feb 07

Orig Cost ($M):  37.91
Current Cost ($M): 61.08
Current  Cost Growth:
Current Time Growth: 

Title:  Separate Battalions Barracks  Complex III/IV
Contract No.:  DACA21-03-C-0019
Contractor:  McCarty Corporation

REMARKS:  Phase IV ($24M) awarded on 11 Dec 03 as an option.  Placement 
of footings for 307th barracks.  Structural steel to start next week.

G
G

PMPM--MB ProgramMB Program
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

0.8% 
25 Jun 01
78/83
07 Oct 04
6 Jan 05
TBD
7.6%
07 Feb 05

Orig Cost ($M):  64.70
Current Cost ($M): 65.21
Current  Cost Growth:
Current Time Growth: 

Title:  Combat Aviation Brigade Barracks I/II
Contract No.:  DACA21-01-C-0023
Contractor:  Caddell Construction

REMARKS:   Work progressing on all buildings.  Bde & Batt (Ph I) to be ready by 
summer (Jul 04).  Carpet installed in DFAC.  Barracks – interior work underway.  

G
G

PMPM--MB ProgramMB Program
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Title: 16th MP Barracks Complex
Contract No.:  DACA21-03-C-0009
Contractor: Harbert Construction

REMARKS:  Barracks foundations complete.  First floor columns in process.  Reviewing 
60% design on MP Station.

G

PMPM--MB ProgramMB Program

G

Orig Cost ($M): 42.491
Current Cost ($M): 42.643
Current  Cost Growth:
Current Time Growth: 

Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

0.8%
23 Jun 03
14/10
9 Nov 05
9 Nov 05

7.6%
7 Apr 06
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:

*Current Completion:
Actual Completion:

Time Growth:
Contract BOD: 

0.7%
19 Aug 02
100/99
10 Feb 04
16 Apr 04
TBD
5.9%
30 Apr 04

Orig Cost ($M):  6.82
Current Cost ($M):  6.89
Current  Cost Growth:
Current Time Growth: 

Title:  Parachute Training Facility 
Contract No.:  DACA21-02-C-0029
Contractor:  EDT

REMARKS:  HVAC balancing done.  Correcting punchlist items.  Turn over 
scheduled for 16 Apr 04.  Ribbon cutting ceremony 13 May 04.

G

PMPM--MB ProgramMB Program

G
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

3.9%
05 Aug 02
100/99
10 Feb 04
11 Apr 04
TBD
13.0%
12 Jul 04

Orig Cost ($M):  8.9
Current Cost ($M): 9.5
Current  Cost Growth:
Current Time Growth: 

Title:  Vehicle Maint Facility 
Contract No.:  DACA21-02-C-0030
Contractor:  Gray Construction

REMARKS:  Prefinal conducted 25 May 04.  Project completion 12 Apr 04.

G

PMPM--MB ProgramMB Program

Y
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

3.4%
07 Mar 02
94/69
02 Dec 03
15  Mar 04
TBD
38%
30 May  04

Orig Cost ($M):  1.49
Current Cost ($M):  1.51
Current  Cost Growth:
Current Time Growth: 

Title:  Parachute Drying Tower 
Contract No.:  DACA21-03-C-0004
Contractor:  Burney & Burney

REMARKS:  Steel erection completed. Interim unsat issued.  BOD revised.  
Contractor has submitted delay claim.  Projected completion 31 May 04.  USARC 
advised of status.

G

PMPM--MB ProgramMB Program

R
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

0.0%
29 Sep 02 
87/78
29 Oct 03
12 Jun 04
TBD
57%
30 Jun 04

Orig Cost ($M):  2.36
Current Cost ($M): 2.36
Current  Cost Growth:
Current Time Growth: 

Title:  ACP’s (OMA), Task #5 
Contract No.:  DACA21-01-C-0037
Contractor:  Todd Construction

REMARKS:  Honeycutt ACP turned over.  Gruber ACP – electrical  work in 
progress.  Knox ACP – mod issued to relocate electrical utilities.  Projected 
completion of Gruber May 04.

G
R

PMPM--MB ProgramMB Program
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Current Cost Growth:
Notice to Proceed:

Percent Complete (Sch/Act):
Original Completion:
Current Completion:

Actual Completion:
Time Growth:

Contract BOD: 

0.0%
29 Sep 02 
83/72
07 Jan 04
21 Jul 04
TBD
42%
01 Aug 04

Orig Cost ($M):  2.76
Current Cost ($M): 2.74
Current  Cost Growth:
Current Time Growth: 

Title:  ACP’s (OMA), Task #6 
Contract No.:  DACA21-01-C-0037
Contractor:  Todd Construction

REMARKS:  Chicken ACP and Randolph ACP have been turned over.   
Simmons ACP – work underway.

G
R

PMPM--MB ProgramMB Program
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
RoofingRoofing

Fort Bragg Funding Codes                                        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04                                       Type of  Funds Rec’d:   

CIF4 – Customer interns to fund in 04                               P – Preaward          C:  Construction                                                Yellow HiLite :  PM-MD  

FUND4 – PWBC intends to fund in 04                                D – Design              S:  S&A                                    Pink HiLite :  Check Status

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTR 
VALUE

TOTAL 
FUNDS 
REC'D

TYPE OF 
FUNDS 
REC'D

TASK 
ORDER

A130105-4P 
 Classroom Roof Repair, Bldg C-
9354 SAF4 $50,000 $0

A500002-4P 
Roof Leaks/Collapsed Ceiling, 
Bldg C-8541, 307th Engr FUND-4 $18,800 $20,000 C/S

AO00002-4P 
Repair/Replace Roof,  Bldg C-
7444, BDE HQ, 82d FUND-4 $9,400 $10,000 C/S

AO00003-4P 
Replace Roof on Two Bldgs C-
7535 and C-7437, 82d FUND-4 $37,600 $40,000 C/S

AZ00003-4P 
Repair Roof, Bldg P-7937, 2/82d 
AVN Bde FUND-4 $9,400 $10,000 C/S

DI00001-4P 
Replace/Repair Leaking  Roof, 
Bldg 4-2843 FUND-4 $5,000 $5,000

FA10012-4P 
Replace Roofs in Bldgs D-2302, 
D-1705, D-2502 FUND-4 $346,500 $369,000 C/S

FA10013-4P 
Replace Roofs in Bldgs D-2612, 
D-2609, D2311, D-2509 FUND-4 $228,200 $243,000 C/S

FA10014-4 Replace Roofs, D3002, D-2815 $340,000 C/S

FA10015-4P 
Replace Roofs in Bldgs D-3745, 
D-3637 FUND-4 $319,200 $340,000 C/S

FA10016-4P 
Replace Roofs in Bldgs D-3555, 
D-3748 FUND-4 $319,200 $340,000 C/S

FA10018-4P 
Replace Roofs at Moon & Hardy 
Hall, D-3705, D-3601 SAF4 $544,000 $0

SAS REMARKS

Priority 7 - Suggest packaging 
with other small roof projects.
Suggest packaging with other 
small roof projects.
Priority 11 - Suggest packaging 
with FA10047-4P
Suggest packaging with other 
small roof projects.
Suggest packaging with other 
small roof projects.

New IDC

New IDC
New IDC

New IDC

New IDC
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
Roofing Roofing 

FA 10019-4 Replace Roofs, SOAF, D-3915 $50,000 C/S

FA10021-4P 
Replace Roof, Mini Mall, Bldg 4-
2171 FUND-4 $561,500 $598,000 C/S

FA10022-4P 
Replace/Patch Roofs @ 11-  8 
Area Bldgs FUND-4 $170,000 $14,000 C/S

FA10026-4P 
Replace Roof, Aircraft Simulator, 
Bldg P-1959 FUND-4 $281,700 $300,000 C/S

FA10027-4P 
Replace Roof, 82d Div PX, Bldg 
C-5934 FUND-4 $265,700 $283,000 C/S

FA10028-4P 

Replace Fascia in 6 Bldgs in  H-
Area:  H-4812, H-4822, H-4445, 
H-4654, H-5448, H-5454 FUND-4 $61,000 $65,000 C/S

FA10032-4 Replace Roofs, D2912 &D2719 $166,000 C/S
FA10036-4P Replace Roof, Dragon Lanes FUND-4 $292,000 $292,000 C/S

FA10037-4P 

Replace Roof, Mini-Mall, 
Buildings 4-2070, 4-2172, 4-
2472,4-2273 FUND-4 $301,400 $321,000 C/S

FA10044-4P 
Replace Roofs in 82d Abn Div, 
C5227, C5322, C5225 FUND-4 $657,300 $700,000 C/S

FA10047-4P 
Replace Roof, Ritz Epps PFC, 
Bldg C-7215 FUND-4 $281,700 $300,000 C/S

FA-10047-4PA Roof Repairs, Multiple Facilities $922,400 C/S

FA10049-4P 
Repair Roof Leaks, Resource 
Mgt 2-1120 FUND-4 $9,400 $10,000 C/S

FZ00027-4P 
 Replace/Repair Roof and 
Gutters, WWTP, Bldg U-2004 FUND-4 $46,900 $50,000 C/S

FZ00040-4P Repair Roof, P-9647 FUND-4 $24,300 $25,915 C/S 26

New IDC

Priority 14
Priority 6 - 4/6/04 Site survey 
completed-waiting for PWBC 
scope clarification from James 
Gatling
Priority 1 - Will negotiate week of 
4/12

Priority 13

Priority 16
New IDC

Priority 15

Priority 8

Priority 4 - Pkg w/AO00003-4P
Negotiations week of 4/12
Initial site survey completed, rec'd 
KO clarification.  Another site 
visite will be held the week of 
4/12/04 to finalize scope.Vicki will 
get with WHO on scope.

Site visit scheduled 4/9/04

Awarded
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
RoofingRoofing

OA00019-4P 
Repair/Replace Roof, Bldg X-
5880, RBC FUND-4 $14,100 $15,000 C/S

PA40019-4P 
Repair Press Box Roof, Bldg 4-
1505 SAF4 $3,000 $0

PA60013-4P 
Repair/ Replace Roof, Ryder Golf 
Course Spa, Bldg 1-5626 FUND-4 $7,500 $8,000 C/S

PA60014-4P Repair Roof O'Club, Bldg 1-4930 FUND-4 $14,000 $14,900 C/S

PA60018-4P 
 Repair/Replace NCO Club Roof, 
Bldg 5-5353 FUND-4 $46,800 $49,800 C/S

PA80012-4P 
Repair Roof Leaks and Replace 
Ceiling Tile, Bldg B-7033 FUND-4 $18,700 $19,900 C/S

PA80019-4P 
Repair Roof, Bldg 4-1431, 
CASBC SAF4 $50,000 $0

SF00011-4P 
Replace Roof on Building, Bldg  
O-190N FUND-4 $375,000 $399,400 C/S

SF00018-4P 
Replace Roof, Bldg O-1900-U, 
SOTF SAF4 $27,000 $0

TA00042-4P 
Roof Repair, Bldg D-2524, 
USASOC FUND-4 $46,900 $50,000 C/S

$5,443,200 $6,366,315

Priority 12-Suggest packaging 
with other small roof projects.

Suggest packaging with other 
small roof projects.
Suggest packaging with other 
small roof projects.

Priority 2 - Proposal due week of 
4/22

New IDC
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
PavingPaving

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTR 
VALUE

TOTAL 
FUNDS REC'D

TYPE OF 
FUNDS 
REC'D

TASK 
ORDER

F100025-4P 
Clear Trees 10 Ft Away from 
Fence at WTP & WWTP FUND-4 $93,900 $100,000 C/S

FA20005-4P 
Correct Temporary Settlement 
on All American Expressway FUND-4 $231,200 $100,000 C/S

FA20013-4P Repair Intersection Markings FUND-4 $46,900 $50,000 C/S

FA20028-4P 

Repair/ Replace Loop Road 
Storm Drain Culvert  & 
Sediment Pond Maint. FUND-4 $200,000 $200,000 C/S

FA20039-4P Expand SSC Parking Lot FUND-4 $125,000 $145,000 C/S

FA20040-4P 
Rhode Dental North Parking 
Lot SAF4 $125,000 $20,000

FB02000-3P 
Repave Motor Pools Transport 
Street SAF4 $800,000 $0

FZ00017-1PB
Overlay Parking Lot #5 (North 
of Ardennes.) FUND-4 $57,700 $61,400 C/S

FZ00034-0P Repave Messina St. FUND-4 $29,400 $31,300 C/S

FZ00035-0P Repave Merrill St. FUND-4 $31,200 $33,000

FZ00138-2P Resurface Sicily Drive FUND-4 $15,900 $16,900 C/S

FZ00140-2P Resurface Butner Road SAF4 $1,000,000 $0

SAS REMARKS

Suggest moving to Fence IDC - need 
scope

100% design needs to be transferred 
to JG 

Scope rec'd

PWBC A/E designing-when is final 
desgin due?

Need scope,  Will not interfere w/FP 
project

PWBC A/E designing-when is final 
desgin due?

CD sent letter to ktr requesting 
updated proposal by 4/30

CD sent letter to ktr requesting 
updated proposal by 4/30

CD sent letter to ktr requesting 
updated proposal by 4/30

CD sent letter to ktr requesting 
updated proposal by 4/30

Bob Edmondson will give JG scope 
by 4/16.

Fort Bragg Funding Codes                                        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04                                       Type of  Funds Rec’d:   

CIF4 – Customer interns to fund in 04                               P – Preaward          C:  Construction                                                Yellow HiLite :  PM-MD  

FUND4 – PWBC intends to fund in 04                                D – Design              S:  S&A                                    Pink HiLite :  Check Status
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
PavingPaving

FZ00142-2P 
Repair/resurface Normandy 
Drive Curb (Vic SSC) FUND-4 $1,877,900 $2,000,000 C/S

MA00004-4P 

Pave POV Parking & Move 
Gate (Canopy Lane), 
USASOC CIF4 $30,000 $0

OA00025-3P 
Paint Runway Markings Camp 
Mackall CIF4 $244,700 $260,620 C/S

PA30019-3P 
Reseal/Paint parking lot H-
3606 FUND-4 $13,700 $14,623 C/S

PA50004-3P 
Community Service Center 
Parking Lot Extension SAF4 $111,000 $0

SF00006-4P 
Construct 3 Parking Lots vic 
Bldg O-1900 CIF4 $0 $0

SF00007-3P 
Repair & Resurface Mckellers 
Road FUND-4 $140,800 $150,000 C/S

SF00012-2P Widen Range Road, SOTF CIF4 $91,000 $31

TA00003-3P 
Resurface & Restripe Parking 
Area for Bldg D-1511 SAF4 $127,500 $0

TI10014-4P Parking Survey 2-4953 CIF4 $0 $0

$5,265,300 $3,129,843

CD sent letter to ktr requesting 
updated proposal by 4/30.  Hold until 

PWBC gives ok to release.

Scope rec'd
CD sent letter to ktr requesting 

updated proposal by 4/30

CD sent letter to ktr requesting 
updated proposal by 4/30

Negotiated last year, need to request 
updated proposal.
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
DD--B IDIQB IDIQ

Fort Bragg Funding Codes                                        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04                                       Type of  Funds Rec’d:   

CIF4 – Customer interns to fund in 04                               P – Preaward          C:  Construction                                                Yellow HiLite :  PM-MD  

FUND4 – PWBC intends to fund in 04                                D – Design              S:  S&A                                    Pink HiLite :  Check Status

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTRUCTION 
VALUE

TOTAL 
FUNDS 
REC'D

TYPE OF 
FUNDS 
REC'D

TASK 
ORDER

EA10017-4P 
Replace HVAC & Control 
System, Bldg H-3057 FUND-4 $56,300 $60,000 C/S

EA10018-4P 
Install Eyewash & Showers in 
4 Wings,  Bldg H-3057 FUND-4 $16,900 $18,000 C/S

F100034-4P 
Construct Mob Barracks--ODA 
East FUND-4 $679,100 $900,400 P/D/C/S

F100035-4P 
Construct Mob Barracks--ODA 
West SAF4 $184,600 $196,600

FA20100-4
Upgrade Lift Station, Lee Field 
House, 3-1602 $75,000

FA 20104-4 SCADA at Lift Station D-1727 $50,000

FA20106-4P Backflow Prevention FUND-4 $1,000,000 $250,000 C/S

FB00900-4P 

Repr/Repl Fire Alarm Control 
Panel, Bldg H-4842, 20th Engr 
Dining Facility FUND-4 $32,900 $35,000 P/C/S

FF00024-4P 

Investigate/Repair Beam 
Failure, Bldg P-4543, Simmons 
AAF FUND-4 $28,200 $30,000 C/S

FF00026-4P 
Renovate Bldg 2-1120 for 
ROTC FUND-4 $465,300 $495,500 P/C/S

SAS Remarks

Have not received preaward funds

Have not received preaward funds
POM for 25 Bldg demo rec's 4/1/04.  
Demo on hold, Col Bean wants to go 
ahead with w/infrastructure on site 
that's cleared. Ken Gray will coord. w/ 
Glen for site utilities.

Partial SAM I/H design, site visit 19 
Apr 04. 
Partial SAM I/H design, site visit 19 
Apr 04. 
$300k to complete survey priorities 
1&2.  PWBC Water champion owes 
VG scope.

Scope rec'd.

KO said no to 2 separate Tos
Site visit scheduled week of 4/19.  
PWBC will meet w/ customer to define 
scope.
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
DD--B IDIQB IDIQ

FF00031-4P
Install Pressure Reducing 
Station for Gas Line CIF4 $0 $0

FZ00116-2P 
Upgrade Traffic Signals 
Intersection of Gruber & Graves FUND-4 $122,400 $134,900 P/C/S 20

GY00005-1P 
PSBC Dispatch Center 
Consolidation (E-911) CIF4 $581,000 $0

M300002-1P 
Install Well & Fire Suppresion 
System, Range 37 CIF4 $100,000 $0

M300004-3P 
Construct Linear CQB Facility, 
Range 37 FUND-4 $260,000 $46,300

M300008-3P 
Construct Metal Storage 
Building at Range 37 CIF4 $605,000 $0 P

MA40121-4P 
Expansion to USASOC DFAC , 
Bldg E-4325 FUND-4 $234,700 $255,000 P/C/S

PA00009-2P 
Relocate/Construct Green 
Beret Club CIF4 $700,000 $0

PA40010-4P Replace Pool Filtration System FUND-4 $70,400 $79,500 C/S

PA40011-4P 
Replace Pool Filtration 
System, Bldg C-7018, CASBC FUND-4 $23,500 $29,500 P/C/S

SC00003-4P 
Renovate Buildings 3-1949 & 3-
2050 FUND-4 $283,000 $4,500 P

SF00002-4P 
Establish a 20 Foot Clear Zone 
(ASP) CIF4 $3,000 $0

SF00008-4P 
Renovate Existing Dining 
Facility O-1900-M CIF4 $0 $0

TA00033-4P 
Repair & Upgrade SOPC 
Facilities,  32 Buildings FUND-4 $141,400 $155,100 P/C/S

TA00041-4P 
Renovation of Buildings for 
Group HQs, USAJFKSWCS FUND-4 $136,600 $144,500 P/C/S

TA00049-4
Renovate Bays 2&3 for 
Battalion HQ/3-D-16 P

TI10015-4P 
Construct Building Addition, 
Bldg 2-5353, GISA CIF4 $0 $0

$5,849,300 $2,119,900

Awarded

5.7k

250k recd+5k preaward

4/6/04 RFP sent out, proposal due the 
week of 4/12/04.  Preaward funds 
returned b/c packaged w/PA40011

2 more pool upgrade projects will be 
initiated

not on PWBC list
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
FencingFencing

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTRUCTION 
VALUE

TOTAL 
FUNDS 
REC'D

TYPE OF 
FUNDS 
REC'D

TASK 
ORDER SAS REMARKS

TA00013-4P 
Permission to Install Fence , 
Range 69 CIF4 $0.00 $0.00

$0 $0

Fort Bragg Funding Codes                                        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04                                       Type of  Funds Rec’d:   

CIF4 – Customer interns to fund in 04                               P – Preaward          C:  Construction                                                Yellow HiLite :  PM-MD  

FUND4 – PWBC intends to fund in 04                                D – Design              S:  S&A                                    Pink HiLite :  Check Status
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
MATOCMATOC

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTR 
VALUE

TOTAL 
FUNDS 
REC'D

TYPE OF 
FUNDS REC'D

TASK 
ORDER

F100020-2P ACP - Reilly Rd/Canopy $200,000 $0.00

FA10017-4P 
Replace Roofs, JFKSWCI, D-
3404 SAF4 $137.00 $0.00

FA10029-4P 
Replace Roofs in Bldgs D-
2307, D-2105, D2507 SAF4 $349.00 $0.00

FA10030-4P 
Replace Roofs in Bldgs D-
2113, D-2111, D1911 SAF4 $370.00 $0.00

FA10031-4P 
Replace Roofs in Bldgs D-
2524, D-2317 SAF4 $372.00 $0.00

FA10033-4P 
Replace Roofs in Bldgs D-
3225, D-2626 SAF4 $356.00 $0.00

FA10034-4P 
Replace Roofs in Bldgs D-
3145, D-3039 SAF4 $372.00 $0.00

FA10035-4P 
Replace Roofs in Bldgs D-
3055, D-3148 SAF4 $372.00 $0.00

FF00027-4P 
Construct Building For 
CECOM CIF4 $0 $0.00

FF00046-2P 
Reno ARHOC Barracks, M-
4520 DES4 $3,080,000 $138,062.40

SAS REMARKS

Did not award last year.
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs
To be packaged with other D 
Area Roofs

WHO - $750k
FB producing 1 ARHOC 
Barrack design to be used at 
multiple sites.  Design to be 
completed by July.

Fort Bragg Funding Codes                                        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04                                       Type of  Funds Rec’d:   

CIF4 – Customer interns to fund in 04                               P – Preaward          C:  Construction                                                Yellow HiLite :  PM-MD  

FUND4 – PWBC intends to fund in 04                                D – Design              S:  S&A                                    Pink HiLite :  Check Status
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Fort Bragg Reimbursable Fort Bragg Reimbursable --
MATOCMATOC

FF00046-
2PA

CO Ops, ARHOC Barracls, 
Bldg M-4520 $0 $0.00

FF00046-
2PB

Replace Roof and Trim, 
ARHOC Barracks, Bldg M-
4520 $0 $0.00

FZ00065-3P 
Repair Barracks C-4420 
(SLEP) SAF4 $1,643,200 $0.00

OA00041-2P 

1st Floor Renovations For 
Transportation Branch; 
Soldier Support Center; Bldg. 
4-2843 FUND-4 $927,900 $988,200.00 P/C/S

SF00009-4P 
Construct Engineer Shop, vic 
Bldg  O-1900 CIF4 $120,000 $0.00

SF00016-4P 
Construct Clinic Addition, O-
1900-N, SOTF CIF4 $150,000 $0.00

SG00011-2P 
Install Sprinkler System in 
Bldg 8-3201 CIF4 $122,800 $0.00

$6,246,228 $988,200.00

Scope?  

FB A/E to complete design 
this summer

Potentially combine with other 
sprinkler projects being 
designed by Ramona Jones 
(PWBC)



193

Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

PROJECT 
NUMBER PROJECT DESCRIPTION FUNDING

CONSTR 
VALUE

TOTAL 
FUNDS 
REC'D

TYPE OF 
FUNDS 
REC'D

CONTRACT 
NUMBER

CA00008-2P 
Renovate Elec Maint Shop, D-
2026 UNFUND $158,000 $0

DN00000-4P SBH (Smoke Bomb Hill) Claim FUND-4 $118,300 $118,300

F100045-4P 
Repair Railroad Tracks, Four 
Sites FUND-4 $1,391,000 $1,481,384 C/S

FA00004-4P Water Modeling Study Phase 2 FUND-4 $0 $60,000 D

FA00037-2P Repair/Replace Iron Mike Statue $234,700 $276,000 P/C/S

FA-10020-4
Repl/Repair Roof Survey, 
Postwide $50,000

FA10045-4P 
Remove Heating Oil Storage 
Tanks, Postwide FUND-4 $500,000 $100,000

FA10045-4PA
Remove Heating Oil Storage 
Tanks, Postwide SAF4 $400,000 $0

FA10050-4P 
Repair Mechanical Systems, 
SSC, Bldg 4-2843 FUND-4 $413,100 $440,000 C/S

FA20001-4P 
Replace Bridge T-8511 (Moss 
Gill) FUND-4 $375,600 $400,000 D/C/S

FA20003-4P 
Repair/Maintain Bridge T-8512 
(RR) FUND-4 $187,800 $220,000 D/C/S

FA20004-4P 
Replace Bridge T-8518 (Tucker 
Road) FUND-4 $187,800 $237,000 D/C/S

FA20008-4P 
Upgrade Intersection at Yadkin 
and Reilly SAF4 $450,000 $30,000

FA20009-4P 
Upgrade Intersection at Randolph 
and Bragg Blvd SAF4 $350,000 $30,000

SAS REMARKS

Per WHO, IDIQ when funded
Mod to existing contract

Need design documents

Per WHO, mod to existing 
phase 1 contract

A/E RFP develpoment fee 
negotiated 3/30/04, waiting for 
design funds
PWBC A/E task order, no SAS 
action

SAS I/H Design 60% due 14 
May...IFB or MATOC
SAS I/H Design 60% due 14 
May...IFB or MATOC
SAS I/H Design 60% due 14 
May...IFB or MATOC
SAS I/H Design 60% due 14 
May...IFB or MATOC

Will A/E be contracted through 
SAS or Fort Bragg

Will A/E be contracted through 
SAS or Fort Bragg

Fort Bragg Funding Codes        Total Funds Rec’d:  Bold type – SAS Rec’d funds         

DSE4 – Funding for design in 04 Type of  Funds Rec’d: 

CIF4 – Customer interns to fund in 04       P – Preaward          C:  Construction            Yellow HiLite :  PM-MD 

FUND4 – PWBC intends to fund in 04         D – Design              S:  S&A                         Pink HiLite :  Check Status
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

FA20010-4P 
Upgrade Intersection at Butner 
and Seay Street HOLD $425,000 $30,000

FA20011-4P 
(6)  TO#16 – Traveling Screen, 02-
14-16-BR002 SAF4 $250,000 $15,000

FA20012-4P 
Upgrade Intersection at 
Honeycutt and Murchison Road SAF4 $450,000 $30,000

FA20014-4P 
Bridge Replacement,  T-8517 
(Little Muddy) FUND-4 $200,000 $237,000 D/C/S

FA20015-4P Repair Bridge T-8519 FUND-4 $18,800 $20,000 C/S

FA20016-4P Repair Bridge T-8520 FUND-4 $18,800 $20,000 C/S

FA20017-4P 
Bridge Maintenance O-9020 
(Morrison) FUND-4 $18,800 $20,000 C/S

FA20018-4P 
Bridge Maintenance O-9702 
(Little River NTA) FUND-4 $18,800 $20,000 C/S

FA20019-4P 
Repair Bridge  O-9601 (Bonnie 
Doone) FUND-4 $9,400 $10,000 C/S

FA20020-4 Dam Inspection & Maint. $125,000 C/S

FA20101-4P 
Repair Welcome Center Lift 
Station, 1-3571 FUND-4 $50,000 $50,000

FA20105-4P D-1457 Lift Station Pump FUND-4 $35,000 $35 C/S

FA20107-4P 249th Lift Station, SCADA FUND-4 $20,000 $25,000

Will A/E be contracted through 
SAS or Fort Bragg

Will A/E be contracted through 
SAS or Fort Bragg

Will A/E be contracted through 
SAS or Fort Bragg
SAS I/H Design 60% due 14 
May...IFB or MATOC

Need scope from PWBC

Need scope from PWBC

Need scope from PWBC

Need scope from PWBC

Need scope from PWBC

Not on PWBC list..Need to 
refund as project order- no S&A
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

FA30002-4P 

Coordinate Traffic Signals on 
Zabitosky from AA to Canopy & 
Reilly Intersections FUND-4 $93,900 $100,000 C/S

FB01300-4P 
Develop and Resolicit Paving and 
Roofing IDIQs FUND-4 $78,000 $78,000 P

FF00001-4P FY04 Real Estate Transaction FUND-4 $70,000 $70,000

FF00002-3P 
Construct New PWBC Grounds 
Bldg FUND-4 $669,000 $712,500

FF00022-4P 
Prepare Charrette for 2/311 TS 
BN FUND-4 $10,000 $10,000

FF00049-3P 
A/DACG Lightning Protection 
System FUND-4 $532,000 $566,600 C/S

FF00063-2PC
FY 04 Parsons - Update Fort 
Bragg Master Plan S&A FUND-4 $7,500 $7,500

FW00022-4P EPCRA Compliance FUND-4 $80,000 $80,000

FW00027-4P 

Test RCRA-I Underground 
Storage Tanks and Cathodic 
Protection FUND-4 $91,000 $91,000

FW00032-4P Title V Air Reporting FUND-4 $135,000 $135,000

FW00033-4P Air Emission Inventory (Annual) FUND-4 $93,000 $93,000

Per WHO- Ninh has scope, IFB-
maybe IDIQ

PM-IO will use as initial project 
for new IDIQ.

FB A/E Design - IFB

Ask Dave Heins/Julie

Ask Dave Heins/Julie

Ask Dave Heins/Julie

Ask Dave Heins/Julie
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

FW00046-1P 
Repair/replace Ultaviolet 
Disinfection System SAF4 $500.00 $85.30

FW00051-2P 
New LCID/C&D Landfill Area 
Permit (Expansion) FUND-4 $648,000 $690,120 C/S

FW00053-3P 
 Design and Construct Efluent 
Irrigation DES4 $750,000 $0

FW00054-3P Erosion Control on Chicken Road SAF4 $500,000 $34,700

FW00057-3P 
Repair/Improve Drainage at 
Wildlife Branch DES4 $50,000

FW00060-1P 
Erosion Control Big Branch Reilly 
Road FUND-4 $469,500 $500,000 C/S

FZ00005-4P 
Repair Pumps at Raw Water 
Pump Station FUND-4 $66,000 $66,000 C/S

FZ00008-4P 
Rpl Pumps w/Submersible 
Pumps at Bldg J-1824 SAF4 $350,000 $30,000

FZ00022-4P 
Repalce Pumps #5, 7 & 8, High 
Service Pump House at WTP FUND-4 $46,900 $50,000 C/S

FZ00023-4P 
Repair 60" Screw Pump (#8) 
WWTP, Bldg U-2004 FUND-4 $100,000 $100,000 C/S

FZ00024-4P 
Repair, Balance, Align, Seal 
Weirs Clarifiers 1&2, Bldg U-2004 FUND-4 $23,500 $25,000 C/S

FZ00025-4P 
Provide Steps and Work Platform 
for Sludge Presses, Bldg U-2004 FUND-4 $18,800 $20,000 C/S

FZ00028-4P 
Bulk Carbon Slurry Storage & 
Automatic Feed, Bldg V-3308 FUND-4 $46,900 $50,000 C/S

FZ00029-4P 

Repair St. lights/Grit chamber & 
Sluice Gate valves wiring/controls 
O-9382 FUND-4 $46,900 $50,000 C/S

FZ00031-4P 

Repair Diesel Pump #6, High 
Service Pump House, WTP V-
3610 FUND-4 $14,100 $15,000 C/S

SAS/SAM Evaluation Task 
Order awarded, conference call 
1st week of May to determine 
design feasibility.

FB A/E Design - IFB

PWBC Design
MATOC-option to FW0060-1P, 
when will design be complete?
SAS or PWBC negotiate 
design?
MATOC base bid FW0054-3P 
option
SAS/SAM-MACTEC design, 
IFB or MATOC
SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC
SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC
SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC

SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC

SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC

SAS/SAM-MACTEC design.  
Site visit 4/19 IFB or MATOC
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

FZ00039 Venturi Meter $75,000

FZ00047-3P 
Upgrade Filter Operations & 
Control Device, WTP, V-3308 SAF4 $2,736,500 $0

FZ00089-1P 
Relocate Circuit 14 Underground 
Along Longstreet NFD $1,500,000 $0

GY00015-3P Construct Dog Kennel CIF4 $1,788,800 $0

GY00017-2P 
Install Bollards vic Soldier 
Support Center, Bldg 4-2843 CIF4 $2,854,000 $0

HW00010-4P 
Replace Underground Oil Storage 
Tank, Mini Mall FUND-4 $75,100 $80,000

M300016-3P Range 66-E Upgrades CIF4 $0 $0

OA00038-1PA Clear Trees Near Runway, SAAF CIF4 $56,000 $0

PA60002-4P 
Install Sprinkler System, Officer's 
Club, Bldg 1-4930 FUND-4 $250,000 $250,000 C/S

PA60003-4P 
Install Sprinkler System, NCO 
Club, Bldg 5-5353 FUND-4 $234,700 $250,000 C/S

PA60004-4P 
Install Sprinkler System,Yntema 
Club,  Bldg H-3606 FUND-4 $93,900 $100,000 C/S

PA70007-2P 
Renovate 82nd Pool and Bath 
Houses SAF4 $1,300,000 $0

New Project- not on PWBC list. 
SAS/SAM-MACTEC design, 
IFB or MATOC

FB will not do project

Per WHO-If troops build access 
road then we will do bldg.  
Scope/Schematic design. On 
hold

On hold
MATOC-pkg w/other sprinkler 
projects
MATOC-pkg w/other sprinkler 
projects
MATOC-pkg w/other sprinkler 
projects-design completion?
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Fort Bragg Reimbursable Fort Bragg Reimbursable ––
IFB/RFPIFB/RFP

PB-00900-4P
Rep/Repl Fire Alarm Control 
Panel 20th Eng $35,000 C/S

SF00005-4P 

Replace to Upgrade Existing Fire 
Detection System, Bldg 0-1900 
M SAF4 $200,000 $0

SF00014-4P 
Construct a Gym on Second 
Floor of Bldg O-1900-M CIF4 $500,000 $0

$21,435,400 $7,524,104

Same project as FB00900-4P 
on IDIQ list
FB design-maybe group with 
other SF projects in MATOC-
WHO coord w/ customer

Maybe MATOC
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Fort Bragg EnvironmentalFort Bragg Environmental

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION Number  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES
FY-04 Projects

Separate BN, PH IV 53538 DM 30-Sep-02 Y Y Y Y Y N/A Y Y Y Y
D-Area IV 48440 CG 4-Jan-04 Y Y N/A N/A N/A N/A Y Y Y N/A
2nd Bde Barracks I 35360 BS 31-Mar-04 Y Y Y Y N/A N/A Y Y Y Y
2nd Bde, Adm Buildings 35360A JS 1-Mar-04 Y Y Y Y Y N/A Y N/A Y Y
Soldier Supp Ctr II 51233 CG 30-Jul-03 Y Y N/A N/A N/A N/A Y N/A N/A N/A

FY-05 Projects
2nd BdeBarracks II 47348 DM 31-Mar-04 Y Y Y Y N/A N/A Y N/A Y Y
2ND Bde, Dining Fac 47348A CH 30-Sep-04 Y Y Y Y N/A N/A N/A N/A 31-Aug-04 30-Sep-04
D-Area V 48441 JS 31-Aug-04 Y Y Y N/A N/A N/A Y N/A 1-Jul-04 30-Aug-04
Shouthouse I 57315 CG 30-Sep-04 30-Sep-04 30-May-04 30-May-04 30-May-04 30-May-04 30-May-04 N/A N/A 1-Sep-04 30-Sep-04
Shouthouse II 58481 CG 30-Sep-04 30-Sep-04 30-May-04 30-May-04 30-May-04 30-May-04 30-May-04 N/A N/A 1-Sep-04 30-Sep-04
COSCOM Barracks I 44493 CG 7-Jan-05 30-Jun-04 30-Jun-04 30-May-04 N/A 30-May-04 N/A 30-Jun-04 30-Jun-04 15-Nov-04 15-Dec-04
Airfield Control CH 30-Sep-04 30-Sep-04 30-Apr-05 N/A N/A N/A N/A 30-Jun-04 N/A 30-Jun-04 30-Aug-04

FY-06 Projects
Phy Fitness Ctr 33802 CH 31-Mar-05 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Jun-05 N/A N/A 31-Jan-05 31-Mar-05
2nd Bde Barracks III 50342 DM 30-Sep-05 30-Sep-05 1-Dec-04 1-Dec-04 N/A N/A N/A 1-Dec-04 1-Dec-04 1-May-05 1-Aug-05
3rd Bde Barracks I 35361 CH 30-Sep-05 30-Sep-05 1-Dec-04 1-Dec-04 N/A N/A N/A 1-Dec-04 1-Dec-04 1-May-05 1-Aug-05
Divarty Barracks I 36195 JS 31-Aug-04 30-Sep-05 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-May-05 1-Aug-05
COSCOM Barracks II 44494 CG 7-Jan-05 30-Sep-04 1-Dec-04 1-Dec-04 N/A N/A N/A 30-Jun-04 30-Jun-04 15-Nov-04 15-Dec-04
Company Ops Facility 60396 JS 1-Sep-05 30-Sep-05 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 N/A N/A 1-May-05 1-Jun-05
Courtroom Facility 46228 DM 1-Sep-05 30-Sep-05 1-Dec-04 N/A N/A N/A N/A N/A N/A 1-May-05 1-Jun-05
Urban Assault Course 57314 CG 1-Sep-05 30-Sep-05 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 1-Dec-04 N/A N/A 1-May-05 1-Jun-05

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance
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Master Planning Master Planning 
Program SummaryProgram Summary

Fort Bragg Fort Bragg 

D E S C R I P T I O N P E F Y (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

E N V I R O N M E N T A L  A S S E S S M E N T  F O R  C A M P  M A C K A L L NB 0 4 $ 1 5 8 0 C O N T R A C T  N E G O T I A T I O N  P E N D I N G . 12 /01 /04
P L N G  C H A R R E T T E  -  S T O W ,  P H A S E S  1 - 4 ,  F Y  T B D RC 0 4 $ 5 0 0 C H A R R E T T E  H E L D  2 3 - 2 5  F E B . 0 7 / 0 1 / 0 4
M A S T E R  P L A N  U P D A T E NB 0 2 $ 1 , 3 2 8 3 5 9 0 %  S U B M I T .  F O R  L O N G  R A N G E  C O M P O N E N T  C O M P . 10 /31 /04
P L N G  C H A R R E T T E  -  C O U R T H O U S E ,  F Y  0 8 NB 0 3 $ 6 0 5 0 C H A R R E T T E  H E L D  3 - 5  D E C . 0 7 / 0 1 / 0 4
U P D A T E  I D G NB 0 1 $ 2 2 5 9 5 FINAL HTML VERSION SUBMITTAL PENDING. 0 6 / 0 1 / 0 4

TOTAL: $ 1 , 8 2 1

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  
t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

BraggBragg

C M R Reason 3/31/2004 BOD TO REMARKS
BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) C M R (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

4 76 BRAGG 94-032 Faith Bks - Ph I  /0353580 15-Nov-97 15-Sep-03 70 AE task order balance (97-D-0003, TO#3)
4 71 BRAGG 94-157 Veh Maint Shop    /0046410 30-Apr-98 11-Mar-04 To be FC by 30 Apr 04.
4 38 BRAGG 98-068 FH Rplmt  NCO 0431230 1-Feb-01 DOJ resolved all claim/appeal issues.
6 16 BRAGG 99-013 A/DACG PH/B/0433130 4-Dec-02 Processing FPE.
4 38 BRAGG 99-016 Gen Purpose Whse04063A0 23-Jan-01 14-Oct-03 3 3 31-Mar-04 Need FC 1354.
7 27 BRAGG 99-041 D-Area Brks Upg 0485220 20-Dec-01 12-Dec-02 12 19-Mar-04 Complete.  FC 1354 received.

 4 6 BRAGG 99-047 1st BDE Bks 04063B/473460 15-Sep-03 Claim Pending.
12 12 BRAGG 99-062 Family Housing Replacement 18-Mar-03 Processing FPE.

7 21 BRAGG 00-032 Heavy Drop Rigging Fac/0418770 19-Jun-02 20-Oct-03 16
New TO in process to correct fire suppression 
exterior line.  DONE

20 20 BRAGG 00-044 Mout Trg Compl Ph II/0483250 24-Jun-02 3-Oct-03 15 27-Feb-04 Complete.  FC 1354 received.
15 15 BRAGG 00-056 Misc Reno Pro Sch 2-5 Ritz-Epps 8-Jan-03 25-Mar-04 Processing FPE.
13 13 BRAGG 00-085 Engine Test Stand/043913A 26-Feb-03 15-Mar-04 31-Mar-04 Need FC 1354.
 7 26 BRAGG 01-007 Add to Bldg 3-3045 (Pope) 23-Jan-02 5-Jul-02 5 To be FC by 30 Apr 04.

12 12 BRAGG 01-008 D-Area Bks/484390 28-Mar-03 28-Jan-04 10 31-Mar-04 Need FC 1354.
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Ft. Bragg RE ActionsFt. Bragg RE Actions
TYPE EXISTING NEW NEW ACTION STATUS

ACQUISITIONS
Temp 
Easement

1 Temporary easement and encroachment (Reilly Rd access control 
point) for Force Protection.  Offer to Sell (to government) Easement 
signed by the owner on 12 Feb (received 19 Feb) and is being routing 
for acceptance while we await title.  Updated 06 Apr 04

OUTGRANTS
Leases 35 1 Tower Site - Nextel - Ballfield - Kedenburg Street - 4/30/04
Easements 41 3 NCDOT - Road abandonment - SR 1007/3841/3842/3843 - 5/31/04                                                                         

NCDOT - Road right-of-way -5/31/04                                                            
Burial easement - Jordan Family - 5/31/04                                                                                               
Involved in utility privatization - gas, water, and waste water 
distribution systems - Requests for Easements have not been 
received.

Licenses 29 1 Antenna Site - ALLTEL Communications - Honeycutt 
Communications Tower - 5/15/04

Permits 16 1 School (Land) - ASD (Force Mgt Policy) - Albritton Middle School - 
8/31/04   

DISPOSALS Disposals
ENCROACHMENTS

TIMBER Contracts 10 0 IFB 
Advertised

Current Revenue:$919,973   Projected Annual Revenue:$1,200,000  
Updated 04/08/04

IN-LEASING Renewals 4
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. McPherson, GA
05  Child Development Ctr $  4.9 60% 108%
06 Phy Fit Trng Ctr                     $11.4     15%      106%

Ft. Gillem, GA
05  USAREC HQs Bldg. $ 5.8 100% 98%
06  USACIL Expansion                     $ 3.5           5%     100%

G

PMPM--MC ProgramMC Program

G G

R G

G G

R
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PROJECTS IN DESIGN
FY PROJECT PA STATUS(%)    CWE/PA COST SCHEDULE

Ft. Stewart, GA
04  TUAV Maint/Storage $  1.45 70% 100%
04/05  Whole Barracks Complex $44.0 70% 100%
05  Command & Control Center $24.7 34% 100%
05  Chapel Complex $  9.5 30% 84%
05  Tact Equip Complex $10.2 40%  100%
05  DFAC for FY-04/05 Barracks      $  6.0     5%       100%
06  Urban Assault Course $  1.35      15% 100%
06  Shoot House (USASOC) $  1.2        15% 100%

Hunter Army Air Field, GA
04  Physical Fitness Center $15.5 100% 100%
05  GA NG AV Spt Fac $16.5 70% 95%

R

PMPM--MC ProgramMC Program

R

G

G

G

G

G

G
G

G
G

G

G
G

G G

G Y

G G
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Title: Child Development Center
Ft. McPherson, GA

L.I.: 15091 FY-05
A-E: Stevens & Wilkinson       Design Phase Code:   6

PA ($M): $4.9   
CWE ($M): $5.3

CWE/PA:
Schedule:

Design Charrette 30 May 02 30 May 02A
Final Design 29 Jun 04 29 Jun 04
Ready to Advertise 25 Aug 04 25 Aug 04
Award                                 29 Jan 05 29 Jan 05

REMARKS:  A-E D-B-B.  60T design currently under review.  VE study and/or optional
bid items will be implemented to bring CWE in line w/PA.

ACTION PREVIOUS DATE CURRENT DATE

R
G

PMPM--MC ProgramMC Program
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Title: Physical Fitness Center
Ft. McPherson, GA

L.I.: 35581 FY-04
A-E: Stevens & Wilkinson       Design Phase Code:   6

PA ($M): $11.4   
CWE ($M): $12.1

CWE/PA:
Schedule:

Design Charrette 05 Mar 04 05 Mar 04A
Final Design 08 Jan 05 08 Jan 05
Ready to Advertise 29 Apr 05 29 Apr 05
Award                                 19 Apr 06 19 Apr 06

REMARKS:  A-E D-B.  Design charrette just completed to incorporate new PFC 
standard criteria.  CWE might be adjusted as 3086 estimate is developed.  ACSIM has 
been briefed on CWE being higher than current PA.  SAS in process of updating 1391 
in processor.

ACTION PREVIOUS DATE CURRENT DATE

R
G

PMPM--MC ProgramMC Program
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Title: TUAV Maint & Storage
Ft. Stewart, GA

L.I.: 57696 FY-04
A-E: Lopatka, Murdock       Design Phase Code:   6

PA ($M): $1.450   
CWE ($M): $1.450

CWE/PA:
Schedule:

Design Charrette 15 Oct 03 16 Oct 03A
Final Design 23 Dec 03 30 Apr 04
Ready to Advertise 11 Feb 04 15 May 04
Award                                 26 Mar 04 31 May 04 

REMARKS:  UMMCA.  A-E full Design.  Moderate re-design will be required for  larger  
TUAV.  New design due 30 Apr 04.  Project competes for central pot of UMMCA funds.  
Will use MATOC to award construction contract. 

ACTION PREVIOUS DATE CURRENT DATE

G
R

PMPM--MC ProgramMC Program
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Title:  Barracks Complex
Ft. Stewart, GA

L.I.:   51124/60408 FY-04/05
A-E:  IH Design Phase Code:   7

PA ($M): $44.0
CWE ($M): $44.0      

CWE/PA:
Schedule:

Design Charrette 05 Sep 03 05 Sep 03A
Draft RFP 27 Oct  03 30 Jan 04A
Final RFP 08 Jan 04 22 Apr  04
Ready to Advertise 13 Feb 04 21 Jun 04
Award 25 Jun 04 30 Sep  04

REMARKS:  Incrementally funded (FY04 = $17.0M, FY05 = $27M).  Included in 
amended Presidential Budget.  IH RFP, 2 Phase Design-Build.  Dining Facility by 
separate FY-05 contract (6.0M).

ACTION PREVIOUS DATE CURRENT DATE

G
R

PMPM--MC ProgramMC Program
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Title:  Physical Fitness Center, HAAF
HAAF, GA

L.I.:   39451 FY-04
A-E:  Stevens & Wilkinson Design Phase Code:   7

PA ($M): $15.5
CWE ($M): $15.5      

CWE/PA:
Schedule:

Design Charrette 26 Feb 02 26 Feb 02A
Final RFP 07 Jul 03 07 Jul 03A
Ready to Advertise 12 Dec 03 25 Mar 04A
Award 19 May 04 10 Aug 04

REMARKS:  2 Phase Design-Build.  Sustainable Design = SPiRit GOLD.  Design-
Construct-Commission (DDC) demonstration project.  “Commissioning” includes 5 
yr MILCON-funded Operations & Maintenance.  DDC managed by DPW.

ACTION PREVIOUS DATE CURRENT DATE

G
Y

PMPM--MC ProgramMC Program
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Title:  CEP – Final Pipe Distribution
Ft. Stewart, GA

L.I.:   NA FY-04 OMA
A-E:  DPW  Design Phase Code:   NA

PA ($M): $11.5
CWE ($M): $11.5      

CWE/PA:
Schedule:

Final Design 15 Apr 04                           01  May 04  
Ready to Advertise               01 May 04                      15  May 04
Award 15 Aug 04                          15  Aug 04

REMARKS:   PPT.  DPW and SAS revising plans and specs.  Steel prices may 
impact CWE by 15%.

ACTION PREVIOUS DATE CURRENT DATE

G
G

PMPM--MC ProgramMC Program
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PMPM--MC ProgramMC Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
Ft. McPherson, GA

None

Ft. Gillem, GA
02    CID Lab 53/47

04    USAR OMS – DS Whse                                        2/1

Hunter Army Airfield, GA
01    Enlisted Barracks 100/99
03    Upgrade Saber Hall Complex 14/16
03 USMC Reserve Center 6/6

G G

R

G

G

G G

G

G

R
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PMPM--MC ProgramMC Program
PROJECTS UNDER CONSTRUCTION

FY PROJECT SCH/ACT(%) Cost Growth Time Growth
Ft. Stewart, GA

00    General Purpose Warehouse (Demo) 99/99
02 Education Center 65/65
02 Soldier Service Center 92/92
02 Consolidated Maint Fac 60/60
03 ACP’s, Gulick, Cochran, Harmon 32/31

G
G

G

G
G

G
G

G
G
G
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PMPM--MC ProgramMC Program

Current Cost Growth:
Notice to Proceed:
Percent Complete (Sch/Act):
Original Completion:
Current Completion:
Actual Completion:
Time Growth:
Contract BOD: 

2.0%
25 Apr 01
100/99
14 Jun 03
28 Feb 04

33.2%
15 Apr 04

Orig Cost ($M): $43.9 
Current Cost ($M): $44.8
Current  Cost Growth:
Current Time Growth:          

Title:  Enlisted Barracks, HAAF
Contract No.:  DACA21-01-C-0010
Contractor:  McKnight Construction Co.
PA:  $46.0M CWE:  $47.8M

REMARKS:  All buildings turned over except DFAC.  Center of Excellence & 
Subsistence inspection – 22-23 Mar 04.  Preventive Medicine inspection – 30 Mar 04.  
Mechanical and kitchen changes required with limited funding below reprogramming 
cap; changes being coordinated with customer and user.  Turn over date dependent on 
funding and required changes.

G
R
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Issue: Notice of Intent (NOI) Process at Ft Stewart/HAAF

Form PAT & develop initial process charts NLT 15 May 04
Additional PAT mtgs, as required TBD
Present recommended process to GA EPD, Brunswick NLT 15 Jun 04

• Need for PAT identified in Mar 04 DPW/COE partnering session.

• PAT to include reps from DPW-EPSD, USDA NRCS, PM-MC, EN-D, CD-STH. 

• PAT to address processes for D-B-B or D-B contract, In-House or A-E Design, 
as well as OMA-funded work by both installation and SAS.

• Processes and lessons learned will be used as a “go by” for other GA 
installations supported by SAS. 

ACTION TARGET DATE

PMPM--MC ProgramMC Program
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Ft. Stewart/Hunter AAF Ft. Stewart/Hunter AAF 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

CONSTRUCTION 
VALUE

ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

CEP - Final Pipe Distribution $11,500,000 PPT
Add Hot Gas By-Pass, Britten ES $150,000 GA IDC GS-07F-0248K
Repair Roof, Diamond ES $50,000
Expand/renovate NG DFACs $3,000,000 PPT
Install Elevators, Bldg 620 $369,000 MATOC
Install Elevators, Bldg 623 $369,000 MATOC
Renovate Building 622 $2,000,000 MATOC
Install Metal Roofs Bldgs 703, 439, 1201, 
512 $1,808,000

Bragg Roofing 
IDC

 
TOTAL $19,246,000

TASK ORDER REMARKS

Advertise by 1 May 04.
W912HN-04-F-0014 In-work
DACA63-03-P-0171 8(a) Purchase Order thru SWF

Urgent and Compelling
Award 30 Jun 04
Award 30 Jun 04
Award 30 Jun 04
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Ft. McPherson/Ft. Ft. McPherson/Ft. Gillem Gillem 
ReimbursableReimbursable

PROJECT 
NUMBER PROJECT DESCRIPTION

 
CONSTRUCTION 

VALUE 
ACQUISITION 
STRATEGY

CONTRACT 
NUMBER

TASK 
ORDER REMARKS

None
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Stewart/HunterStewart/Hunter
McPherson/McPherson/GillemGillem

EnvironmentalEnvironmental

PROJECT Project Scheduled Env Compl Cultural Endang. LBP/ Clean Erosion
DESCRIPTION N o .  PM RTA Date Report NEPA HTRW Resour. Species Wetland Asbestos Air Control NPDES

FY-04 Projects
Physical Fitness Ctr 39451 BS 30-Aug-03 26-Jun-03 Y Y Y Y Y Y Y Y Y

Barracks Complex
51124/        

6 0 4 0 8 BS 21-Jun-04 23-May-04 30-Apr-04 Y Y Y Y Y Y Y Y
TUAV Stor/Maint 57696 TM 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04 15-May-04

FY-05 Projects
Command & Control Ctr 4 2 0 3 9 JL 1-Jun-04 15-Mar-03 Y Y Y Y Y Y Y Y Y
Chapel 57803 ER 30-Sep-04 15-Mar-03 Y Y Y Y Y Y Y Y Y
Recruiting Bde Ops Bldg 53321 TM 5-Feb-04 11-Oct-02 Y Y Y Y Y Y Y Y Y
Child Dev Ctr 15091 TM 29-Jan-05 23-Mar-04 Y Y Y Y Y Y Y Y Y
Tactical Equip Complex 56223 BS 15-Sep-04 28-May-04 30-Apr-04 Y Y Y Y Y Y Y Y
GA NG Av Spt Fac 13011 ER 15-Sep-04 15-Mar-04 Y Y Y Y Y Y Y Y Y

LEGEND: Y = Clearance received
N/A = Not applicable
Date = Scheduled date for clearance
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Master Planning Master Planning 
Program SummaryProgram Summary
Fort McPherson/Fort McPherson/GillemGillem

D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

INSTALLATION DESIGN GUIDE* D F 0 4 2 4 0 0 F U N D S  R E C E I V E D . T D B

GIS IMPLEMENTATION F B 0 3 120 5 A E R I A L  P H O T O G R A P H Y  D U E  1 5  A P R . 0 9 / 3 0 / 0 4
TOTAL: $ 3 6 0

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .



219

Master Planning Master Planning 
Program SummaryProgram Summary

Fort Stewart/Hunter Army AirfieldFort Stewart/Hunter Army Airfield

D E S C R I P T I O N P E F Y (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

P L N G  C H A R R E T T E  -  D P W  C O M P L E X ,  F Y  T B D C M 0 3 $ 5 4 0 C H A R R E T T E  T O  B E  S C H E D U L E D . 10/01/04
P L N G  C H A R R E T T E  -  C M D  &  C O N T R O L  F A C ,  H A A F ,  F Y  T B D C M 0 3 $ 5 0 0 C H A R R E T T E  T O  B E  S C H E D U L E D . 10/01/04
WATER DISTRIBUTION SYSTEMS STUDY C M 0 4 $ 4 0 0 0 S O W  U N D E R  D E V E L O P M E N T .
ELECTRICAL DISTRIBUTION SYSTEMS STUDY* C M 0 4 $ 4 0 0 0 FUNDS RECEIVED 11  FEB.
C A N T O N M E N T  E X P A N S I O N  P L A N C M 0 3 $ 7 5 0 K O  M T G  T O  B E  S C H E D U L E D . 10/01/04
P L N G  C H A R R E T T E  -  U A  4  C O M P L E X  ( 1 2  P R O J S ) ,  F Y  V A R C M 0 4 $ 1 5 5 3 5 C H A R R E T T E  H E L D  2 9  M A R - 0 8  A P R . 0 7 / 0 1 / 0 4
AVIATION & VEHICLE MAINTENANCE FACILTY PLAN C M 0 3 $ 2 4 7 4 0 WORK DELAYED DUE TO 3ID REORG. 0 9 / 0 1 / 0 4
TRAFFIC ENGINEERING STUDY C M 0 3 $ 2 4 8 5 0 WORK UNDERWAY. 0 7 / 0 1 / 0 4
P L N G  C H A R R E T T E  -  L E G A L  C E N T E R ,  F Y  0 8 C M 0 3 $ 4 5 8 0 WAITING FINAL SUBMITTAL. 0 5 / 0 1 / 0 4
P L N G  C H A R R E T T E  -  E D U C A T I O N  C E N T E R ,  H A A F ,  F Y  0 8 C M 0 3 $ 4 6 8 0 WAITING FINAL SUBMITTAL. 0 5 / 0 1 / 0 4
PLNG CHARRETTE -  RANGE CONTROL FACILITY,  FY 07 C M 0 4 $ 5 0 100 COMPLETE. 0 3 / 2 5 / 0 4

TOTAL: $1 ,770

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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FY 04 MILCONFY 04 MILCON
Project CloseoutsProject Closeouts

Stewart/HAAF/McPherson/Stewart/HAAF/McPherson/Gillem Gillem 

C M R Reason 3/31/2004 BOD TO REMARKS
BOD to FC Not In BOD TO FC CONTR BOD FINAL PE FINAL PE FINAN FINAL PAY EST DELAY
(MONTHS) C M R (MONTHS) BASE NUMBER DESCRIPTION DATE DATE (MONTHS) COMP /COMPLETION DELAY

4 101 STEW/HNT 94-033 Ammun Supply Pt/0391410 7-Nov-95 12-Mar-04 31-Mar-04 1354 to DPW.
4 17 STEW/HNT 00-054 Gen Purpose Warehouse/024190 5-Nov-02 26-Mar-04 Ktr received FPE payment 6 Apr 04

16 16 STEW/HNT 01-015 15TH ASOS Fac/003016 31-Oct-02 29-Jul-03 9 26-Feb-04 Complete.  FC 1354 received.
9 9 STEW/HNT 01-027 Flight Control Tower/044661 20-Jun-03 Early BOD. FPE to be processed in Apr 04.

7 78 MCPHER 95-053 USARC C&Cl Fac/0555500 12-Sep-97 21-Feb-03 6 5 30-Mar-04 Need FC 1354.
7 55 MCPHER 97-053 MEPS/0384780 17-Aug-99 17-Jan-03 4 1 30-Mar-04 Need FC 1354
4 3 GILLEM 01-022 USARC/OMS/DS/ Warehouse 9-Jan-04 Multiple claims under review.

2 GILLEM 02-041 EOD, Bn Hq & Co Ops 12-Feb-04 Working punchlist.
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Ft. McPhersonFt. McPherson
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

OUTGRANTS
Leases 5   
Easements 4  Involved in utility privatization - electric, gas, water & 

waste water distribution systems - Requests for 
Easements have not been received.  

Licenses 7   
Permits 3

DISPOSALS
ENCROACHMENTS
TIMBER Contracts # IFBs 

Advertised
No forest management activities scheduled for FY 04



222

Ft. Ft. GillemGillem RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

OUTGRANTS
Leases 4 1 Land - Associated Credit Union - 6/30/04                                                                 
Easements 5 Involved in utility privatization - electric, gas, water and 

waste water distribution systems.  Requests for 
Easements have not been received.  

Licenses 3
Permits 10   

DISPOSALS
ENCROACHMENTS
TIMBER Contracts 0 0 Savannah Forest Resources received $40K for FY04 forest 

mangement support.  No timber sales projected during 
FY04.  Scheduled projects include reforestation, 
prescribed burning and kudzu abatement.  Updated 
04/08/04
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Ft. Stewart/HAAFFt. Stewart/HAAF
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

Acquire RR 
ROW

1 Ft. Stewart redrew maps to add additional right-of-
way in Dec 03.  Ft. Stewart working this new issue 
with CSX.  Updated 06 Apr 04 

OUTGRANTS
Leases 18 2 Joint Use of Wright Army Airfield - City, County, 

Development Authority - USACE recommended 
approval to ASA on 12/29/03.  Ft. Stewart's 
submittal is now at IMA.       Bank - PX -7/1/04

Easements 66 2 Involved in privatization of electrical, gas, water & 
waste water distribution systems.  Awaiting receipt 
of Request for Easement for electrical system.  
Draft easement has been prepared. Expect 
completion by 15 May 04.  

Licenses 19 1 Cell Antenna on Water Tank No. 2 - ALLTEL 
Communications - 30 Jun 04

Permits 12

DISPOSALS  
ENCROACHMENTS  
TIMBER Timber Sale 

Contracts
51 6 IFB's being 

advertised
Current Revenue:$1,967,043   Projected Annual 
Revenue:$5,100,000  Updated 04/08/04
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ReimbursableReimbursable
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SCHEDULE
IDC – LAKES & DAMS 

W912HN-04-R-0043

Initiate 890 20Jan 2004A

Approve SSP   18 Feb 2004A

Adv. Notice 20 Feb 2004A

Advertise 12 Mar 2004A

SSB 15 April 2004

Award 20 May 2004

* HUBZONE SET-ASIDE
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SCHEDULE
IDC – SC AREA & FT STEWART

W912HN-04-R-0046

Initiate 890 20 Jan 2004A

Approve SSP   18 Feb 2004A

Adv. Notice 20 Feb 2004A

Advertise 15 Mar 2004A

SSB 20 April 2004

Award 20 May 2004

* LIMITED TO 8(a) CONTRACTORS
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Initiate 890 15 Jan 2004A

Approve SSP   11 Feb 2004A

Adv. Notice 16 Feb 2004A

Advertise 05 Mar 2004A

SSB 14 Apr 2004

Award 15 May 2004

*UNRESTRICTED

SCHEDULE
IDC – FT BRAGG ROOFING

W912HN-04-R-0041
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SCHEDULE
IDC – FT BRAGG PAVING

W912HN-04-R-0040

Initiate 890 15 Jan 2004A

Approve SSP   11 Feb 2004A

Adv. Notice 16 Feb 2004A

Advertise 05 Mar 2004A

SSB 12 Apr 2004A

Award 15 May 2004

*UNRESTRICTED
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Initiate 890 15 Feb 2004A

Approve SSP   15 Mar 2004A

Adv. Notice 26 Mar 2004

Advertise 09 Apr 2004

SSB 18 May 2004

Award 15 Jun 2004

SCHEDULE
IDC – FT BRAGG GENERAL CONSTRUCTION

W912HN-04-R-0042
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Traditional Design /Traditional Design /
Procurement and MATOCProcurement and MATOC

FY 04FY 04
OTHER THAN IDC PROCUREMENT CONTR BIDS RDY TO NO. $$$

CUSTOMERS: TOTAL: PKGS. ADV:OPEN: AWD: AWD: AWD:
BENNING 0 0 0 0 0 $0
BRAGG $0 1 0 0 0 $0
GORDON $0 0 0 0 0 $0
JACKSON $0 0 0 0 0 $0
MOTSU/MTMC $1,520,000 0 1 0 0 $0
STEWART/HAAF $0 0 0 0 0 $0
MCPH/GILLEM $0 0 0 0 0 $0
DOBBINS $0 0 0 0 0 $0
MOODY $0 0 0 0 0 $0
POPE $0 0 0 0 0 $0
ROBINS $0 0 0 0 0 $0
SJ $0 0 0 0 0 $0
TOTAL PROGRAM: $1,520,000 1 1 0 0 $0

NC MATOC SOLICITATIONS AWARDED
CONTRACT EST. VALUE SOLICITATIONS
DACA21-03-D-00XX $2,085,000 3
DACA21-03-D-0013 1 1 $4,064,431
DACA21-03-D-0014 1 2 $2,039,882
DACA21-03-D-0015 1 1 $750,360

3 4 $6,854,673

REMAINING ESTIMATED
LIMIT CAPACITY ESTIMATED CAPACITY

$40.5M

$13.5M $9,435,569 $8,244,219 $5,255,781

$13.5M $11,460,118 $2,039,882 $11,460,118

$13.5M $12,749,640 $3,493,170 $10,006,830

$13,777,271

GASC MATOC SOLICITATIONS AWARDED
CONTRACT EST. VALUE SOLICITATIONS
DACA21-03-D-00XX $8,496,000 5
DACA21-03-D-0017 0 1 $2,094,644
DACA21-04-D-0004 0 1 $1,624,803
DACA21-04-D-0003 0 0 $0

0 2 $3,719,447

REMAINING ESTIMATED
LIMIT CAPACITY ESTIMATED CAPACITY

$40.5M

$13.5M $11,405,356 $2,094,644 $11,405,356

$13.5M $11,875,197 $1,624,803 $11,875,197

$13.5M $13,500,000 $0 $13,500,000

$3,719,447
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IDC Task OrdersIDC Task Orders

FY 04FY 04
CONSTR IDIQ TASK ORDER PROC. T.O. RFP RFP PROP RDY TO NO. $$$

FT BRAGG TOTAL: PKGS. PREP OUT REC'D AWD: AWD: AWD: LIMIT
BR PVNG (04-D-0X) $0 0 0 0 0 0 0 $0 $14.5M
BR ROOF (04-D-0X) $0 0 0 0 0 0 0 $0 $12M
BR GC (04-D-0X) $0 0 0 0 0 0 0 $0 $14.5M
BR ROOF (03-D-05) $4,037,924 43 27 0 0 0 16 $4,037,924 $6.0M
BRAGG (02-D-14) $13,099,000 16 0 0 0 0 16 $13,099,000 $13.5M
BRAGG (03-D-16) $8,113,820 34 15 0 0 0 19 $8,113,820 $13.5M
BR PVNG (02-D-19) $10,839,187 49 9 0 8 0 32 $10,839,187 $13.5M
BR IDIQ TOTALS:  142 51 0 8 0 83 $36,089,931

REMAINING ESTIMATED ESTIMATED EXP
CAPACITY AWD VALUE CAPACITY YEAR DATE

$14,500,000 $0 $14,500,000 1 of 3 TBD
$12,000,000 $0 $12,000,000 1 of 3 TBD
$14,500,000 $0 $14,500,000 1 of 3 TBD

$1,962,076 $9,771,296 ($3,771,296) 3 of 3 29-Dec-04
$401,000 $13,099,000 $401,000 3 of 3 Mods Only

$5,386,180 $13,496,975 $3,025 2 of 3 27-Sep-04
$2,660,813 $14,998,270 ($1,498,270) 3 of 3 7-Oct-04

$51,410,069 $51,365,542 $36,134,458

CONSTR IDIQ TASK ORDER PROC. T.O. RFP RFP PROP RDY TO NO. $$$
CUSTOMERS: TOTAL: PKGS. PREP OUT REC'D AWD: AWD: AWD: LIMIT

NC (01-D-24) $13,250,385 29 0 0 0 0 29 $13,250,385 $13.5M
NC FENCE (03-D-12) $6,462,192 8 1 0 0 0 7 $6,462,192 $13.5M
NC (03-D-22) $1,161,826 8 2 0 3 0 3 $1,161,826 $13.5M
NC IDIQ TOTALS:  45 3 0 3 0 39 $20,874,404

REMAINING ESTIMATED ESTIMATED EXP
CAPACITY AWD VALUE CAPACITY YEAR DATE

$249,615 $13,250,385 $249,615 3of 3 Mods Only
$7,037,808 $6,651,192 $6,848,808 2 of 3 14-Aug-04

$12,338,174 $3,677,284 $9,822,716 1 of 3 28-Sep-04
$19,625,596 $23,578,862 $16,921,138

CONSTR IDIQ TASK ORDER PROC. T.O. RFP RFP PROP RDY TO NO. $$$
CUSTOMERS: TOTAL: PKGS. PREP OUT REC'D AWD: AWD: AWD: LIMIT

SC GC (04-D-0X) $0 0 0 0 0 0 0 $0 $14.5M
GA LAKES(04-D-0X) $0 0 0 0 0 0 0 $0 $14.5M
DAMS/GO (03-D-8) $5,629,349 12 3 0 0 1 8 $5,629,349 $9M
SC (01-D-20) $8,502,046 44 0 0 0 2 42 $8,502,046 $9M
SC FENCE (03-D-20) $2,521,126 1 0 0 0 0 1 $2,521,126 $13.5M
GA (01-D-13) $13,311,823 41 0 0 0 0 41 $13,311,823 $13.5M
GA (02-D-13) $13,239,975 26 2 0 0 0 24 $13,239,975 $13.5M
GA FENCE (03-D-11) $5,133,000 3 0 0 0 0 3 $5,133,000 $13.5M
GA (03-D-21) $1,750,110 16 8 0 0 3 5 $1,750,110 $13.5M
GA/SC IDIQ TOTALS: 143 13 0 0 6 124 $50,087,429

REMAINING ESTIMATED ESTIMATED EXP
CAPACITY AWD VALUE CAPACITY YEAR DATE
$14,500,000 $0 $14,500,000 1 of 3 TBD
$14,500,000 $0 $14,500,000 1 of 3 TBD

$3,370,651 $6,958,617 $2,041,383 2 of 3 27-Sep-04
$497,954 $8,681,065 $318,935 3 of 3 Mods Only

$10,978,874 $2,521,126 $10,978,874 1 of 3 27-Aug-04
$188,177 $13,343,567 $156,433 3 of 3 Mods Only
$260,025 $13,239,975 $260,025 3 of 3 Mods Only

$8,367,000 $5,133,000 $8,367,000 2 of 3 25-Sep-04
$11,749,890 $10,837,610 $2,662,390 1 of 3 27-Sep-04
$64,412,571 $60,714,960 $53,785,040
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Master Planning Master Planning 
Program SummaryProgram Summary

Army & Air Force InstallationsArmy & Air Force Installations
Outside Savannah District AOROutside Savannah District AOR

I N S T L D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

A I R  C O M B A T  C M D HQ,  ELECTRICAL DIST SYS UPDATE -  INDIAN SPRINGS* F B 0 3 $ 5 0 0
S U R V E Y  S C H E D U L E D  F O R  A P R  0 4  
P E N D I N G  H Q  A P P R O V A L . 0 7 / 0 1 / 0 4

B A R K S D A L E  A F B HQ,  ELECTRICAL DIST SYS UPDATE -  ACC* F B 0 3 $ 5 0 0 S U R V E Y  S C H E D U L E D  F O R  A P R . 0 9 / 0 1 / 0 4
C O L U M B U S  D S C C P L N G  C H A R R E T T E  -  R E S E R V E  C E N T E R * C P 0 4 $ 2 0 0 SCHEDULED FOR WEEK OF 24  MAY. 0 8 / 0 1 / 0 4
D Y E S S  A F B ELECTRICAL DISTRIBUTION STUDY -  UPDATE ACC* F B 0 4 $ 5 0 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 5
E L S W O R T H  A F B E L E C T R I C A L  D I S T  S Y S  S T U D Y  -  U P D A T E  A C C * F B 0 4 $ 5 0 0 0 9 / 3 0 / 0 5
M I N O T  A F B ELECTRICAL DISTRIBUTION STUDY -  UPDATE ACC* F B 0 4 $ 1 5 0 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 5
M I S C  A F B ELECTRICAL DISTRIBUTION STUDY -  UPDATE ACC* F B 0 4 $ 5 0 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 5
M T N  H O M E  A F B HQ,  ELECTRICAL DIST SYS STUDY -  ACC* F B 0 3 $ 1 5 0 0 S U R V E Y  S C H E D U L E D  F O R  M A Y  0 4 . 0 9 / 0 1 / 0 4
O F F U T  A F B ELECTRICAL DISTRIBUTION STUDY -  UPDATE ACC* F B 0 4 $ 5 0 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 5
S S C ,  N A T I C K 1391  -  CLIMATIC CHAMBERS RENOVATION,  FY TBD* C M 0 4 $15 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 4

T O N O P A H  A F B ELECTRICAL DIST SYS STUDY* F B 0 1 $ 1 3 0 2 0
S U R V E Y  T O  S T A R T  2 6  A P R  
P E N D I N G  H Q  A P P R O V A L . 0 7 / 3 0 / 0 4

S A M 1391  -  WASTE TRTMNT PLANT,  FT RUCKER -  FY 08* N B 0 2 $10 2 5
FIELD INVESTIGATION 
C O M P L E T E D . 0 9 / 0 1 / 0 4

M E P C O M 1391  -  ENTRANCE PROC STA,  JACKSONVILLE -  FY 08* C P 0 4 $12 3 5 SITE VISIT HELD 08-12 DEC. 0 7 / 0 1 / 0 4
A I R  C O M B A T  C M D HQ,  GIS  FOR SUSTAIN TEAM VISITS* F B 0 3 $ 5 0 5 0 0 7 / 0 1 / 0 4

F A R  E A S T  D I S T R I C T GIS IMPLEMENTATION PHASE 1 ,  CONTRACTOR F B 0 3 $317 7 0
TRAINING SCHEDULED FOR 17  APR-
0 1  M A Y  0 4 . 0 9 / 3 0 / 0 4

F A R  E A S T  D I S T R I C T GIS IMPLEMENTATION PHASE 1  AND 2  ,  IN-HOUSE* F B 0 3 $ 6 3 6 7 0
TRAINING SCHEDULED FOR 17  APR-
0 1  M A Y  0 4 . 0 9 / 3 0 / 0 4

D A V I S - M O N T H A N HQ, ELECTRICAL DISTRIBUTION SYSTEM STUDY* F B 0 3 $ 1 5 0 9 0 0 4 / 3 0 / 0 4

FORT EUSTIS U P D A T E  S U M M A R Y  D E V E L O P M E N T  P L A N * * C M 0 0 $ 6 0 9 0
ON HOLD; WAITING INSTALLATION 
INPUT. 10/01/04

CARLISLE BARRACKS T R A F F I C  S T U D Y / F O R C E  P R O T E C T I O N  P L A N C M 0 2 $ 2 0 3 9 5
WAITING FINAL SUBMITTAL OF 
TRAFFIC STUDY. 0 5 / 0 1 / 0 4

MACDILL AFB FAMILY HOUSING COMMUNITY PLAN N B 9 8 $ 2 9 2 9 5 P R O J E C T  C A N C E L L E D .
CARLISLE BARRACKS S U M M A R Y  D E V E L O P M E N T  P L A N * C M 0 2 $ 1 4 7 9 8 PREFINAL OUT FOR REVIEW. 0 7 / 0 1 / 0 4
FORT MYER 1391s  -  FACILITY REHAB (2) ,  FY TBD* C M 0 3 $ 2 1 100 C O M P L E T E . 0 4 / 1 5 / 0 4
FORT POLK 1391  -  MANEUVER CORRIDOR (2) ,  FY 09* C M 0 3 $ 6 5 100 C O M P L E T E . 0 4 / 0 1 / 0 4
FORT POLK 1 3 9 1  -  S N I P E R  R A N G E ,   F Y  0 9 * N B 0 2 $10 100 P R O J E C T  C O M P L E T E . 0 3 / 0 1 / 0 4
FORT SNELLING PLANNING CHARRETTE TRAINING/PROGRAM REVIEW* C P 0 4 $ 6 100 A T T E N D E D  M E E T I N G  3 - 5  M A R . 0 3 / 0 5 / 0 4
M E P C O M 1 3 9 1  -  E N T R A N C E  P R O C  S T A ,  D E N V E R  -  F Y  0 8 * C P 0 4 $17 100 P R O J E C T  C O M P L E T E . 0 3 / 0 1 / 0 4
M E P C O M 1 3 9 1  -  E N T R A N C E  P R O C  S T A ,  H O U S T O N  -  F Y  0 7 * C P 0 4 $17 100 P R O J E C T  C O M P L E T E . 0 3 / 0 1 / 0 4

TOTAL: $ 2 , 7 7 8

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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Master Planning Master Planning 
Program SummaryProgram Summary

GIS Support to SEROGIS Support to SERO

INSTL D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S
S c h e d u l e d  
C o m p l e t e

F O R T  B E N N I N G GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 0 T O  B E  S C H E D U L E D . 0 9 / 3 0 / 0 4
F O R T  J A C K S O N GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 0 S U R V E Y  P E N D I N G . 0 9 / 3 0 / 0 4
FORT KNOX GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 0 S U R V E Y  S C H E D U L E D  F O R  A P R  0 4 0 9 / 3 0 / 0 4
S E R O P R E P A R E  G I S  I M P L E M E N T A T I O N  P L A N * F B 0 3 $ 1 2 0 50 0 9 / 3 0 / 0 4
F O R T  C A M P B E L L GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 95 S U R V E Y  C O M P L E T E . 0 9 / 3 0 / 0 4
FORT GORDON GIS  IMPLEMENTATION PLAN F B 0 3 $ 0 95 S U R V E Y  C O M P L E T E . 0 5 / 0 1 / 0 4
FORT RUCKER GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 95 S U R V E Y  C O M P L E T E . 0 9 / 3 0 / 0 4
R E D S T O N E  A R S E N A L GIS IMPLEMENTATION PLAN* F B 0 3 $ 0 95 FIELD WORK COMPLETE 0 9 / 3 0 / 0 4

TOTAL: $ 1 2 0

*    I n - H o u s e  P r o j e c t
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Master Planning Master Planning 
Program SummaryProgram Summary

Georgia National Guard PlanningGeorgia National Guard Planning Charrettes Charrettes 
I N S T L D E S C R I P T I O N P E FY (x1000) % S T A T U S / R E M A R K S

S c h e d u l e d  
C o m p l e t e

A L B A N Y P L N G  C H A R R E T T E  -  R E G I O N A L  A R M O R Y ,  F Y  T B D D F 0 3 3 6 0 C H A R R E T T E  S C H E D U L E D  F O R  1 4 - 1 6  A P R . 0 6 / 1 5 / 0 4
M A C O N P L N G  C H A R R E T T E  -  R E A D I N E S S  C E N T E R ,  F Y  T B D D F 0 3 4 2 0 C H A R R E T T E  S C H E D U L E D  F O R  0 4 - 0 6  A U G . 1 0 / 0 5 / 0 4
F O R T  B E N N I N G P L N G  C H A R R E T T E  -  R E A D I N E S S  C E N T E R ,  F Y  0 6 * D F 0 3 3 6 10 C H A R R E T T E  H E L D  4 - 6  F E B . 0 6 / 0 5 / 0 4
F O R T  G O R D O N P L N G  C H A R R E T T E  -  R E A D I N E S S  C E N T E R ,  F Y  T B D D F 0 3 2 0 10 CHARRETTE HELD 17-19  FEB. 0 4 / 0 2 / 0 4

TOTAL: $ 1 3 4

*    I n - H o u s e  P r o j e c t
* *  A - E  C o n t r a c t  -  s c h e d u l e  d e l a y e d  d u e  t o  c u s t o m e r  r e v i e w  t i m e .
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Special TopicsSpecial Topics
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Real EstateReal Estate
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FY 2004FY 2004
Recruiting ProgramRecruiting Program
As of  31 March 2004As of  31 March 2004

Thru Thru Thru
Oct Nov Dec Qtr 1 Jan Feb Mar Qtr 2 Apr May Jun Qtr 3 Jul Aug Sep Total

Planned 2 8 5 15 11 3 10 39 19 10 18 86 11 18 21 136

Accomplished 2 8 5 15 11 3 10 39 11 1 5 56 4 4 3 67

Growth 0 0 0 0 4 0 3 7 2 0 0 9 0 0 0 9

Acmp/Plan % 100% 100% 100% 100% 100% 100% 100% 100% 58% 10% 28% 65% 36% 22% 14% 49%

The FY2004 Recruiting Program is GOLD thru 31 March 2004 as greater than 95% accomplished.

Note: Recruiting Program was officially approved and stamped as

funded 23 January 2004.  We can now work all actions. 
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Leased Government 
Housing

As of  31 March 2004As of  31 March 2004

Existing Number of Leases - 48
Projected (FY04) New GLH Requests - 24

Type of Action Received Accomplished
Returned 

w/o Action*
New 17 8 5

Renewal 18 15 N/A
Termination 12 11 N/A

*Did not meet requirement or at service member's request  

•Direct Funding:   Army Recruiting,  Cadet Command, 
TRADOC, FORSCOM and Navy Recruiting

•Reimbursable Funding:  Air Force Recruiting, Navy &  
Army Bachelor
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As of  31 March 2004As of  31 March 2004

Temporary Billeting Leases for
Fort Stewart Medical Hold Unit

•No. of leases:  4

•No. of rooms leased: 247

•No. of soldiers housed: 494

•We have authority to lease 60 more 
rooms to house 120 additional soldiers 
should we be advised of the need.

•Total rental for above is $1,866,960.00

•Leases are for six (6) months term.
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Noble Eagle Noble Eagle –– Enduring FreedomEnduring Freedom
Ft. Bragg and Sunny PointFt. Bragg and Sunny Point

As of  31 March 2004As of  31 March 2004

Lease Number Tenant Type Location Expiration Annual Rental

03-2502**           MTMC Hsg      N.C.                 15 May 04          $594,701.76 

03-2504             USSOCOM Hsg      Spring Lake 30 Sep 04          378,000.00

Total $972,701.76

Number of units:

Lse # 03-2502 – 29 double and triple occupancy

Lse # 03-2504 - 21 double occupancy

Note: ** Buy-out of 24 units at $70,736.07, termination effective  31 January 2004.  One  

double occupancy unit will continue till 15 May 04.
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OPERATION ENDURING FREEDOM 
&

OPERATION IRAQI FREEDOM

As of  31 March 2004As of  31 March 2004
OEF

LOCATION ACTIVE TOTAL

Afghanistan 158        $7,206,419 211              $9,042,027

Kyrgyzstan 49 2,409,848 67                2,645,766

207           $9,616,267 278            $11,687,793               
OIF

Iraq 13  $197,364 14 $205,464

TOTAL 221 $9,813,631 292             $11,893,257
Deployed CREST Personnel

Afghanistan - Herschel Veitch      SAM

John Nicholson       NWP

James Valk              NWS

Kyrgyzstan - Lon Larson              NOW

Iraq - Charles Barton        MVD 

Kelly Alcon             SPA 

Mark McMurry       SWF

Lawrence Williams MVS
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OCONUSOCONUS
LEASING PROGRAMLEASING PROGRAM

As of  31 March 2004As of  31 March 2004

$734,194$734,194TOTALTOTAL

$126,720$126,72030 Apr 200730 Apr 2007KuwaitKuwaitHsgHsgARCENTARCENTSWDSWD--OEFOEF--300300

$216,600$216,60031 Jun 202431 Jun 2024S. S. 
ArabiaArabia

LandLandNETCOM NETCOM 0303--26932693

$  73,057$  73,05720 Jun 200520 Jun 2005QatarQatarHsgHsgARCENTARCENT0000--28422842

$161,023$161,02314 Feb 200514 Feb 2005QatarQatarHsgHsgCENTAFCENTAF0000--27622762

$  34,935$  34,93531 Aug 200531 Aug 2005QatarQatarHsgHsgSOCCENTSOCCENT0000--28902890

$  96,614$  96,61430 Sep 200530 Sep 2005QatarQatarHsgHsgCENTAFCENTAF0000--28722872

$  25,245$  25,24528 Feb 200528 Feb 2005QatarQatarLandLandARCENTARCENT9999--57355735

Annual Annual 
RentalRental

ExpirationExpirationLocationLocationTypeTypeTenantTenantLease NumberLease Number
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Army ReserveArmy Reserve
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS Lease renewals 4

OUTGRANTS

Easements 16
Licenses 2
Permits 1
Consents 4  

DISPOSALS

ENCROACHMENTS
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Air National Guard  Air National Guard  
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

OUTGRANTS
Licenses 3
Permits 2
Consents 4

DISPOSALS
ENCROACHMENTS
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Forest Resources Forest Resources 
RE ActionsRE Actions

Number 
Contracts

Projected 
Annual Income

   Actual Income 
To Date

Projected 
Income to Date

Current C/I Ratio Projected C/I 
Ratio

85 $7,983,300 $3,509,817 3,296,605$         12.9%* 15%**

* - 1st Quarter Cost/Income Ratio

** - District historical goal is C/I ratio of less than 20% 
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Shaw AFB Shaw AFB 
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

12 Previously reported 9 completed negotiations for 30 Year 
Environmental Response Easements for well sites. Amending to 6 
completed negotiations for acquisition of easements. An issue 
pertaining to ingress and egress across a private road traversing 
the parcels is being resolved.  Will need to amend Offers to Sell 
and revise deeds for those parcels.  Preparing the closing 
packages for the executed offers and anticipate closings April- 
May 04.  Installation requested and received approval to abandon 
an extraction well on 1 landowners property. Updated 08 April 04

6 Design of Sewer Outfall system underway. Received Preliminary 
RE Directive on 05 Apr 04.  Awaiting maps from AF design 
contractor.  Will be requesting encroachment agreement from 
SCDOT as soon as plans are received.  Updated 06 Apr 04

OUTGRANTS
Leases 6
Easements 13
Licenses 4

Permits
Consents 5

DISPOSALS Easements 1 Disposal of sewer line easement to underlying fee owner.
ENCROACHMENTS
TIMBER Contracts # IFBs 

Advertised
No forestry activity scheduled for FY04.

IN-LEASING Renewals 3
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Charleston AFB Charleston AFB 
RE ActionsRE Actions

TYPE EXISTING NEW NEW ACTION STATUS
ACQUISITIONS

1 AMC approved REPR early Dec 03.  Charleston AFB 
has requested SAS-PD-E prepare environmental 
documents on the 57 properties to be acquired.  PD-E 
awaiting admin funds to begin field work.  No Change 
06 Apr 04

1 Received a request from HG AMC to prepare a REPR 
for the removal of flight hazards from private property 
adjacent to North Auxiliary Air Field.  Added 06 Apr 04 

Leases 2
Easements 8
Licenses 1 1 Bill Hall Company - 2830 SF of land - 5/31/04

Permits
Consents 10

DISPOSALS
ENCROACHMENTS
TIMBER Contracts 1 0 IFB 

Advertised
Timber harvesting contract terminated at the request of 
the customer.    Updated 04/08/04
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Canceling Canceling 
Appropriations Appropriations 

& Labor Disputes& Labor Disputes
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UNLIQUIDATED UNLIQUIDATED 
OBLIGATIONSOBLIGATIONS

IN CANCELING APPROPRIATIONSIN CANCELING APPROPRIATIONS

No. of Items Amounts No. of Items Amounts
Beginning Balance 95 841,600.69$     166 4,301,656.17$   
Additional Obligations -$                 
Less Liquidations 69 619,039.00$     -$                 
Current Balance* 26 222,561.69$     166 4,301,656.17$   

* Current Balance as of 01 APR 2004.  

FY 05 Currently Not Being Tracked

FY04 FY05
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UNLIQUIDATED UNLIQUIDATED 
OBLIGATIONSOBLIGATIONS

FYFY--04 CANCELING APPROPRIATIONS04 CANCELING APPROPRIATIONS

    PROGRAM      HTRW MILCON DESIGN REIMB DESIGN CONSTRUCTION        TOTAL

  RESPONSIBLE EMP  AVANT HOGUE KING CORLEY
JORDAN
THOMAS

THOMPSON
    BEGINNING 
BALANCE 10/02/03 665,569.50 1,739.17 4,960.60 169,331.42 841,600.69
ADDITIONAL OBLIG 0.00 0.00 -                  0.00 0.00
LIQUIDATIONS 500,483.16 527.37 4,960.60 113,067.87 619,039.00
CURRENT BALANCE 165,086.34 1,211.80 0.00 56,263.55 222,561.69

PERCENT CLEARED 75.20% 30.32% 100.00% 66.77% 73.55%

REPORTING DATE 01-Apr-04
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SAS Labor Dispute’sSAS Labor Dispute’s

ORGANIZATION PROJECT WORK ITEM LABOR CODE 1-Mar-04 2-Apr-04 CHANGE
Geo/Hydro & HTRW EN-GG Ft McPherson S&I BLDG 143 & 105 003FNX L83119 $0.00 $93.21 $93.21
Geo/Hydro & HTRW EN-GG Ft Benning Solid Waste Mgmt B8GDB4 L80361 $0.00 $191.87 $191.87
Architectural/Struct EN-DAS Ft Benning Bridge Inspections HBK785 L80579 $0.00 $780.62 $780.62
Real Estate Division RE US AMC Combat Equip Goose Creek 00JGD8 L81085 $0.00 $24.58 $24.58
Procurement Branch CT-P FT Stewart Air Qual-Brittin Elem Sch BB246K L82342 $0.00 $624.93 $624.93
FT Bragg Mgmt Team PM-MB FT Bragg TA00049-4/Reno Bays 2&3 HJ6FBJ L83267 $0.00 $596.64 $596.64

Total $0.00 $2,311.85 $2,311.85
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AA--E Responsibility E Responsibility 
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AA--E Responsibility E Responsibility 
Management ProgramManagement Program

? DACA21-00-C-0048 - Ammo Surveillance Facility, MOTSU -
Mod 6  is out for review by EN-D - potential liability is $27,336, 
plus cost for pursuing - A-E is Thomas & Hutton  

? Update:  Damages were determined to be $29,056.  A-E 
agreed to pay with contract offset.  CT is managing payment.

? DACA21-02-C-0050 – KC-135 Squadron Operations Facility, 
Robins AFB, GA  - Letter of Intent sent to Pond & Company for 
payment on Mods 6 and 7.  Damages determined to be $172,004.  
Response requested by 8 Apr 04.  A-E responded on 18 Mar 04 
and requested a detailed breakdown of contractor’s costs .  This 
was mailed to him on 12 Apr 04 with response requested  by      
6 May 04.
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Value Engineering Value Engineering 
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VE Savings GoalsVE Savings Goals
NO. Projects FY L.I. Location

PA         
X 1000

Targeted 
Savings X 

Study 
Savings

Confirmed 
Savings Study Date

Fire Station, 2 Company 04 46680 Benning $2,850 $171,000   13-May-04

05 Barracks Replacement 05 35311 Benning $50,000 $3,000,000 $2,085,815 $1,003,369 05-Feb-04

Inf Platoon Battle Course 06 55105 Benning $3,000 $180,000 No Schedule

10 Inf Squad Battle Course 05 55106 Benning $1,950 $117,000 $795,850 $648,920 01-Mar-04

07 Hazard Cargo Loading Apron 05 58960 Benning $3,850 $231,000 $1,474,922  16-Mar-04

Physical Fitness Ctr - Main Post 06 19636 Benning $18,362 $1,101,720   02-Jan-00

Multipurpose Traininig 06 55102 Benning $2,400 $144,000 02-Jun-04

USAIS ShootHouse 06 58963 Benning $1,248 $74,880 No Schedule

SOF Shoothouse 06 58964 Benning $1,248 $74,880 No Schedule

DS/GS Consol Fld Maint Fac 07 13532 Benning $25,000 $1,500,000   No Schedule

Ammo Supply Pt Expansion 07 002293 Benning $19,500 $1,170,000   No Schedule

Receptee Barracks Expansion 07 51256 Benning $48,000 $2,880,000 No Schedule

03 Air Traffic Control 04 55339 Bragg $2,400 $144,000 $363,588 $259,856 20-Jan-04

2nd Brigade Admin 04 35360a Bragg $2,500 $150,000   No Schedule

Whole Brks Renewal COSCO Ph 1 05 44493 Bragg $49,000 $2,940,000   15-Jun-04

02 Shoot House - SOF 05 57315 Bragg $2,050 $123,000 $264,329 $257,738 12-Jan-04

02 Shoot House 05 58481 Bragg $1,650 $99,000 $68,831 $57,099 12-Jan-04

11 SOF 96th CA BN Ops 05 59353 Bragg $4,500 $270,000 $126,646  01-Aug-04

Physical Fitness Ctr - USASOC 06 33802 Bragg $12,400 $744,000   01-Oct-04

3rd Brigade Brks Ph 1 06 35361 Bragg $50,000 $3,000,000   01-Oct-04

Barracks CPX-Divarty PH 1 06 36195 Bragg $47,000 $2,820,000   01-Oct-04

Whole Brks Renewal COSCO Ph 2 06 44494 Bragg $39,000 $2,340,000   15-Jun-04

Courthouse Conversion, 06 46828 Bragg $2,800 $168,000   01-Oct-04

Barracks CPX 2nd BDE Ph 3 06 50342 Bragg $50,000 $3,000,000   01-Oct-04

SOF Taining Facility, Phase 4 06 59517 Bragg $8,300 $498,000 19-May-04

Company Operations Bldg 06 60360 Bragg $6,990 $419,400   01-Oct-04

Co Ops Fac 06 60396 Bragg $6,900 $414,000   01-Oct-04

Who 
Conducted 

No. 
Proposals

Proposals 
Accepted

AE

AE A 81 54

AE A 90 71

AE A 48

AE

AE A 85 76

 

AE / IN A 19 13

AE / IN A 15 7

OVEST /  IH A 30
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VE Savings GoalsVE Savings Goals
(cont’d)(cont’d)

08 Training Aid Center 04 16092 Gordon $4,350 $261,000 $1,266,033  25-Feb-04

SOF Aircraft Maint Hangar 05 60358 Hunter $21,100 $1,266,000   10-May-04

SOF Vehicle Maintenance 06 53498 Hunter $10,000 $600,000   24-May-04

Child Development 05 15091 McPherson $4,900 $294,000   13-Apr-04

Physical Fitness Center 06 35581 McPherson $11,400 $684,000 No Schedule

Child Development 08 23004 Moody $7,000 $420,000 No Schedule

Aircraft Maint Hangar 06 13004 Moody $7,300 $438,000 No Schedule

Unaccompained Officer Quarters 06 13001 Moody $9,408 $564,480 No Schedule

Fire Station/Control Tower 05 63006 Pope $14,000 $840,000   15-Sep-04

14th Air Support Operations 06 23006 Pope $4,800 $288,000 No Schedule

Clinic Replacement 06 52362 Pope $19,500 $1,170,000 No Schedule

Fire Station / Control Tower 06 63006 Pope $14,000 $840,000   No Schedule

Consolidated Aircraft Maint 04 3012 Robins $7,900 $474,000 No Schedule

13 Depaint Facility 04 13014 Robins $24,000 $1,440,000 April 6 2004

Add/Alter Aircraft Ramp 05 3009 Robins $7,100 $426,000 No Schedule

01 Fire / Crash Rescue 04 973004 Seymour $11,800 $708,000 $359,150 $198,800 06-Jan-04

06 Whole Barracks Renewal -Essayons 04 51124 Stewart $17,000 $1,020,000 $1,184,925 $98,980 11-Feb-04

04 Command & Control Center 05 42039 Stewart $25,050 $1,503,000 $1,999,192 $812,607 3-Feb-04

09 Tactical Equipment Complex 05 56223 Stewart $10,200 $612,000 $618,131  03-Mar-04

12 Chapel - Large CPX 05 57803 Stewart $9,500 $570,000 $591,299  29-Mar-04

06 Barracks CPX Phase II 05 60408 Stewart $32,000 $1,920,000 see 51124 see 51124 11-Feb-04

Center Wharf Upgrade 07 41874 Sunny Point $24,500 $1,470,000 No Schedule

MOBILE DISTRICT
01 Hazardous Dynamic Transportation 05 Redstone $5,400 $324,000 $424,148 $322,155 17-Nov-03

General Instructions Fac 06 11694 Redstone $3,800 $228,000 No Schedule

Powertrain Component Fac 07 50499 Anniston $24,000 $1,440,000 No Schedule

02 Von Braun PED Phase 2 07 51061 Redstone $36,500 $2,190,000 $743,600  15-Mar-04

04 Jet Engine Induction 05 Arnold AFB $33,000 $1,980,000 19-Apr-04

 

Georgia National Guard Armory 06 130112 Hunter $16,554 $993,240   No Schedule

Georgia National Guard Hangar 05 130111 Hunter $13,000 $780,000   No Schedule

AE A 73

AE

AE

AE A

AE A
Les Zuniga

AE A 121 102

AE A 94 74

AE A 133 105

AE A 73

AE / IH A 95

AE A see 51124 see 51124

In House A 25 17

In House A 24

AE A
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AA--E IDC’sE IDC’s
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AA--E IDC’sE IDC’s
CONTRACT NUMBER A-E

AWARD 
DATE

EXPIRE 
DATE

BASE YEAR 
AMOUNT

OPTION YEAR 
1

OPTION 
YEAR 2

DACA21-01-D-0009 JRA Architects 28-Mar-01 27-Mar-04 722,301$     494,115$      $  586,255 
DACA21-01-D-0011 Pond 02-Jul-01 16-Jun-04 967,724$     886,572$      $  997,597 
DACA21-01-D-0014 Concord 14-May-01 14-May-04 449,414$     181,235$      $  458,947 

DACA21-02-D-0003 LS3P 04-Mar-02 11-Sep-04 782,259$     1,029,448$   $1,225,224 
DACA21-02-D-0008 Brown & Root 11-Mar-02 15-Oct-04 892,478$     355,158$      $  604,973 
DACA21-02-D-0009 Heery International 12-Apr-02 18-Sep-04 1,063,197$  755,343$      $  643,233 
DACA21-02-D-0010 MRI Architectural Group, Inc 03-Jul-02 02-Jul-04 605,625$     -$               
DACA21-02-D-0011 Cromwell 09-May-02 20-Feb-05 859,883$     952,284$      $    10,000 
DACA21-02-D-0012 Rogers, Lovelock & Fritz (RLF) 29-May-02 27-May-04 927,281$     784,949$     
DACA21-02-D-0017 Stevens & Wilkinson of SC 16-Sep-02 15-Sep-04 768,964$     1,294,583$  
DACA21-02-D-0018 Zapata 12-Sep-02 11-Sep-04 256,444$     934,076$     

DACA21-03-D-0001 Knight Architects 30-Jan-03 07-Apr-04 904,440$     1,122,884$   $  815,876 
DACA21-03-D-0002 Stevens & Wilkinson of GA 16-Dec-02 25-Nov-04 1,083,534$  1,143,673$   $  737,073 
DACA21-03-D-0003 Lopatka, Murdock 14-Feb-03 14-Oct-04 1,039,735$  1,409,411$   $  580,636 
DACA21-03-D-0004 Nakata Planning Group, LLC 19-Aug-03 18-Aug-04 925,924$     
DACA21-03-D-0006 Sherlock Smith and Adams Inc 26-May-03 25-May-04 1,107,753$  1,108,760$  
DACA21-03-D-0010 Hussey, Gay, Bell & DeYoung 01-Jul-03 25-Sep-04 1,267,926$  317,622$     

W912HN-04-D-0008 Cromwell Architects Engineers 24-Feb-04 23-Feb-04 212,000$     
W912HN-04-D-0009 Dulohery, Weeks, & Gagliano, Inc 09-Mar-04 08-Mar-05 20,000$       

HSMM
W912HN-04-D-0007 Dewberry & Davis, Inc 25-Mar-04 24-Mar-05 558,214$     

Concord 
MRI
Frankfurt, Short, Bruza Assoc.   
KZF/BWSA
Transystems Corp
LS3P Associates, LTD, 
Charleston
Knight Architects, Wakefield 
Beasley & Assoc Architects
Odell Associates, Inc.
The Mason & Hangar Group, 
Inc.

CIVIL CONTRACTS:
DACW21-01-D-0004 Engineering Methods&Applications15-Aug-01 15-Aug-04 221,915$     $306,112 $6,500 
DACW21-02-D-0001 Survey Technology, Inc. 28-Jan-02 27-Jan-05 323,733$     67,879$        $    76,681 
DACW21-02-D-0002 Lowe Engineers, Inc 22-Apr-02 21-Apr-04 308,238$     380,403$     

OPTION 
YEAR 3

OPTION 
YEAR 4 TOTAL

 CONTRACT 
AWARD AMT 

REMAINING 
CAPACITY

1,802,672$ 3,000,000$ 1,197,328$  
2,851,893$ 3,000,000$ 148,107$    
1,089,597$ 1,500,000$ 410,403$    

3,036,931$ 3,000,000$ (36,931)$     
1,852,609$ 3,000,000$ 1,147,391$  
2,461,774$ 5,000,000$ 2,538,226$  

605,625$    1,500,000$ 894,375$    
1,822,167$ 5,000,000$ 3,177,833$  
1,712,230$ 5,000,000$ 3,287,770$  
2,063,547$ 3,000,000$ 936,453$    
1,190,520$ 3,000,000$ 1,809,481$  

2,843,201$ 3,000,000$ 156,799$    
2,964,280$ 3,000,000$ 35,720$      
3,029,782$ 3,000,000$ (29,782)$     

925,924$    3,000,000$ 2,074,076$  
2,216,513$ 3,000,000$ 783,487$    
1,585,548$ 3,000,000$ 1,414,452$  

212,000$    3,000,000$ 2,788,000$  
20,000$     3,000,000$ 2,980,000$  

-$              3,000,000$ 3,000,000$  
558,214$    3,000,000$ 2,441,786$  

-$              3,000,000$ 3,000,000$  
-$              3,000,000$ 3,000,000$  
-$              3,000,000$ 3,000,000$  
-$              3,000,000$ 3,000,000$  
-$              3,000,000$ 3,000,000$  

-$              3,000,000$ 3,000,000$  

-$              3,000,000$ 3,000,000$  
-$              3,000,000$ 3,000,000$  

-$              3,000,000$ 3,000,000$  

534,527$    1,950,000$ 1,415,473$  
468,293$    1,500,000$ 1,031,707$  
688,641$    1,800,000$ 1,111,359$  
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AA--E IDC’sE IDC’s
TRANSFERRED CONTRACTS:

W912HN-04-D-0002 Greenhorne & O'Mara

W912HN-04-D-0001 Dewberry & Davis Inc.

DACA21-02-D-0020 Moorman Kiser
DACA21-01-D-0010 Curt Davis
DACA21-01-D-0012 URS Group
DACA21-01-D-0015 Technicon Engineering
DACA21-01-D-0018 Hartrampf
DACA21-01-D-0023 Transystems Corporation

CONTRACT NUMBER A-E
AWARD 

DATE
EXPIRE 
DATE

BASE YEAR 
AMOUNT

OPTION YEAR 
1

OPTION 
YEAR 2

OPTION 
YEAR 3

EXPIRED CONTRACTS:
DACA21-98-D-0006 LS3P 15-Dec-97 14-Dec-02 1,013,267$  614,332$      $  849,111 538,122$ 
DACA21-99-D-0006 CEMS 12-Mar-99 10-Mar-01 2,013,067$  Option 2 not exercised
DACA21-99-D-0008 PM&A 31-Mar-99 30-Mar-01  $      59,276 
DACA21-99-D-0009 Rogers Lovelock & Fitz 20-May-99 28-Feb-02  $    474,567  $    721,681  $1,282,019 
DACA21-99-D-0018 Curt Davis 23-Sep-99 23-Sep-00  $    102,370 
DACA21-99-D-0019 Austin, Dillion, Cook 08-Sep-99 08-Sep-00  $              - 
DACA21-99-D-0029 Titan 03-Sep-99 03-Sep-02  $      55,708  $    108,613  $  253,361 
DACA21-00-D-0002 Knight Architects 28-Jan-00 29-Sep-02  $    972,486  $    722,544  $  631,579 
DACA21-00-D-0003 Rose Group 16-Nov-99 15-Nov-02  $    113,747  $    102,267  $    94,363 
DACA21-00-D-0004 Lopatka, Murdock, Morales & Shumer25-Jan-00 24-Dec-02 990,407$     643,462$      $1,308,865 
DACA21-00-D-0008 Dulohery, Weeks, Gagliano 01-May-00 30-Apr-03 277,613$     136,085$      $  439,326 
DACA21-00-D-0011 Reynolds Smith & Hill 18-May-00 28-Feb-03 952,713$     476,380$      $  301,622 
DACA21-00-D-0012 Stevens & Wilkinson 26-Sep-00 12-Mar-03 802,745$     1,204,769$   $  991,989 
DACA21-00-D-0016 Parsons Harland 29-Sep-00 25-Jul-03 967,252$     802,067$      $1,029,308 
DACA21-01-D-0002 Southeastern 27-Oct-00 26-Oct-03 225,339$     1,015,482$   $1,165,183 
DACA21-01-D-0003 EMC 04-Dec-00 04-Dec-01 496,715$     Option not exercised
DACA21-01-D-0004 KCI Technologies 14-Dec-00 14-Dec-03 103,153$     307,133$      $    86,455 

DACA21-01-D-0006 STANTECH 09-Mar-01 09-Mar-04 34,762$       65,709$        $  379,733 
DACA21-01-D-0007 Arcadis Gerherty 06-Jan-01 05-Jan-04 421,412$     85,259$        $  473,338 
DACA21-01-D-0008 HDR 09-Mar-01 09-Mar-04 500,000$     255,210$      $  267,364 
DACA21-01-D-0025 Hayes,Seay, Mattern, Mattern 25-Sep-01 29-Sep-03 875,126$     1,008,745$   $  647,348 
DACA21-02-D-0002 Thomas & Hutton Engineering 02-Feb-02 16-Sep-03 873,060$     1,298,149$   $1,181,393 

CIVIL EXPIRED CONTRACTS:
DACW21-01-D-0001 Nu-South 04-Dec-00 04-Dec-01 51,172$       Option not exercised

DACW21-01-D-0002 Nova Digital Systems 16-Apr-01 16-Apr-03 203,316$     5,000$        
 Opt 2 not 
exercised 

Transferred to Sacremento District for Administration on 20 Aug 2002

Transferred to Charleston for Administration - OVEST Worldwide

Transferred to Ft Bragg 11-1-02 for Administration $250,000 annually for 
$750,000 Aw'd 9-30-02
Transferred to Ft Jackson for Administration for last option period 6/03

Transferred to Ft Bragg 12/03 for Administration $1.5 Mil for Total Contract & 
$500,000 Annually Aw'd 11-28-03
Transferred to Ft Bragg for Administration - $1.5 Mil total $500,000 annually - 
awarded 12/22/03

Transferred to Fort Benning for Administration on 12 Jun 2001
Transferred to Fort Benning for Administration on 14 Jun 2001

OPTION 
YEAR 4 TOTAL

 CONTRACT 
AWARD AMT 

REMAINING 
CAPACITY

244,311$ 3,259,143$ 7,000,000$ 3,740,857$  
2,013,067$ 2,000,000$ (13,067)$     

 $    59,276  $1,000,000 940,724$    
 $2,478,267  $3,000,000 521,733$    
 $   102,370  $2,250,000 2,147,630$  
 $             -  $1,200,000 1,200,000$  
 $   417,681  $2,250,000 1,832,319$  
 $2,326,610  $3,000,000 673,390$    
 $   310,377  $2,250,000 1,939,623$  

2,942,734$ 3,000,000$ 57,266$      
853,023$    3,000,000$ 2,146,977$  

1,730,715$ 3,000,000$ 1,269,285$  
2,999,503$ 3,000,000$ 497$           
2,798,627$ 3,000,000$ 201,373$    
2,406,004$ 3,000,000$ 593,996$    

496,715$    3,000,000$ 2,503,285$  
496,740$    1,500,000$ 1,003,260$  

480,204$    1,500,000$ 1,019,796$  
980,008$    1,000,000$ 19,992$      

1,022,574$ 1,500,000$ 477,426$    
2,531,219$ 3,000,000$ 468,781$    
3,352,602$ 3,000,000$ (352,602)$   

51,172$     1,200,000$ 1,148,828$  

208,316$    1,500,000$ 1,291,685$  


